Current Project List 2/13/2004
Act.  Sch. Sch. Utility D Len
PIN Town/Highway Scope Location Description Adv. Adv. PS&E Coord I (Mi). Status
Date Date Date ' \Y; '
010000.07 $ TRANSFER BRIDGE, DIV 1 & ADMINISTRATIVE $ TRANSFER BRIDGE, DIV 1 &3 0 ACTIVE
3 ENGINEERING
010000.08 $ TRANSFER BRIDGE, DIV 2 & ADMINISTRATIVE $ TRANSFER BRIDGE, DIV 2 &5 0 ACTIVE
5 ENGINEERING
010000.06 $ TRANSFER BRIDGE, DIV 4 & ADMINISTRATIVE $ TRANSFER BRIDGE, DIV 4 & 7 0 ACTIVE
7 ENGINEERING
010072.00 ABBOT, ABBOT BR#2003 BRIDGE Bridge Replacement: Abbot Bridge (#2003) over Kingsbury Stream, located 05/05/04 SMALL, 3 ACTIVE
REPLACEMENT 1.00 mile southerly of Route 16. CATHERINE
011018.40 ACTON HOT MAINT MULCH LIGHTING & Beginning at Old Route 9 and extending westerly 2.15 miles to the New 6 2.15 INACTIV
SIGNING Hampshire state line._
011006.10 ADDISON -HOT MAINT MULCH MAINTENANCE Beginning at the East Side Road and extending easterly 5.90 miles to Route 2 5.90 INACTIV
PAVING (HOT 187.
MULCH)
011006.30 ADDISON -HOT MAINT MULCH MAINTENANCE Beginning at Route 1 and extending southerly 5.86 miles. 2 5.89 INACTIV
PAVING (HOT
MULCH)
011006.50 ADDISON-COLUMBIA FALL-HOT MAINTENANCE Beginning at Route 1 and extending northerly 4.85 miles. 2 4.85 INACTIV
MAI PAVING (HOT
MULCH)
011549.00 ALBION, HUSSEY ROAD-RRI HIGHWAY Highway Reconstruction: beginning at Route 9/202 and extending southerly 05/15/05 4 0.86 INACTIV
IMPROVEMENTS 0.86 of a mile to South Freedom Road.
011278.00 ALBION, ROUTE 202 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.20 of a mile southerly of the Danforth 02/25/04 FALLA, 4 3.41 ACTIVE
Road and extending northerly 3.41 miles. MICHAEL
009201.00 ALBION, ROUTE 9 HIGHWAY PCE-HIGHWAY IMPROVEMENTS --- Beginning at the intersection of 01/14/04 01/15/04 FORGIONE, 4 1.22 ACTIVE
IMPROVEMENTS Route 9 and the Benton Road and extending northeasterly 1.22 miles to ERNEST
Wooley's Market.
011007.40 ALEXANDER-PRINCETON-HOT MAINTENANCE Beginning at Route 9 and extending northerly 8.98 miles to Route 1. 2 8.98 INACTIV
MAINT PAVING (HOT
MULCH)
011018.61 ALFRED HOT MAINT MULCH LIGHTING & Beginning at Route 111 and extending northerly 0.55 of a mile._ 6 0.55 INACTIV
SIGNING
011018.60 ALFRED HOT MAINT MULCH LIGHTING & Beginning at Route 111 and extending northerly 0.28 of a mile to Route 4._ 6 0.28 INACTIV
SIGNING
011225.00 ALFRED, ROUTE 202 @ ROUTE INTERSECTION This project will install new or lengthened turn lanes on all intersection 06/01/06 6 0.00 ACTIVE
4 IMP W/ SIGNAL approaches to increase intersection capacity at the intersection of Routes
202 and 4.
011426.00 ALFRED, ROUTE 4 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.14 of a mile northerly of the Sanford town 04/06/05 MARTIN, 6 1.98 ACTIVE
line and extending northerly 1.98 miles to Route 4A. ERNEST
011425.00 ALFRED-WATERBORO, ROUTE 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.80 of a mile northerly of Kennebunk Road 11/17/04 MARTIN, 6 7.39 ACTIVE
202 and extending northerly 7.39 miles. ERNEST
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010258.00 ALLAGASH, ROUTE 161 CuLv BEGINNING (2.00 MI) WESTERLY OF ST. FRANCIS TOWN LINE AND MARTIN, 0.40 ACTIVE
REPLACEMENT EXTENDS WESTERLY 0.40 MILES. ERNEST
STATE

011108.00 ALLAGASH, RTE 161-CIP HIGHWAY Highway Reconstruction: beginning 1.49 miles westerly of the Saint Francis 0.11  INACTIV
IMPROVEMENTS town line and extending westerly 0.11 of a mile.

011000.20 ALLAGASH,HOT MAINT MULCH MAINTENANCE Road C301l, beginning road 1513 (Walker Brook) and extending easterly 3.06 INACTIV
PAVING (HOT 3.06 miles to bridge 2014; SA1.
MULCH)

011493.00 ALNA, ROUTE 218 CuLv Culvert replacement: located 0.53 of a mile southerly of Golden Ridge TURNBULL, 0.00 INACTIV
REPLACEMENT (Reed) Road. DON
STATE

010119.56 ALNA, SHEEPSCOT BR#3899 BRIDGE Bridge Replacement: Sheepscot Bridge (#3899) over Sheepscot River, 04/28/05 SMALL, 0.00 ACTIVE
REPLACEMENT located at the Alna and Newcastle town line. CATHERINE

010073.00 ALTON, BROWN BR#5419 BRIDGE Brown Bridge (5419) over Brown Brook, located 1.10 miles northerly of the 12/18/02  12/18/02 SMALL, ACTIVE
REPLACEMENT Old Town town line. CATHERINE

005591.00 AMHERST-AURORA, RTE 9 HIGHWAY HIGHWAY RECONSTRUCTION --- 1.78 KM (1.11MI) WESTERLY OF 09/12/01 09/19/01 SPINNEY, 3.46 ACTIVE
RECONSTRUCTION  THE AURORA T.L., EASTERLY 0.95 KM (.59 MI) EASTERLY OF THE JULIA

GREAT POND ROAD

011068.00 ANDOVER-BLACK BROOK #0641 BRIDGE Bridge Replacement: Black Brook Bridge (#0641) over Black Brook, located 03/25/05 QUIRION, 0.00 ACTIVE
IMPROVEMENT 2.48 miles northerly of Route 120. JERRY

011489.00 ANSON, ROUTE 234 CuLVv Culvert Replacement: located 0.34 of a mile easterly of the New Vineyard 0.00 INACTIV
REPLACEMENT town line.
STATE

011012.20 ANSON-EMBDEN,HOT MAINT MAINTENANCE Road C342L (Embden Pond and Cross Town), beginning Route 16 in Anson 8.17 INACTIV

MULCH PAVING (HOT and extending northerly 8.17 miles to Routes 8 and 201A in Embden; SA4,2.

MULCH)

011494.00 APPLETON, ROUTE 105/131 CuLv Culver Replacement: located 1.45 miles southerly of the northerly junction TURNBULL, 0.00 INACTIV
REPLACEMENT of Route 131. DON
STATE

011495.00 APPLETON, RTE 105 CuLv Culvert Replacement: located 0.610f a mile northwesterly of the southerly TURNBULL, 0.00 ACTIVE
REPLACEMENT junction of Routes105/131. DON
STATE

011495.00 CuLv Culvert Replacement: located 0.610f a mile northwesterly of the southerly TURNBULL, 0.00 ACTIVE
REPLACEMENT junction of Routes105/131. DON
STATE

011495.00 CuLVv Culvert Replacement: located 0.610f a mile northwesterly of the southerly TURNBULL, 0.00 ACTIVE
REPLACEMENT junction of Routes105/131. DON
STATE
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011495.00 APPLETON, RTE 105 CuLVv Culvert Replacement: located 0.610f a mile northwesterly of the southerly TURNBULL, 5 0.00 ACTIVE
REPLACEMENT junction of Routes105/131. DON
STATE
011014.20 APPLETON-CAMDEN HOT MAINTENANCE Route 105, beginning Route 131 in Appleton and extending southerly 11.34 5 11.34 INACTIV
MAINT MULCH PAVING (HOT miles to Route 1 in Camden; SA4,1
MULCH)
010074.56 ARGYLE, ALTON-ARGYLE BRIDGE Bridge Replacement: Alton-Argyle Bridge (#3424) over Birch Stream, located 02/25/04 SMALL, 3 0.00 ACTIVE
BR#3424 REPLACEMENT on the Alton - Argyle town line. CATHERINE
011010.13 ARGYLE-HOWLAND-HOT MAINT ~ MAINTENANCE Beginning 1.00 mile northerly of Hemlock Street and extending northerly 3 11.07  INACTIV
MULCH PAVING (HOT 11.07 miles to Route 6.
MULCH)
011049.00 ARROWSIC, BACK RIVER BRIDGE PAINTING Bridge Painting: Back River Bridge (#3016) over the Back River, located at 05/06/04 SMALL, 5 0.00 ACTIVE
BR#3016 the Arrowsic-Georgetown town line. CATHERINE
011368.00 ARUNDEL, ROUTE 1 LEVEL 2 HIGHWAY Beginning at the Kennebunk town line and extending northerly 4.32 miles. 01/21/04 MARTIN, 6 432 ACTIVE
RESURFACING ERNEST
011504.00 ARUNDEL, RTE 111, STRUT CuULVv Remove and replace strut (ID 6S0162): located 0.16 of a mile westerly of 6 0.00 INACTIV
REPLACEMENT Old Limerick Road.
STATE
007534.00 ASHLAND, ROUTE 163 HIGHWAY Highway Reconstruction: beginning 2.64 miles easterly of Route 11 and 03/24/04 SPINNEY, 1 2.04 ACTIVE
IMPROVEMENTS extending easterly 2.04 miles. JULIA
011834.00 ASHLAND,HAYWARD ST SIDEWALK-CONST Beginning at Route 163 and extending northerly 0.26 of a mile to Route 227. 01/19/05 MARTIN, 1 0.26 INACTIV
RUCTION Construct new sidewalk on westerly side of Street. ERNEST
011012.50 ATHENS--MAYFIELD,HOT MAINTENANCE Route 151, beginning Route 150 in Athens and extending northerly 12.57 4 12.57 INACTIV
MAINT MUL PAVING (HOT miles to Route 151 in Mayfield; SA1,3,2.
MULCH)
011013.25 ATHENS-ST ALBANS-HOT MAINTENANCE Beginning at Route 150 and extending northerly 19.77 miles to the Corinna 4 19.77 INACTIV
MAINT MUL PAVING (HOT town line.
MULCH)
008490.27 AUBURN, @ HOME DEPOT INTERSECTION TRAFFIC OPERATIONAL IMPROVE. --- MT. AUBURN AVE, NORTH 7 0.00 ACTIVE
IMP W/ SIGNAL OF TURNER ST.
008909.01 AUBURN, ADAMS ST. R/H X-ING REHAB X-ING SIGNAL REHAB#365082 --- 0.08 KM (0.05 MI) EAST OF MINOT 7 0.00 ACTIVE
SIGNAL AVE (RTE 202/4/100) - Guilford
008909.00 AUBURN, ADAMS ST. R/H X-ING R/H X-ING RECON/REHAB W/SIGNAL #365082T --- 0.08 KM (0.05 MI) 7 0.00 ACTIVE
RECON/REHAB W/ EAST OF MINOT AVE (RTE 202/4/100) - Guilford
SIGNA
010733.00 AUBURN, ALLIED DRIVE R/H X-ING CLOSURE OF THE ALLIED DRIVE RAILROAD CROSSING #365078D, 7 INACTIV
#365078D REMOVAL LOCATED AT WASHINGTON STREET. - Guilford
005828.10 AUBURN, BONNEY TO BIKE/PED.FACILITY DEVELOPMENT OF PED/BIKE CONNECTOR FROM BONNEY PARK 04/15/04 7 ACTIVE

MOULTON PARK

IMP.-OFF ROA

BONNEY PARK MOULTON PARK
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007738.00 AUBURN, CENTER BRIDGE NEW OVERPASS CONSTR. TO REDUCE CONGESTION & IMPROVE 08/09/00 QUIRION, 0.00 ACTIVE
ST.OVERPASS CONSTRUCTION-N SAFETY ---Center Street Overpass Bridge, located 0.05 of a mile northerly JERRY
EW of Bowdoin Street.
004635.10 AUBURN, COURT ST. HIGHWAY HIGHWAY IMPROVEMENTS --- GOFF STREET PARK AVENUE 0.75 HOLD
IMPROVEMENTS
010686.00 AUBURN, COURT STREET LEVEL 2 HIGHWAY BEGINNING 0.014 km SOUTH OF GOFF STREET AND EXTENDING 03/12/03  03/12/03 MARTIN, 0.67 ACTIVE
RESURFACING NORTHWESTERLY 1.10 KM (0.68 MI) TO RUSSELL AVENUE. ERNEST
010690.00 AUBURN, GOFF STREET LEVEL 2 HIGHWAY BEGINNING AT COURT STREET AND EXTENDING NORTHERLY 0.62 03/12/03  03/12/03 MARTIN, 0.32 ACTIVE
RESURFACING KM (0.38 MI) TO DENNISON STREET. ERNEST
008490.79 AUBURN, GRACELAWN RD @ INTERSECTION INTERSECTION IMPROVEMENTS GRACELAWN RD & TURNER ST ACTIVE
TURNER IMP W/O SIGNAL
008817.00 AUBURN, HOTEL RD. HIGHWAY HIGHWAY IMPROVEMENTS --- POLAND ROAD NORTHERLY 0.29 05/22/02  05/22/02 SMITH, 0.18 ACTIVE
IMPROVEMENTS KM (0.2 MI) MANLEY ROAD SHAWN
004782.00 AUBURN, HOTEL RD. BRIDGE PCE FOR FUTURE BRIDGE REPLACE- MENT --- ON HOTEL ROAD 08/19/09 SMALL, 0.00 HOLD
REPLACEMENT LOCATED 1.5 MI. SOUTH OF 11/121 OVER LITTLE ANDROSCOGGIN CATHERINE
RIVER.
008815.00 AUBURN, HOTEL RD. HIGHWAY HIGHWAY IMPROVEMENTS --- POLAND SPRING ROAD (RTE 122) & 05/22/02 05/22/02 SMITH, 0.96 ACTIVE
IMPROVEMENTS EXT. NORTH 1.55 KM (0.96 MI) KITTYHAWK AVENUE SHAWN
010691.00 AUBURN, HOTEL ROAD LEVEL 1 HIGHWAY BEGINNING 0.40 KM (0.25 MI) SOUTHERLY OF THE LEWISTON 07/03/02 05/22/02 MARTIN, 0.73 ACTIVE
RESURFACING JUNCTION ROAD AND EXTENDING NORTHERLY 1.18 KM (0.73 MI) TO ERNEST
THE ANDROSCOGGIN RIVER BRIDGE.
011847.00 AUBURN, LONGLEY BR BIKE/PED.FACILITY Underpass, Beneath the James B. Longley Memorial Bridge, to connect 09/01/04 INACTIV
UNDERPASS IMP.-OFF ROA Festival Plaza with Great Falls Plaza.
011598.00 AUBURN, MAIN STREET HIGHWAY Highway Reconstruction: beginning at Academy Street and extending 03/22/06 0.34 ACTIVE
IMPROVEMENTS northerly 0.34 mile to Court Street.
010688.00 AUBURN, MANLEY ROAD LEVEL 1 HIGHWAY BEGINNING 0.13KM (0.08 MI) SOUTH OF HOTEL RD/MANLEY RD 07/03/02 05/22/02 MARTIN, 0.54 ACTIVE
RESURFACING INTERSECTION AND EXTENDING NORTHERLY 0.718 KM (0.45 MI) TO ERNEST
RODMAN RD.
011599.00 AUBURN, MINOT AVENUE HIGHWAY Preconstruction Engineering for Future Highway Improvements: beginning at 01/11/06 1.12 ACTIVE
IMPROVEMENTS Court Street and extending southerly 1.12 mile to Allain Park.
011380.00 AUBURN, MOUNT AUBURN 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.37 of a mile easterly of Summer Street 12/31/03  12/31/03 MARTIN, 045 ACTIVE
AVE and extending easterly 0.45 of a mile. ERNEST
011381.00 AUBURN, MOUNT AUBURN LEVEL 2 HIGHWAY Beginning 0.82 of a mile easterly of Summer Street and extending easterly 12/31/03  12/31/03 MARTIN, 0.25 ACTIVE
AVENUE RESURFACING 0.25 of a mile to Turner Street. ERNEST
008490.05 AUBURN, MT.AUBURN AVE TOPSI TRAFFIC TRAFFIC OPER. IMPR. DEVELOPER PROJECT --- ON MOUNT 0.00 ACTIVE
ENG IMPROVMNT AUBURN AVE AT SHOP'N SAVE ENTRANCE
008677.00 AUBURN, NO. RIVER RD. HIGHWAY Highway Improvements including curbs, sidewalks and drainage - Beginning 04/13/07 FORGIONE, 0.72 ACTIVE
IMPROVEMENTS at Center Street and extending northery 0.72 of a mile. ERNEST
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010732.00 AUBURN, OAKES ST #365077W R/H X-ING CLOSURE OF THE OAKES STREET RAILROAD CROSSING #365077W, INACTIV
REMOVAL LOCATED 0.78 KM ( 0.49 MI) SOUTHERLY OF OLD DANVILLE ROAD. -
Guilford
011466.00 AUBURN, RD INV 10190 01, R/H X-ING REHAB Grade Crossing Improvement Program -- Gates - Railroad crossing 05/01/05 0.00 ACTIVE
170883U SIGNAL #170883U on Hotel Road located 0.08 of a mile northerly of Martindale
Road.
011198.00 AUBURN, RD INV 10480 01 HIGHWAY Highway Reconstruction: located at the intersection of Lost Valley Road 03/16/05 0.00 ACTIVE
IMPROVEMENTS and Young's Corner Road.
AUBURN, ROUTE 136 LEVEL 2 HIGHWAY Beginning at Academy Street and extending 0.32 of a mile to Court Street. SMALL, 0.32 ACTIVE
RESURFACING CATHERINE
008490.63 AUBURN, RTE 202-COMMUTER TOPSI TRAFFIC RELOCATE PARK & RIDE ENTRANCE & ADD LEFT TURN LANE  --- 0.00 ACTIVE
LOT ENG IMPROVMNT ON U.S. 202/100/4 AT PARK & RIDE LOT AT MTA TOLL PLAZA
009598.00 AUBURN, SAFE HNDLNG INTERMODAL Construction of a new 1400 linear foot siding to an expanding 09/15/01 ACTIVE
SIDNG IRAP CARGO FACILITY warehouse/storage operation at Safe Handling on the Lewiston-Auburn Rail
IMPR Line in Auburn
010689.00 AUBURN, SPRING STREET LEVEL 2 HIGHWAY BEGINNING AT COURT STREET AND EXTENDING SOUTHERLY 03/12/03 03/12/03 MARTIN, 0.29 ACTIVE
RESURFACING 0.36KM (0.22 MI) TO ELM STREET. ERNEST
007664.00 AUBURN, TURNER ST. SIDEWALK-CONST CONSTRUCT SIDEWALK & DELINEATE BICYCLE LANES 11/03/03 11/03/03 FORGIONE, 0.00 ACTIVE
CONNECTOR RUCTION WI/SIGN.&STRIPING --- CENTER STREET TURNER STREET ERNEST
006884.00 AUBURN, TURNER ST/CENTER BIKEWAY CONSTRUCT PEDESTRIAN/BIKE FACILITIES-CMAQ --- 11/03/03 11/03/03 FORGIONE, 0.00 ACTIVE
ST CONSTRUCT PED ACCESS TO MAINE MALL AREA FROM ALL ERNEST
DIRECTIONS
008490.67 AUBURN, TURNER STREET TRAFFIC South side of Mt Auburn Ave and Turner Street, Wal-mart Super-store ACTIVE
ENGINEERING entrance
008490.07 AUBURN, UNION, COURT & TOPSI TRAFFIC TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT  --- 0.00 ACTIVE
GOFF ENG IMPROVMNT UNION, COURT & GOFF STREETS
011437.00 AUBURN, WASHINGTON LEVEL 2 HIGHWAY Beginning at the Oakdale northbound Bridge and extending northerly 2.41 02/04/05 MARTIN, 2.41 ACTIVE
STREET RESURFACING miles to Minot Avenue. ERNEST
011197.00 AUBURN, WASHINGTON INTERSECTION Located at the intersection of Washington Street and East Hardscrabble 12/27/05 0.00 ACTIVE
STREET IMP W/O SIGNAL Road.
006854.10 AUGUSTA TO GARDINER, BIKE/PED.FACILITY KENNEBEC RIVER RAIL TRAIL, PHASE II, CONTINUATION OF A 10.47 06/14/03 06/24/03 ACTIVE
RIVER TRL IMP.-OFF ROA KM (6.50 MI) SHARED USE PATH CONNECTING AUGUSTA AND
GARDINER.
006854.00 AUGUSTA TO GARDINER, RR BIKE/PED.FACILITY =~ CONSTRUCT PEDESTRIAN/BIKE PATH CMAQ --- AUGUSTA 02/14/01  03/14/01 SPINNEY, 0.00 ACTIVE
BED IMP.-OFF ROA GARDINER JULIA
010586.00 AUGUSTA TO HOULTON, | 95 CRACK SEALING VARIOUS LOCATIONS ON [-95 NORTHBOUND AND SOUTHBOUND 02/19/03  04/11/03 FORGIONE, 17.12 ACTIVE
LANES ERNEST
008747.00 AUGUSTA TO HOULTON, I-95 REST AREA P.E. & R.W FOR 6 REST AREA IMPROVEMENTS --- [|-95 FROM FORGIONE, 0.00 ACTIVE
AUGUSTA TO HOULTON ERNEST
000556.32 AUGUSTA, 1-95 -PAVING,CURB HIGHWAY FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL 1-95 & INACTIV
IMPROVEMENTS EXTENDS EASTERLY EIGHT ROD ROAD
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000556.20 AUGUSTA, 3RD RIVER BRIDGE PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH LARRABEE JR, 4 3.00 ACTIVE
CROSSING CONSTRUCTION-N ROW ACQ --- TO BE DETERMINED JOSEPH
EW
000556.20 BRIDGE PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH QUIRION, 4 3.00 ACTIVE
CONSTRUCTION-N ROW ACQ --- TO BE DETERMINED JERRY
EW
000556.22 AUGUSTA, 3RD RIVER BRIDGE CONSTRUCT NEW BRIDGE OVER KENNEBEC RIVER 12/04/02  12/03/02 QUIRION, 4 ACTIVE
CROSSING CONSTRUCTION-N 6400 (New Kennebec River Bridge) JERRY
EW
000556.31 AUGUSTA, 8 ROD HIGHWAY FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL EIGHT ROD 4 INACTIV
RD-PAVING,CURB IMPROVEMENTS ROAD & EXTENDS EASTERLY ROUTE 104
009834.00 AUGUSTA, BOND BRK RET. MISCELLANEOUS RESTORATION OF GRANITE RETAINING WALL BOND BROOK BRIDGE 01/15/05 4 ACTIVE
WALL SPECIAL PROJ ON WATER STREET
009827.00 AUGUSTA, CAPITAL STEPS SIDEWALK IMPROVEMENTS OF PEDESTRIAN WALKS, STEPS, LIGHTING & 06/01/02 4 ACTIVE
PRESERVATION FACILITY HANDRAILS. THE STEPS ARE ON THE EAST SIDE OF THE CAPITAL
IMPROVEMENTS BUILDING
009472.00 AUGUSTA, CAPITOL ST. HIGHWAY HIGHWAY IMROVEMENTS --- STATE STREET GAGE STREET 06/20/01 06/20/01 SPINNEY, 4 0.00 ACTIVE
IMPROVEMENTS JULIA
000556.21 AUGUSTA, EARTHWORK & NEW HIGHWAY CONSTRUCT NEW INTERCHANGE EARTHWORK AT 1/2 REQUIRED 04/17/02 08/17/02 4 ACTIVE
DRAINAGE CONSTRUCTION QTY. 1-95 RTE 104
000556.23 AUGUSTA, EAST EARTHWORK APPROACH CONSTRUCT NEW HIGHWAY EARTHWORK AT 1/2 REQUIRED QTY. 09/25/02 09/25/02 LARRABEE JR, 4 ACTIVE
CONSTRUCTION EAST ABUTMENT OF NEW KENNEBEC RIVER BRIDGE ROUTE 3 JOSEPH
000556.30 AUGUSTA, EIGHT ROD RD BRIDGE New Bridge Construction: Overpass bridge on new connector over the Eight 06/03/03 4 ACTIVE
OVERPASS CONSTRUCTION-N Rod Road.
EW
000556.27 AUGUSTA, FINAL PAVING & NEW HIGHWAY FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL FOR BOTH 01/21/04 4 INACTIV
GRAVEL CONSTRUCTION THE WEST AND EAST SIDE.
010816.00 AUGUSTA, I-95 @ EXIT 31 LIGHTING UPDATE INTERCHANGE LIGHTING AT EXIT 31 (CIVIC CENTER 04/02/03  04/16/03 4 ACTIVE
DRIVE) IN AUGUSTA.
000556.24 AUGUSTA, I-95 BRIDGES BRIDGE CONSTRUCT NEW OVERPASS BRIDGES at I-95 NB & SB AT NEW 06/04/03  06/04/03 4 ACTIVE
CONSTRUCTION-N AUGUSTA INTERCHANGE.
EW
6406 (Northbound Interchange Bridge)
6407 (Southbound Interchange Bridge)
6408 (Eight Rod Road Bridge)
007724.00 AUGUSTA, I-95 NB-REST AREA REST AREA REST AREA RENOVATION-STRUCTURE FACILITIES, FORGIONE, 4 0.00 HOLD
LIGHTING,SIGNING & --- NORTHBOUND REST AREA - ERNEST
APPROXIMATE LOCATION
011279.00 AUGUSTA, LEIGHTON ROAD LEVEL 2 HIGHWAY Beginning at Old Winthrop Road and extending northerly 1.40 miles. 03/03/04 FALLA, 4 140 ACTIVE
RESURFACING MICHAEL
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009015.10 AUGUSTA, MEMORIAL BR BRIDGE DECK STRENGTHENING AT VARIOUS LOCATIONS ON STRUCTURE 4 0.00 ACTIVE
#5196 IMPROVEMENT --- 0.32 KM (0.2 MI) WEST OF RTE 9 (CONY CIRCLE) OVER THE
KENNEBEC RIVER
009327.10 AUGUSTA, MEMORIAL BRIDGE BRIDGE BRIDGE IMPROVEMENT MEMORIAL BRIDGE OVER KENNEBEC QUIRION, 4 159 ACTIVE
#5196 IMPROVEMENT RIVER JERRY
006854.20 AUGUSTA, RAIL TRAIL PHASE BIKE/PED.FACILITY  BIKE/PED.FACILITY IMP. - OFF ROAD X X 03/15/05 4 INACTIV
1] IMP.-OFF ROA
000556.25 AUGUSTA, ROUTE 104 INT. NEW HIGHWAY CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE 08/20/03  08/19/03 4 ACTIVE
CONSTRUCTION 3 AND ROUTE 104.
000556.26 AUGUSTA, ROUTE 201 INT. NEW HIGHWAY CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE 11/26/03 11/26/03 4 ACTIVE
CONSTRUCTION 3 AND ROUTE 201.
010530.00 AUGUSTA, ROUTE 9 HIGHWAY BEGINNING AT GATEWAY BOULEVARD AND EXTENDING 03/21/05 FORGIONE, 4 0.27 ACTIVE
IMPROVEMENTS NORTHERLY 0.48 KM (0.30 MI) TO GLENRIDGE DRIVE. ERNEST
007780.00 AUGUSTA, RT 17 (EASTERN BIKEWAY SIDEWALK CONSTRUCTION FOR PEDESTRIAN/BICYCLE FACILITY FORGIONE, 4 1.17 ACTIVE
AVE) --- HOSPITAL STREET CONY ROAD ERNEST
008490.17 AUGUSTA, RT 17 @ TOGUS MODIFY TRAFFIC MODIFY TRAFFIC SIGNAL --- AT TOGUS NORTH GATE 4 0.00 ACTIVE
GATE SIGNALS
008490.85 AUGUSTA, RTE 27@HUMAN INTERSECTION CONSTRUCT BYPASS LANE 0.32 KM (0.2 MI) N/W OF JCT WITH 4 ACTIVE
SERV. IMP W/O SIGNAL OAKLAND ROAD
010815.00 AUGUSTA, RTE 3 @CHURCH INSTALL TRAFFIC INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF RTE 3 AND 05/14/03 05/07/03 4 ACTIVE
HILL RD SIGNALS CHURCH HILL ROAD.
011281.00 AUGUSTA, SOUTH BELFAST LEVEL 2 HIGHWAY Beginning at Route 17 and extending easterly 0.33 of a mile. 12/21/05 FALLA, 4 0.33 ACTIVE
AVENUE RESURFACING MICHAEL
011175.00 AUGUSTA, ST RTE 0017 INTERSECTION Intersection Improvements: located at the intersection of Cony Road and 09/14/04 4 0.00 ACTIVE
IMP W/ SIGNAL Eastern Avenue.
011875.00 AUGUSTA, UNION STREET HIGHWAY Preliminary Engineering for Future Improvements: beginning at Lower Capital 06/10/05 4 0.37 ACTIVE
IMPROVEMENTS Street and extending 0.37 miles to State Street.
000556.28 AUGUSTA, W.ABUTMNT APPROACH NEW HIGHWAY CONSTRUCTION EARTHWORK AT 1/2 REQUIRED 04/17/02 07/06/02 QUIRION, 4 ACTIVE
EARTHWORK CONSTRUCTION QTY. ROUTE 104 WEST ABUTMENT ON NEW BRIDGE JERRY
008490.24 AUGUSTA, WESTERN INTERSECTION RELOCATION/MODIFICATION OF ENTRANCES TO PARKING LOT  --- 4 0.00 ACTIVE
AV/ARMRY ST IMP W/ SIGNAL @ SHAW'S SUPERMARKET ON WESTERN AVE & ARMORY STREET
011277.00 AUGUSTA, WHITTEN ROAD LEVEL 2 HIGHWAY Beginning at the Hallowell town line and extending northerly 0.86 of a mile. 12/21/05 FALLA, 4 0.86 ACTIVE
RESURFACING MICHAEL
010100.00 AUGUSTA,NEW BELGRADE NB BRIDGE Preconstruction Engineering for Future Improvements: New Belgrade 04/03/09 QUIRION, 4 0.00 ACTIVE
BR5793 IMPROVEMENT northbound Bridge (#5793) over Routes 8/11 and 27. JERRY
010097.00 AUGUSTA,NEW BELGRADE SB BRIDGE PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. 08/01/08 QUIRION, 4 ACTIVE
BR1465 IMPROVEMENT New Belgrade Road Southbound Bridge (1465) over Route 8/11/27, located JERRY

2.89 miles southerly of the Sidney town line.
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Act.  Sch. Sch. Utility D Len
PIN Town/Highway Scope Location Description Adv. Adv. PS&E Coord I (Mi). Status
Date Date Date ' \% '
011280.00 AUGUSTA,RD 10201(OLD LEVEL 2 HIGHWAY Beginning road 10178 (Meadow) and extending westerly 0.76 of a mile to 03/03/04 FALLA, 4 0.76 ACTIVE
WINTHROP) RESURFACING 0.18 of a mile easterly of Western Avenue. MICHAEL
010619.00 AUGUSTA,RTE 3 LEVEL 2 HIGHWAY 1)Beginning 0.73 of a mile easterly of road 433 (Church Hill) and extending 01/08/03  01/08/03 FALLA, 4 2.00 ACTIVE
RESURFACING easterly 1.0 mile (Right lane). Skip 1.89 miles. 2)Beginning 0.05 of a mile MICHAEL
westerly of road 372 (Weeks) and extending easterly 1.0 mile (Left lane).
011408.00 AUGUSTA-CHINA, NORTH 3/4 INCH OVERLAY Highway Resurfacing: beginning 1.27 miles easterly of Church Hill Road and 12/15/04 FALLA, 4 9.20 ACTIVE
BELFAST extending easterly 9.20 miles. MICHAEL
004270.10 AUGUSTA-MANCHESTER, HIGHWAY Preconstruction Engineering for Future Improvements: beginning 0.14 of a QUIRION, 4 1.83 ACTIVE
ROUTE 202 IMPROVEMENTS mile easterly of the Granite Hill Road and extending easterly 1.83 miles to JERRY
the Old Winthrop Road.
011412.00 AUGUSTA-WATERVILLE, I-95 MILL & FILL Highway Grinding and Resurfacing: 1-95 northbound, Augusta to Waterville 04/01/05 4 16.47 ACTIVE
NB 16.47 miles.
007645.00 AVON, RTE 4 HIGHWAY HIGHWAY IMPROVEMENTS INCL. BRIDGE WIDENING --- 2.7 KM 08/21/02 08/31/02 FORGIONE, 7 3.80 ACTIVE
IMPROVEMENTS (1.7 MI) WESTERLY OF THE STRONG T/L & EXT. N/W 3.8 mi ERNEST
011020.32 AVON-PHILLIPS,HOT MAINT MAINTENANCE Road C3100 (Pleasant street), beginning Route 4 in Avon and extending 7 0.50 INACTIV
MULCH PAVING (HOT northerly 0.50 of a mile to Route 149 in Phillips-SA7,6.
MULCH)
012200.55 B URBAN & ARTERIAL ADMINISTRATIVE URBAN & ARTERIAL - PROGRAM ADMIN.; APPRO. 9095 7/1/03 6/30/05 0 ACTIVE
PROGRAM ENGINEERING
012200.56 B URBAN & ARTERIAL ADMINISTRATIVE URBAN & ARTERIAL - OFFICE HARDWARE/SOFTWARE SUPPLIES 0 ACTIVE
PROGRAM ENGINEERING 7/1/03 6/30/05
011541.00 BAILEYVILLE, MAIN STREET HIGHWAY Highway Reconstruction: beginning at Houlton Road and extending northerly 02/15/05 MARTIN, 2 1.08 INACTIV
IMPROVEMENTS 1.08 miles to Kellyland Road. BETINA
011264.00 BAILEYVILLE, ROUTE 1 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.11 of a mile southerly of Route 9 and 02/16/05 MARTIN, 2 2.40 ACTIVE
extending northerly 2.40 miles. BETINA
011004.30 BAILEYVILLE,HOT MAINT MAINTENANCE Road C306J, beginning road 893 (Main Street) extending westerly 0.59 of a 2 0.59 INACTIV
MULCH PAVING (HOT mile to Route 1; SA8.
MULCH)
011017.50 BALDWIN-BRIDGTON,HOT MAINTENANCE Route 107, beginning Route 11 in Baldwin and extending northerly 14.45 6 14.45 INACTIV
MAINT MUL PAVING (HOT miles to Route 117 in Bridgton-SA2,1,4.
MULCH)
011109.00 BANCROFT - BANCROFT GUARDRAIL Guardrail Replacement: beginning 0.74 of a mile northerly of the Reed 1 0.08 INACTIV
RD-CIP Plantation town line and extending northerly 0.08 of a mile.
011111.00 BANCROFT,BANCROFT GUARDRAIL Guardrail Replacement: beginning 0.63 of a mile northerly of the Reed 1 0.08 INACTIV
RD(1458)-CIP Plantation town line and extending northerly 0.08 of a mile.
011110.00 BANCROFT,BANCROFT GUARDRAIL Guardrail Replacement: beginning 1.22 miles northerly of the Reed 1 0.03 INACTIV
RD(1458)-CIP Plantation town line and extending northerly 0.03 of a mile.
011001.13 BANCROFT-HAYNESVILLE-HOT MAINTENANCE Beginning at Number Nine Road and extending northerly 5.56 miles to Route 1 5.56 INACTIV
MAINT PAVING (HOT 2A.
MULCH)
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010809.20 BANGOR TO HOULTON, 1-95 SIGNING INTERSTATE SIGNING BANGOR HOULTON 08/27/03 09/17/03 ACTIVE
010587.00 BANGOR, BROADWAY LEVEL 2 HIGHWAY BEGINNING AT OAK STREET AND EXTENDING NORTHERLY 1.84 KM 04/16/03 05/07/03 FALLA, 1.14 ACTIVE
RESURFACING (1.14 MI) TO THE INTERSTATE 95 NORTHBOUND ON-RAMP. MICHAEL
007827.00 BANGOR, BROADWAY LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING --- JUDSON BOULEVARD & 09/05/01 04/01/03 3 0.85 ACTIVE
RESURFACING EXT. NORTHERLY 1.4 KM (0.85 MI)
007832.00 BANGOR, BROADWAY & INTERSECTION INTERSECTION IMPROVEMENTS --- BROADWAY & BURLEIGH 3 0.00 ACTIVE
BURLEIGH IMP W/ SIGNAL ROAD
008490.59 BANGOR, BROADWAY/RTE 15 TOPSI TRAFFIC LEFT TURN BYPASS LANE --- ON BROADWAY/RTE 15 AT 3 0.00 ACTIVE
ENG IMPROVMNT ABUNDANT LIFE CHURCH
010031.00 BANGOR, INTERSECTION INTERSECTION IMPROVEMENTS AT CUMBERLAND AND HARLOW 10/01/04 3 0.00 ACTIVE
CUMBERLAND/HARLOW STRE IMP W/ SIGNAL STREETS.
008836.00 BANGOR, DOWNTWN INTERSECTION TRAFFIC CIRCULATION STUDY --- DOWNTOWN BANGOR 05/16/03 05/14/03 3 0.78 ACTIVE
CRCULATN IMP IMP W/ SIGNAL
008882.00 BANGOR, GRIFFIN RD @ OHIO MODIFY TRAFFIC UPGRADE TRAFFIC SIGNALS --- INTERSECTION OF GRIFFIN RD. 3 0.00 ACTIVE
ST SIGNALS & OHIO STREET
010592.00 BANGOR, GRIFFIN ROAD LEVEL 2 HIGHWAY BEGINNING AT UNION STREET AND EXTENDING NORTHEASTERLY 04/16/03  05/07/03 FALLA, 3 0.43 ACTIVE
RESURFACING 0.64 KM (0.40 MI) TO 0.10 KM (0.06 MI) WESTERLY OF OHIO STREET. MICHAEL
011571.00 BANGOR, HANCOCK STREET LEVEL 2 HIGHWAY Beginning at State Street and extending westerly 0.60 miles to Washington 03/01/05 3 0.60 ACTIVE
RESURFACING Street.
008828.00 BANGOR, LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING 2 SECTIONS --- OAK STREET TO 3 0.44 ACTIVE
HANCOCK/WASHINGTON RESURFACING WASHINGTON ON HANCOCK STREET & PENOBSCOT BR. TO
HANCOCK ST ON WASHINGTON STREET
010030.00 BANGOR, HARLOW STREET LEVEL 2 HIGHWAY BEGINNING AT STATE STREET AND EXTENDING NORTHERLY 0.56 04/16/03 05/07/03 FALLA, 3 0.70 ACTIVE
RESURFACING KM (0.35 MI) TO KENDUSKEAG AVENUE. MICHAEL
010746.00 BANGOR, HASKELL RD @ INTERSECTION LOCATED AT THE INTERSECTION OF HOGAN ROAD AND HASKELL 11/01/04 3 ACTIVE
HOGAN RD IMP W/ SIGNAL ROAD (0.69 KM (0.43 MI) WESTERLY OF MT. HOPE AVENUE).
CONSISTING OF INSTALLATION OF TURN LANES AND TRAFFIC
SIGNAL MODIFICATION.
008490.69 BANGOR, HOGAN RD @ TRAFFIC CONTROL UPGRADE SIGNAL & STRIPING HOGAN ROAD AT HASKELL ROAD 3 ACTIVE
HASKELL RD MEASURE
010026.00 BANGOR, HOGAN RD @ MT INTERSECTION LOCATED AT THE INTERSECTION OF HOGAN ROAD AND MOUNT 11/03/04 3 ACTIVE
HOPE IMP W/ SIGNAL HOPE AVENUE.
010028.00 BANGOR, MAIN ST.-395 TO INTERSECTION BEGINNING AT 1-395 AND EXTENDING NORTHERLY 1.40 KM (0.87 MI) 03/24/04 3 0.87 ACTIVE
CEDAR IMP W/O SIGNAL TO CEDAR STREET.
011572.00 BANGOR, MAIN STREET INTERSECTION Signal Improvement : located at Cedar Street and extending northerly 0.11 12/07/05 3 0.11 ACTIVE
IMP W/ SIGNAL of a mile to I-395.
010022.00 BANGOR, MAINE AVENUE LEVEL 2 HIGHWAY BEGINNING AT VERMONT AVENUE AND EXTENDING SOUTHERLY 04/16/03 05/07/03 FALLA, 3 0.90 ACTIVE
RESURFACING 1.45 KM (0.90 MI) TO HAMMOND STREET. MICHAEL
006179.00 BANGOR, MALL AREA BIKE/PED.FACILITY CONSTRUCT. OF BICYCLE/PEDES- TRIAN PATHWAYS --- BANGOR 04/16/03 04/16/03 3 0.00 ACTIVE

IMP.-OFF ROA

MALL AREA WITH CONNEC- TOR ALONG STILLWATER AVE.
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008883.00 BANGOR, MT.HOPE @ TRAFFIC CONTROL TRAFFIC CALMING MEASURES --- INTERSECTION OF MOUNT 3 0.00 ACTIVE
HOWARD ST. MEASURE HOPE AVE & HOWARD STREET
008831.00 BANGOR, OAK STREET LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING --- STATE STREET SOUTHERLY 3 0.08 ACTIVE
RESURFACING 0.13 KM (0.08 MI) YORK STREET
007823.00 BANGOR, RAILROAD ST TO BIKEWAY CONSTRUCT WALKWAY ALONG PENOBSCOT RIVERFRONT  --- SPINNEY, 3 0.00 HOLD
1-395 RAILROAD STREET [-395 BRIDGE JULIA
011170.00 BANGOR, RD INV 10044 19 INTERSECTION Intersection Approach Improvements: located at the intersection of Cedar 03/16/05 3 0.00 ACTIVE
IMP W/O SIGNAL Street and Third Street.
011171.00 BANGOR, RD INV 10097 19 INTERSECTION Mini Roundabout Construction: located at the intersection of Fern Street 03/16/05 3 0.00 ACTIVE
IMP W/O SIGNAL and Mount Hope Avenue.
011172.00 BANGOR, RD INV 10500 19 INTERSECTION Intersection Reconstruction: Located at the intersection of Husson Avenue 03/16/05 3 0.00 ACTIVE
IMP W/O SIGNAL and College Circle.
011173.00 BANGOR, RD INV 12496 19 INTERSECTION Roundabout Construction: located at the intersection of Texas Avenue and 03/16/05 3 0.00 ACTIVE
IMP W/O SIGNAL Maine Avenue.
010777.00 BANGOR, ROUTE 15 CuULv LOCATED .3 KM (0.18 Ml) SOUTHERLY OF THE BANGOR/GLENBURN MARTIN, 3 ACTIVE
REPLACEMENT TOWN LINE. Slipline and riprap to correct erosions. Add strut on Billings ERNEST
STATE Rd at Clark Rd.
010589.00 BANGOR, ROUTE 15 LEVEL 2 HIGHWAY BEGINNING 0.60 KM (0.37 MI) NORTHERLY OF THE PUSHAW ROAD 04/16/03 05/07/03 FALLA, 3 0.70 ACTIVE
RESURFACING AND EXTENDING NORTHERLY 1.13 KM (0.70 Ml) TO THE HUDSON MICHAEL
ROAD.
010588.00 BANGOR, ROUTE 15 LEVEL 2 HIGHWAY BEGINNING 0.16 KM (0.10 MI) NORTHERLY OF KENDUSKEAG AVENUE 04/16/03 05/07/03 FALLA, 3 0.29 ACTIVE
RESURFACING AND EXTENDING NORTHERLY 0.47 KM (0.29 MI) TO THE PUSHAW MICHAEL
ROAD.
010591.00 BANGOR, ROUTE 222 LEVEL 2 HIGHWAY BEGINNING AT THE HERMON TOWN LINE AND EXTENDING 04/16/03 05/07/03 FALLA, 3 3.91 ACTIVE
RESURFACING SOUTHEASTERLY 6.30 KM (3.91 MI) TO WILLEY STREET. MICHAEL
008837.00 BANGOR, RT 1A(MAIN) @ INTERSECTION INTERSECT IMPROVE W/O SIGNAL --- REALIGNMENT OF MAIN, 3 0.00 ACTIVE
SUMMER IMP W/O SIGNAL RAILROAD & SUMMER STREETS
009062.00 BANGOR, RTE 1A LEVEL 2 HIGHWAY PMS LEVEL 2 --- RAILROAD STREET & EXTENDING EAST 1.5 KM GAYNE, 3 2.39 ACTIVE
RESURFACING (0.9 MI) WEST OF THE HOLDEN T/L DOUGLAS
007830.00 BANGOR, RTE 2 LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING --- HOGAN ROAD, NORTHERLY 09/05/01 04/01/03 3 1.22 ACTIVE
RESURFACING VEAZIE TOWN LINE
008490.29 BANGOR, STATE ST @ TOPSI TRAFFIC TRAFFIC OPERATIONAL IMPR. TO ACCOMMODATE NEW PARKING 3 0.00 ACTIVE
E.M.M.C. ENG IMPROVMNT GARAGE --- AT EASTERN MAINE MEDICAL CENTER ON STATE
STREET
008827.00 BANGOR, STATE STREET LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING --- FRUIT STREET EASTERLY 06/11/02  06/14/02 3 0.99 ACTIVE
RESURFACING 1.59 KM (1.0 Ml) HOGAN ROAD
011573.00 BANGOR, STATE STREET LEVEL 2 HIGHWAY Beginning at Exchange Street and extending northerly 0.70 mile to Fruit 03/01/05 3 0.70 ACTIVE
RESURFACING Street.
010027.00 BANGOR, STATE STREET, INTERSECTION PHASE 2 IMPROVEMENTS IN THE DOWNTOWN AREA. 04/12/04 3 ACTIVE

PHASE 2

IMP W/O SIGNAL
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010025.00 BANGOR, STILLWATER @ INTERSECTION LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND 03/31/04 3 ACTIVE
ESSEX ST. IMP W/ SIGNAL ESSEX STREET.
009815.05 BANGOR, STILLWATER @ INTERSECTION WIDENING AND SIGNAL WORK ON STILLWATER AVE AT TARGET 3 ACTIVE
TARGET IMP W/ SIGNAL
009815.06 BANGOR, STILLWATER @ INTERSECTION WIDENING STILLWATER AVE AT WALMART 3 ACTIVE
WALMART IMP W/O SIGNAL
010024.00 BANGOR, STILLWATR @ PENN INTERSECTION LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND 03/31/04 3 ACTIVE
PLAZA IMP W/ SIGNAL THE PENN PLAZA ENTRANCE.
010023.00 BANGOR, STILLWATR AVE @ INTERSECTION LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND 07/06/05 3 ACTIVE
HOWARD IMP W/ SIGNAL HOWARD STREET.
008490.08 BANGOR, UNION @ 14TH TOPSI TRAFFIC TRAFF. OPER. IMPROVMNTS INCL. SIGNALS/DEVELOPER PROJECT 3 0.00 ACTIVE
ENG IMPROVMNT --- ALONG UNION & FOURTEENTH STREETS
008490.16 BANGOR, UNION ST. DEV. MISCELLANEOUS TRAFFIC OPERATIONAL IMPROVE- MENT --- UNION STREET 3 0.00 ACTIVE
SPECIAL PROJ DEVELOPMENT
011574.00 BANGOR, UNION INTERSECTION Signal Improvements: located at the intersection of Union Street and 07/06/05 3 0.00 ACTIVE
ST/HAMMOND ST IMP W/ SIGNAL Hammond Street.
011575.00 BANGOR, UNION STREET (RTE LEVEL 2 HIGHWAY Beginning at Hammond Street extending 0.60 of a mile to 1-95. 03/01/05 3 0.93 ACTIVE
222) RESURFACING
010078.00 BANGOR,KENDUSKEAG STR BRIDGE DECK 1)Rte 95,beg .21 of a mile n/of on ramp F0329 at Exit 47, northerly 0.11 of a 01/29/03  01/29/03 SMALL, 3 0.22 ACTIVE
BR5791 REHABILITATION mile;includes Bridge 5791 over Kenduskeag stream. 2)Rte 95S, beg .32 of a CATHERINE
mile n/of off ramp D0329, southerly .11 of a mile; includes Bridge 5791 over
Kenduskeag stream.
007722.00 BANGOR-BREWER, I-395 LIGHTING LIGHTING --- ODLIN ROAD IN BANGOR, EASTERLY U.S. 1A IN 01/12/05 SPINNEY, 3 499 ACTIVE
BREWER JULIA
011401.00 BANGOR-BREWER, I-395 EB & MILL & FILL Highway Grinding and Resurfacing: beginning at the Industrial Spur/I-395 01/14/04  06/01/04 3 251 ACTIVE
WB eastbound on ramp and extending easterly 1.18 miles on the EB lane;
beginning 0.10 mile easterly of the 1-395/ Industrial Spur extending easterly
1.33 miles on the westbound lane.
011338.00 BANGOR-GLENBURN, ROUTE LEVEL 2 HIGHWAY Beginning 0.10 of a mile northerly of the Hudson Road and extending 12/17/03  12/17/03 FALLA, 3 438 ACTIVE
15 RESURFACING northerly 4.38 miles. MICHAEL
007866.00 BAR HARBOR, AGAMONT PARK INTERMODAL IMPROVEMENTS TO AGAMONT PARK --- BAR HARBOR 08/01/04 2 0.00 ACTIVE
PASS. FACILITY
IMPR
011265.00 BAR HARBOR, MAIN STREET LEVEL 2 HIGHWAY Beginning at Park Street and extending easterly 1.68 miles. 02/11/04 MARTIN, 2 1.68 ACTIVE
RESURFACING BETINA
011168.00 BAR HARBOR, ROUTE 3 INTERSECTION Intersection Reconstruction: located at the intersection of Route 3 and 03/16/05 2 0.00 ACTIVE
IMP W/O SIGNAL Bloomfield Road.
006853.00 BAR HARBOR, RTE 3 BIKE/PED.FACILITY  PED/BIKE FACILITY --- COTTAGE STREET PAST COLLEGE OF THE 11/09/04 2 0.00 ACTIVE

IMP.-OFF ROA

ATLANTIC FERRY TERMINAL
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008838.00 BAR HARBOR, RTE3 @ RTE INTERSECTION INTERSECT IMPROVE W/O SIGNAL --- INTERSECTION 03/05/03 03/05/03 SPINNEY, 0.00 ACTIVE
102 IMP W/O SIGNAL CHANNELIZATION TO ENHANCE THE EFFECTIVENESS OF TRAFFIC JULIA
SIGNAL INSTALLED TO REDUCE TRAFFIC CONGESTION
009814.00 BAR HBR, MT DESERT, BIKEWAY Five bicycle/pedestrian trails: beginning Mt. Desert Island villages to Acadia 02/11/04 MARTIN, ACTIVE
SOUTHWEST National Park, includes two historic trails and trail kiosk. BETINA
010776.00 BARNARD, STAGECOACH RD CuULv LOCATED 0.69 KM (0.43 MI) NORTHERLY OF THE SEBEC TOWN LINE. MARTIN, ACTIVE
(SA#1) REPLACEMENT Replace with precast box culvert. Lengthen 8 ft on each end to eliminate ERNEST
STATE guardrail
010341.01 BASS HARBOR, DEV PARK AND  PARK AND RIDE BASS HARBOR (TREMONT) DEVELOP PARK & RIDE LOT X X 05/15/04 ACTIVE
RIDE FACILITY
CONSTRU
012169.00 BATH, BOATING INFRA. GRANT MISCELLANEOUS City of Bath, Boating Infrastructure Grant, FFY03 for improvements to the 08/01/04 ACTIVE
SPECIAL PROJ public float facility. Grant Y-1-4.
010121.00 BATH, HIGH ST. RR BR#0996 BRIDGE Bridge Replacement: High Street Bridge (#0996) over the Railroad, located 04/07/04 SMALL, ACTIVE
REPLACEMENT 0.30 of a mile northerly of Congress Avenue. CATHERINE
005689.10 BATH, NORTH ST RRXING R/H X-ING REHAB RR SIGNAL IMPROVEMENTS NORTH RR X-ING #364944W 0.1 Ml ACTIVE
#364944W SIGNAL EAST OF HIGH STREET
005689.00 BATH, NORTH STREET R/H X-ING REHAB SURFACE IMPROVEMENTS --- 0.1 MI. EAST OF HIGH STR. MAINE 0.00 ACTIVE
SIGNAL COAST RR X-ING #364944W
010723.00 BATH, PEARL STREET R/H X-ING CLOSURE OF THE PEARL STREET RAILROAD CROSSING #364943P, ACTIVE
#364943P REMOVAL LOCATED 0.04 KM (0.03 MI) NORTHERLY OF WILLOW STREET.
010222.00 BATH, RAIL STATION REHAB RAIL OPERATIONAL Rehabilitation of the Historic Bath Rail Station. 11/01/04 ACTIVE
IMPROVEMENTS
010120.00 BATH, SEWALLS FARM BRIDGE REMOVAL Sewalls Farm Bridge (0989) over the Railroad, located 0.80 of a mile 01/16/04 01/14/04 SMALL, 0.00 ACTIVE
BR#0989 southerly of the Whiskeag Road. CATHERINE
009750.00 BATH, SHIP PUBLIC BATH NEW PIER AND FLOATS 09/01/04 ACTIVE
TRANSPORTATION
010819.00 BATH, WASHINGTON @ MODIFY TRAFFIC SIGNAL IMPROVEMENTS AT THE INTERSECTIONS OF; WASHINGTON 03/19/03 03/26/03 ACTIVE
CENTER STS. SIGNALS AND CENTER ST; WASHINGTON AND LEEMAN HIGHWAY; ROUTE 1;
CENTER ST. AND R.R.; NORTH STREET AND R.R.
010722.00 BATH, YORK STREET #364942H R/H X-ING SIGNAL UPDATING OF PROTECTIVE WARNING SIGNALS AT THE RAILROAD ACTIVE
INSTALL/REHAB CROSSING #364942H, LOCATED 0.14 KM (0.09 MI) NORTHERLY OF
HIGH STREET.
011006.31 BEALS ISLAND-HOT MAINT MAINTENANCE Beginning at Beals Island town line and extending easterly 1.75 miles to 1.75 INACTIV
MULCH PAVING (HOT Bridge Street.
MULCH)
011003.50 BEALS,HOT MAINT MULCH MAINTENANCE Road C425J, beginning road 1131 and extending southerly 1.22 miles to 1.22  INACTIV
PAVING (HOT road 1131; SA1.
MULCH)
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011003.10 BEALS-JONESPORT,HOT MAINTENANCE Road D761J, beginning road 3002 (Great Wass Island) in Beals and 0.52 INACTIV
MAINT MULC PAVING (HOT extending northerly 0.52 of a mile to Route 187 in Jonesport; SHO761.
MULCH)
007824.00 BELFAST, LOWER BRIDGE BIKE/PED.FACILITY  BICYCLE/PEDESTRIAN FACILITY OFF ROAD - REHAB BRIDGE  --- 12/01/04 0.00 ACTIVE
IMP.-OFF ROA LOWER BRIDGE OVER THE PASSAGASSAWAKEAG RIVER
009240.00 BELFAST, MAIN @ HIGH MODIFY TRAFFIC MODIFY TRAFFIC SIGNALS --- INTERSECTION OF MAIN AND 06/12/02  06/19/02 0.00 ACTIVE
STREET SIGNALS HIGH STREET
011496.00 BELFAST, ROUTE 1 CuLVv Culvert Replacement: located 0.47 of a mile southerly of the Searsport TURNBULL, 0.00 INACTIV
REPLACEMENT town line. DON
STATE
008842.00 BELFAST,RT3 @ HIGHWAY PCE-HIGHWAY IMPROVEMENTS SAFETY, GEOMETRIC & ACCESS  --- 05/01/04 FORGIONE, 0.00 ACTIVE
SHP.CNTR.ENT IMPROVEMENTS INTERSECTION OF RTE 3 AND THE SHOPPING CENTER ERNEST
ENTRANCE. INCLUDE REMOVAL OF HOUSE @ 11 BELMONT AVE.
007922.00 BELFAST,RTE1 @ RTE3 LIGHTING LIGHTING --- INTERSECTIONOFU.S.1&RTE 3 10/01/04 SPINNEY, 0.00 ACTIVE
JULIA
008490.40 BELFAST, RTE 3 TOPSI TRAFFIC NEW ENTRANCE NEAR TOWN LINE --- RTE 3 E/O 0.00 ACTIVE
ENG IMPROVMNT BELFAST/BELMONT TOWN LINE
011303.00 BELFAST-SWANVILLE, ROUTE LEVEL 2 HIGHWAY Beginning 0.58 miles north of Mason's Bridge and extending northerly 4.21 04/14/04 TURNBULL, 421 ACTIVE
141 RESURFACING miles to Route 141. DON
011178.00 BELFAST-U.S. ROUTE 1 INSTALL TRAFFIC Install Traffic Signals: located at the intersection of Route 1 and Congress 03/01/05 0.00 ACTIVE
SIGNALS Street.
010208.00 BELGRADE TO OAKLAND, HIGHWAY Beginning at Route 8 and extending northerly 4.64 miles to Dunn Street. 07/24/02  07/24/02 FALLA, 5.72 ACTIVE
ROUTE 11 IMPROVEMENTS MICHAEL
007831.00 BELGRADE, BARTLETT R/H X-ING SIGNAL R/H X-ING INSTALL SIGNALS --- 1.2 KM (0.73 Ml) NORTHERLY OF 0.00 ACTIVE
RD.X-ING INSTALL/REHAB RTE. 135 BARTLETT ROAD ROAD CROSSING #365134H) - Guilford
010259.00 BENEDICTA, MAIN STREET HIGHWAY BEGINNING AT THE CASEY ROAD AND EXTENDING NORTHERLY 07/16/03 01/22/03 MARTIN, 0.26 ACTIVE
IMPROVEMENTS (0.26 MI) TO (0.89 MI) SOUTHERLY OF THE MILL ROAD. INCLUDES ERNEST
DRAINAGE INSTALLATION, CURBS AND PAVED SHOULDERS.
011112.00 BENEDICTA,POND CuULVv Located 1.75 miles easterly of the Benedicta Road. 0.00 INACTIV
RD(1438),CIP REPLACEMENT
STATE
011001.14 BENEDICTA-HOT MAINT MAINTENANCE Beginning 0.51 of a mile northerly of the Silver Ridge town line and extending 1.99 INACTIV
PAVING (HOT northerly 1.99 miles to the Casey Road.
MULCH)
011550.00 BENTON, RIVER ROAD SIGHT DISTANCE Beginning approximately 50 feet northerly of the intersection of River Road 05/19/04 INACTIV
IMPROVEMENT and Pleasant Avenue and extending southerly 250 feet.
011490.00 BENTON, ROUTE 11 CuLv Culvert Replacement: located 0.03 of a mile northerly of the northerly 05/21/04 0.00 INACTIV
REPLACEMENT intersection of Route 139.
STATE
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Act.  Sch. Sch. Utility D Len
PIN Town/Highway Scope Location Description Adv. Adv. PS&E Coord I (Mi). Status
Date Date Date ' \Y; '
011282.00 BENTON, ROUTE 139 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.07 of a mile westerly of the Garland Road 02/25/04 FALLA, 4 0.18 ACTIVE
and extending westerly 0.18 of a mile to Route 11. MICHAEL
011018.50 BERWICK HOT MAINT MULCH LIGHTING & Beginning at Bridge Street and extending northerly 0.84 of a mile to the New 6 0.84 INACTIV
SIGNING Hampshire state line._
010142.56 BERWICK, KEAY BROOK BRIDGE CULVERT KEAY BROOK BRIDGE (1231) OVER KEAY BROOK, LOCATED 1.93 KM 06/07/04 SMALL, 6 ACTIVE
BR#1231 REPLACEMENT (1.20 MI) EASTERLY OF THE HUBBARD ROAD. CATHERINE
010143.56 BERWICK, WEBSTER BR#5730 BRIDGE CULVERT WEBSTER BRIDGE (5730) OVER KEAY BROOK, LOCATED 1.93 KM 06/07/04 SMALL, 6 ACTIVE
REPLACEMENT (1.20 MI) SOUTHERLY OF THE LEBANON TOWN LINE. CATHERINE
011018.31 BERWICK-LEBANON HOT MAINTENANCE Beginning at Rochester Road and extending westerly 5.86 miles to Route 6 5.86 INACTIV
MAINT MULCH PAVING (HOT 11.
MULCH)
011369.00 BERWICK-NORTH BERWICK, LEVEL 2 HIGHWAY Beginning 0.18 miles southerly of Old Pine Hill Road and extending northerly 01/07/04 MARTIN, 6 557 ACTIVE
ROUTE 9 RESURFACING 6.64 miles to 0.08 miles northerly of Brewer Road. ERNEST
012091.00 BETHEL TO OXFORD, RTE 26 GUARDRAIL STATE ~ GUARDRAIL INSTALLATION - On Rt. 26, beginning 4.23 Miles north of the 01/21/04  01/21/04 7 ACTIVE
PROJ Greenwood/Bethel Town Line and extending southerly to a point 2.52 miles
south of the Oxford/ Norway Town Line
010516.10 BETHEL, MISCELLANEOUS Design and construction of a pedestrian/bicycle bridge adjacent to the 06/30/04 SMALL, 7 ACTIVE
ANDROS.-PED-BIKE/SNOWMOB SPECIAL PROJ existing Route 2 bridge across the Androscoggin River in Bethel. CATHERINE
ILE BR
010516.11 BETHEL, PED/BIKE BRIDGE BRIDGE Design and construction of a pedestrian/bicycle bridge adjacent to the 05/15/04 7 ACTIVE
CONSTRUCTION-N existing Route 2 bridge across the Androscoggin River in Bethel.
EW
009184.10 BETHEL, ROUTE 2 HIGHWAY BEGINNING AT THE FLEMING ROAD AND EXTENDING EASTERLY 11/19/03  11/19/03 FORGIONE, 7 417 ACTIVE
IMPROVEMENTS 6.81 KM (4.17 MI) TO 0.16 KM( 0.1MI) BEYOND THE ROUTE 5 ERNEST
INTERSECTION.
011567.00 BETHEL, SUNDAY RIVER ROAD HIGHWAY Beginning at the intersection of Route 2 and extending northerly 1.38 miles 7 1.38 ACTIVE
REHABILITATION to the Newry town line.
006890.00 BETHEL, U.S. RTE 2 BIKE/PED.FACILITY =~ CONSTRUCT PEDESTRIAN/BIKE FACILITY-ENHANCEMENT  --- 01/08/01 FORGIONE, 7 0.00 ACTIVE
IMP.-OFF ROA PED/BIKE FACILITY ALONG ROUTE 26 FROM PARKWAY TO ERNEST
RAILROAD STREET
011199.00 BETHEL, US 2 INTERSECTION Intersection Improvements: located at the intersection of Route 2 and 03/16/05 7 0.00 ACTIVE
IMP W/O SIGNAL Parkway.
009184.00 BETHEL-GILEAD, ROUTE 2 HIGHWAY Preconstruction Engineering for Future Improvement: beginning 0.40 of a FORGIONE, 7 11.62 ACTIVE
IMPROVEMENTS mile easterly of the New Hampshire state line and extending easterly 11.62 ERNEST
miles to Route 5.
007492.20 BIDDEFORD, ALFRED RD BRIDGE BRIDGE REPLACEMENT --- 0.90 KM (0.6 MI) W/O U.S. 1 OVER B&M 03/19/03 03/19/03 QUIRION, 6 0.00 ACTIVE
BR#3908 REPLACEMENT RAILROAD JERRY
008490.50 BIDDEFORD, GATEWAY TOPSI TRAFFIC ADD LT & RT TURN LANES INCL. SIGNALS --- ROUTE 111 AT 6 0.00 ACTIVE

CENTER

ENG IMPROVMNT

BIDDEFORD GATEWAY CENTER
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006744.10 BIDDEFORD, MAIN,WATER & INSTALL TRAFFIC INSTALL SIGNAL --- INTERSECTION OF MAIN, WATER & HILL 06/01/02 06/01/02 6 0.00 ACTIVE
HILL SIGNALS STREETS
008490.68 BIDDEFORD, OFF-SITE MISCELLANEOUS Improvement required by the city as part of the local permitting process for 6 ACTIVE
WAL-MART SPECIAL PROJ Wal-mart expansion. MDOT to review
011085.00 BIDDEFORD, ROUTE 1 HIGHWAY Preconstruction Engineering for Future Improvements: beginning at Grayson 6 0.54 ACTIVE
IMPROVEMENTS Street and extending northeasterly 0.54 of a mile to Beaudoin Avenue.
008490.92 BIDDEFORD, RTE 1 @ DUNKIN INTERSECTION ADD TURN LANES & INSTALL SIGNAL ON RTE 1 AT DUNKIN DONUTS 6 ACTIVE
DNTS IMP W/ SIGNAL
007492.10 BIDDEFORD, RTE 111 HIGHWAY Highway Reconstruction: beginning at Route 1 and extending westerly 0.56 03/19/03  03/19/03 QUIRION, 6 0.56 ACTIVE
IMPROVEMENTS of a mile to the B&M Railroad crossing. JERRY
007616.00 BIDDEFORD, RTE 111 @ MISCELLANEOUS ACCESS MANAGEMENT PROJECT ON ROUTE 111 CORRIDOR  --- 11/30/04 HEALD, 6 0.00 ACTIVE
W.COLE SPECIAL PROJ RAILROAD BRIDGE WESTERLY TURNPIKE ENTRANCE STEVEN
007492.30 BIDDEFORD, RTE 111-FIVE INTERSECTION Located at the Five Points Intersection, the intersection of Route 1 and 05/26/04 HEALD, 6 0.00 ACTIVE
POINTS IMP W/ SIGNAL Route 111. STEVEN
011526.00 BIDDEFORD-ALFRED-LYMAN-S MODIFY TRAFFIC Adding additional traffic signal heads at various locations along Route 111 in 03/30/05 6 ACTIVE
ANFORD SIGNALS Biddeford, Lyman, Alfred, and Sanford.
010656.00 BIDDEFORD-SACO, ROUTE 1 LEVEL 2 HIGHWAY BEGINNING AT North side of Center Street in Biddeford AND EXTENDING 05/14/03 05/21/03 MARTIN, 6 1.01 ACTIVE
RESURFACING NORTHERLY 1.70 KM (1.06 MI) TO MAIN STREET in Saco. ERNEST
006744.20 BIDDEFORD-SACO, RT 9 (MAIN BRIDGE WIDENING FACTORY ISLAND (SACO) 03/27/02 06/20/02 QUIRION, 6 0.00 ACTIVE
ST) JERRY
011012.30 BINGHAM--MAYFIELD,HOT MAINTENANCE Route 16, beginning Route 201 in Bingham and extending easterly 12.34 4 12.34 INACTIV
MAINT MU PAVING (HOT miles to Kingsbury PlIt town line at the county line; SA3,1.
MULCH)
011011.11 BLANCHARD-MONSON-HOT MAINTENANCE Beginning at the Bridge and extending northerly 4.51 miles to Route 6. 3 451 INACTIV
MAINT MUL PAVING (HOT
MULCH)
010201.00 BLUE HILL TO ORLAND, ROUTE HIGHWAY Loc. on Rt. 15. Sec. 1 begins at the northerly junct. of Rte172 and 01/29/03  01/29/03 MARTIN, 2 5.33 ACTIVE
15 IMPROVEMENTS extending northerly 6.437 km(4.0 mi) to 0.55km(0.34 mi) southerly of Chatto BETINA
Corner. Sec. 2 begins 0.24 km (0.15 mi) northerly of the Penobs. T.L. and
extending northerly 1.33 mi.
010574.00 BLUE HILL TO ORLAND, ROUTE LEVEL 2 HIGHWAY BEGINNING 0.55 KM (0.34 Ml) SOUTHERLY OF CHATTO CORNER AND 01/29/03  01/29/03 MARTIN, 2 5,51 ACTIVE
15 RESURFACING EXTENDING NORTHERLY 8.87 KM (5.51 MI) TO 0.24 KM (0.15 MI) BETINA
NORTHERLY OF THE PENOBSCOT TOWN LINE.
008490.58 BLUE HILL, RTE 15 RITE AID TOPSI TRAFFIC SAFETY & OPERATIONAL IMPROVEMENTS --- INTERSECTION OF 2 0.00 ACTIVE
ENG IMPROVMNT RTE 172/175, BEECH HILL RD & RTE 15/176 AT NEW RITE AID
PHARMACY
009785.00 BLUE HILL, RTE 176 HIGHWAY REBASE, BLAST & REMOVE LEDGE FOR DRAINAGE IMPROVEMENTS 2 0.00 ACTIVE
IMPROVEMENTS 5.66 KM E OF JCT. OF RTE.172 & 176 6.27 KM E OF JCT. OF ROUTE

172 & 176
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010266.00 BLUE HILL-SEDGWICK, ROUTE CuLv BEGINNING 1.51 KM (0.94 MI) NORTHERLY OF THE SEDGWICK TOWN MARTIN, 0.12 ACTIVE
172 REPLACEMENT LINE AND EXTENDING NORTHERLY 0.19 KM (0.12 MI) TO 1.71 KM ERNEST
STATE (1.06 MI) NORTHERLY OF THE SEDGWICK TOWN LINE.
011008.10 BLUE HILL-SEDGWICK,HMM MAINTENANCE Route 175, beginning Route 15 in Blue Hill and extending northerly 20.5 20.50 INACTIV
PAVING (HOT miles to Route 15 in Sedgwick; SA8,3,1,2.
MULCH)
009721.00 BOOTHBAY HARBOR, HIGHWAY INSTALL DRAINAGE CULVERTS & CATCH BASINS, REPLACE 0.44 ACTIVE
UNION/ATLANTC IMPROVEMENTS SIDEWALK 1) RD 413 (ATLANTIC) BEG RD 1048 (BAY) EXT
NORTHERLY .26 MI TO RD 1019 (UNION); 2) RD 1019 (UNION) BEG RD
413 (ATLANTIC) EXT NORTHWESTERLY .18 MI TO .03 Ml SOUTHERLY
OF RD 1018 (PEAR)
011553.00 BOOTHBAY, BARTERS ISLAND HIGHWAY Highway Reconstruction: beginning at Hodgdon Road and extending easterly TURNBULL, 0.06 INACTIV
RD,HI IMPROVEMENTS 0.06 of a mile. DON
011964.00 BOOTHBAY, COUNTRY CLUB HIGHWAY Highway Reconstruction: Beginning at Route 27 extending easterly 0.95 of a TURNBULL, 0.95 ACTIVE
RD. RECONSTRUCTION mile. DON
009862.00 BOOTHBAY, SHIP PUBLIC BOOTHBAY - PIER RECONSTRUCTION ACTIVE
TRANSPORTATION
011050.00 BOOTHBAY, SOUTHPORT BRIDGE PAINTING Bridge Painting: Southport Bridge (#2789) over Townsend Gut/Atlantic 05/20/04 SMALL, 0.00 ACTIVE
BR#2789 Ocean, located at the Southport-Boothbay town line. CATHERINE
011015.22 BOWDOIN HOT MAINT MULCH MAINTENANCE Beginning at Route 125 and extending northerly 0.82 of a mile to the Lisbon TURNBULL, 0.82 INACTIV
PAVING (HOT town line. DON
MULCH)
011015.11 BOWDOIN HOT MAINT MULCH MAINTENANCE Beginning at Route 201 and extending northerly 1.18 miles to 0.10 of a mile TURNBULL, 1.18 INACTIV
PAVING (HOT northerly of the Bowdoin town line. DON
MULCH)
010752.00 BOWDOIN, ROUTE 125 @ INTERSECTION LOCATED AT THE INTERSECTION OF ROUTE 201 AND ROUTE 125. 02/19/03  02/19/03 MARTIN, ACTIVE
ROUTE 201 IMP W/O SIGNAL CONSISTING OF REALIGNMENT OF ROUTE 125 AND INSTALLATION ERNEST
OF TURN LANES.
009305.00 BOWDOIN, RT 125 (SA 1) BRIDGE CULVERT REPLACE 8 CONCRETE BOX CULVERT --- 0.19KM (0.12M) 02/19/03 02/19/03 MARTIN, 0.02 ACTIVE
REPLACEMENT WESTERLY OF U.S. 201 AND EXTENDING WESTERLY 0.03KM (0.02M) ERNEST
009308.00 BOWDOIN, RT 201 BRIDGE CULVERT REPLACE NARROW DETERIORATING CONCRETE BOX CULVERT  --- 02/19/03 02/19/03 MARTIN, 0.04 ACTIVE
REPLACEMENT 0.35KM (0.22M) NORTHERLY OF RTE 125 AND EXTENDING ERNEST
NORTHERLY 0.06KM (0.04M)
011150.00 BOWDOIN, RTE 125, B CENTER HIGHWAY Highway Rehabilitation: BEG 1.0km (.74) westerly of Jct RDS 398 (Barter's TURNBULL, 0.63 INACTIV
IMPROVEMENTS Island) & 707 (Corey Lane) and extending westerly 0.62 MI to Knickerbocker DON
Bridge
011907.00 BOWDOIN, RTE 201 - STRUT CuLv CULVERT REPLACEMENT STATE LOCATED 0.1 MI. SOUTH OF THE ACTIVE
REPLACEMENT SOUTHER INTERSECTION OF ROUTE 201 & ROUTE 125
STATE
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011015.33 BOWDOIN-BOWDOINHAM HOT MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
MAINT MULCH PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
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011015.33 BOWDOIN-BOWDOINHAM HOT MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
MAINT MULCH PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011015.33 MAINTENANCE Beginning at the Lisbon town line and extending southerly 5.95 miles to TURNBULL, 5.95 INACTIV
PAVING (HOT Route 138. DON
MULCH)
011151.00 BOWDOIN-BOWDOINHAM, RTE HIGHWAY Highway Rehabilitation: beginning 0.19 of a mile easterly of Route 201 and TURNBULL, 0.89 ACTIVE
125 IMPROVEMENTS extending easterly 0.89 of a mile. DON
011015.30 BOWDOIN-RICHMOND HOT MAINTENANCE Beginning at the Litchfield town line and extending easterly 1.50 miles. TURNBULL, 1.50 INACTIV
MAINT MULCH PAVING (HOT DON
MULCH)
011015.12 BOWDOINHAM HOT MAINT MAINTENANCE Beginning at Route 138 and extending northerly 0.65 of a mile to Route 24. TURNBULL, 0.65 INACTIV
MULCH PAVING (HOT DON
MULCH)
011015.20 BOWDOINHAM HOT MAINT MAINTENANCE Beginning at Route 125 and extending westerly 2.00 miles to Interstate 95. TURNBULL, 2.00 INACTIV
MULCH PAVING (HOT DON
MULCH)
011101.00 BOWDOINHAM, CREEK BRIDGE Bridge Replacement: Creek Bridge (#5397) over Bridge Street Creek located 07/27/04 SMALL, 0.00 ACTIVE
BR#5397 REPLACEMENT 0.09 of a mile northerly of Main Street. CATHERINE
010820.00 BOWDOINHAM, I1-95 @ EXIT 25 LIGHTING UPDATE INTERCHANGE LIGHTING AT EXIT 25 (ROUTE 138) IN 04/30/03  07/01/03 ACTIVE
BOWDOINHAM.
011015.50 BOWDOINHAM-RICHMOND MAINTENANCE Beginning 0.12 of a mile northerly of Randall Bridge and extending northerly TURNBULL, 2.73 INACTIV
HOT MAINT MULCH PAVING (HOT 2.73 miles to Route 201. DON
MULCH)
011015.31 BOWDOINHAM-RICHMOND MAINTENANCE Beginning at Route 24 and extending northerly 4.60 miles to Route 197. TURNBULL, 4.60 INACTIV
HOT MAINT MULCH PAVING (HOT DON
MULCH)
011477.00 BOWERBANK, BOWERBANK CuLv Repair fascia on culvert: located 0.08 of a mile easterly of Dow Road. 0.00 ACTIVE
ROAD REPLACEMENT
STATE
011011.50 BOWERBANK-SEBEC-HOT MAINTENANCE Beginning 3.23 miles westerly of the Barnard Twp. town line and extending 5.10 INACTIV
MAINT MULC PAVING (HOT easterly 5.10 miles to Williamsburg Road.
MULCH)
011216.00 BREMEN, ROUTE 32-CHIP HIGHWAY Collector Corridor: beginning at Route 130 in Bristol and extending northerly 11/23/05 TURNBULL, 6.67 ACTIVE
IMPROVEMENTS to Route 1 in Waldoboro. DON
010596.00 BREWER TO HOLDEN, ROUTE LEVEL 2 HIGHWAY BEGINNING AT INTERSTATE 395 AND EXTENDING SOUTHERLY 5.84 12/18/02 12/18/02 GAYNE, 3.63 ACTIVE
1A RESURFACING KM (3.63 MI) TO 1.18 KM (0.73 MI) NORTHERLY OF BAGADUCE ROAD. DOUGLAS
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011835.00 BREWER, PENOBSCOT BIKE/PED.FACILITY Preliminary Engineering and Right of Way costs for Penobscot Landing Trail. 02/15/05 3 ACTIVE
LANDING TRAIL IMP.-OFF ROA
009840.41 BREWER, PENOBSCOT RIVER INTERMODAL BREWER SHORELINE STABILIZATION BREWER Bond PIN for 9095 SMALL, 3 ACTIVE
SHORELINE STAB PASS. FACILITY upfront PINs 9840.10 & 9840.20 CATHERINE
IMPR
010595.00 BREWER, ROUTE 15 LEVEL 2 HIGHWAY BEGINNING AT BREWER STREET AND EXTENDING NORTHERLY 1.71 04/24/02 04/17/02 MARTIN, 3 1.06 ACTIVE
RESURFACING KM (1.06 MI) TO THE INTERSTATE 395 ON-RAMP. ERNEST
011398.00 BREWER, ROUTE 9 LEVEL 2 HIGHWAY Beginning 0.08 of a mile easterly of State Street and extending easterly 3.72 03/03/04 3 3.72 ACTIVE
RESURFACING miles to the Eddington town line.
008884.00 BREWER, RT1A @ RT9 MODIFY TRAFFIC UPGRADE TRAFFIC SIGNALS IMPROVE TURNING RADIUS  --- 08/01/01 08/01/01 3 0.00 ACTIVE
SIGNALS INTERSECTION OF WILSON ST. (RTE. 1A) & MAIN ST. (RTE. 9/15)
009062.10 BREWER, RTE 1A (WILSON ST) HIGHWAY HIGHWAY IMPROVEMENT  --- BLAKE ST. & EXT. EASTERLY A 08/30/00  08/01/01 SPINNEY, 3 2.39 ACTIVE
IMPROVEMENTS POINT 2.27 KM (1.41 MI) WESTERLY OF THE CUL JULIA
009062.30 BREWER, RTE 1A/WILSON ST HIGHWAY HIGHWAY REHABILITATION 0.12 KM (0.08 Ml) WESTERLY OF STATE 3 0.03 ACTIVE
REHABILITATION STREET & EXT. EASTERLY 0.04 KM (0.03 MI) WESTERLY OF CLISHAM
RD
009840.20 BREWER, SHORELINE SLOPE SHORELINE SLOPE STABILIZATION BREWER WATERFRONT 09/17/03 09/24/03 3 ACTIVE
STABILIZATIO PROTECTION
009840.00 BREWER, SHORELINE SLOPE BREWER SHORELINE STABILIZATION BREWER Bond PIN for 9095 SMALL, 3 INACTIV
STABILIZATION BREWER PROTECTION upfront PINs 9840.10 & 9840.20 CATHERINE
010593.00 BREWER, STATE STREET LEVEL 2 HIGHWAY BEGINNING 0.13 KM (0.08 MI) EASTERLY OF RTE 9 AND EXTENDING 04/24/02 04/17/02 MARTIN, 3 0.51 ACTIVE
RESURFACING NORTHEASTERLY 0.82 KM (0.51 MI) TO EASTERN AVENUE. ERNEST
009840.10 BREWER, WATER FRNT MISCELLANEOUS SHORELINE STABILIZATION/WATER- FRONT REDEVELOPMENT 08/15/04 SMALL, 3 ACTIVE
REDVELOPMNT SPECIAL PROJ BREWER WATERFRONT CATHERINE
008490.03 BREWER, WILSON @ INTERSECTION TRAF. OPER. IMPR. & SIGNAL MOD. - DEVELOPER PROJECT --- 3 0.00 ACTIVE
CHAMBERLAIN IMP W/ SIGNAL INTERSECTION OF WILSON (US 1A) AND CHAMBERLAIN STREETS
008490.96 BREWER, WILSON INTERSECTION HIGHWAY WIDENING & PAVEMENT MARKING ON WILSON STREET 3 ACTIVE
ST/WAL-MART IMP W/O SIGNAL AT WAL-MART
008490.84 BREWER, WILSON INTERSECTION WIDENING & SIGNAL INSTALLATION WILSON ST. AT NEW EASTERN 3 ACTIVE
ST@HLTHCARE FCL IMP W/O SIGNAL HEALTHCARE FACILITY
008832.00 BREWER, WILSON STREET LEVEL 3 HIGHWAY LEVEL 3 HIGHWAY RESURFACING --- 0.64 KM (0.4 MI) E. OF 3 0.32 ACTIVE
RESURFACING PIERCE ROAD & EXTENDING EASTERLY [-395
011576.00 BREWER-EASTERN AVENUE LEVEL 2 HIGHWAY Beginning at Pierce Road and extending northerly 1.49 miles to State 05/01/04 3 1.49 ACTIVE
RESURFACING Street.
011012.10 BRIGHTON--HARMONY,HOT MAINTENANCE Route 154, beginning Route 151 in Brighton PLT and extending easterly 4 10.59 INACTIV
MAINT MU PAVING (HOT 10.59 miles to Route 150 in Harmony; SA1,4,201,2.
MULCH)
010058.56 BROOKSVILLE, DAVIS NRWS BRIDGE Bridge Replacement: Davis Narrows Bridge (#3628) located over Bugaduce 12/02/04 SMALL, 2 0.00 ACTIVE
BR#3628 REPLACEMENT Falls at the Brooksville - Penobscot town line. CATHERINE
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010575.00 BROOKTON TWP TO LEVEL 2 HIGHWAY BEGINNING AT THE FOREST CITY TWP. ROAD AND EXTENDING 12/11/02 12/11/02 MARTIN, 6.75 ACTIVE
DANFORTH, ROUT RESURFACING NORTHERLY 10.86 KM (6.75 MI) TO 3.10 KM (1.93 MI) NORTHERLY OF BETINA
THE BROOKTON TWP. TOWN LINE.
009545.56 BROWNFIELD, BOYNTON BRIDGE Superstructure replacement with substructure rehabilitation on road 669 01/29/03  02/01/03 QUIRION, 0.04 ACTIVE
BR#0712 SUPERSTRUCTUR (Perry Mountain) --- Beginning .01 of a mile southerly of road 1989 and JERRY
E REPLACEM extending northwesterly 0.04 of a mile and includes bridge 0712 over
Shepard river, loc 300" N of W Main st.
011132.00 BROWNVILLE,BCK HIGHWAY Drainage Improvements: beginning at Windy Hill Road extending northerly 0.27 ACTIVE
BRNVL-CIP(C443K IMPROVEMENTS 0.27 of a mile to Spring Street.
011446.00 BRUNSWICK STANWOOD ST R/H X-ING REHAB Grade Crossing Improvement Program-Gates. Railroad crossing #364794N. 09/01/05 ACTIVE
364794N SIGNAL
010822.00 BRUNSWICK TO BATH, LIGHTING IMPROVEMENTS TO THE TOWER LIGHTING AT THE COOKS 06/11/03 06/18/03 ACTIVE
LIGHTING CORNER, NEW MEADOWS, AND CONGRESS STREET
INTERCHANGES WITH ROUTE 1.
011419.00 BRUNSWICK TO GARDINER, CRACK SEALING Interstate-95 concrete section Slab repair and crack sealing. 04/01/05 TURNBULL, 47.34 ACTIVE
I-95 SLAB REPAIR/CRACK SEAL DON
011089.00 BRUNSWICK, FRANK J WOOD BRIDGE Bridge Rehabilitation: Frank J. Wood Bridge (#2016) over Androscoggin 04/22/05 SMALL, 0.00 ACTIVE
BR#2016 REHABILITATION River, located at the Brunswick-Topsham town line. CATHERINE
011445.00 BRUNSWICK, GRANTS ROAD R/H X-ING REHAB Grade Crossing Improvement: railroad crossing #364791V, located at 09/01/05 0.13 ACTIVE
SIGNAL Hillside Road.
009168.00 BRUNSWICK, I-95 ON/OFF LEVEL 2 HIGHWAY PMS LEVEL 2 --- (1)Spur 1207W,bg Rt 1,westerly 0.63 mi;(2)Ramp B2070, 07/17/02 07/10/02 MARTIN, 1.84 ACTIVE
RAMPS RESURFACING bg ramp J2070(Spur-Off 12070),westerly .17 mi;(3)Spur-Off 12070,bg ramps ERNEST
B,J2070,easterly .86 mi to Rt 1;(4)Rt 1,bg Spur-Off 12070,n .18 mi to
Spur-On
1207W.
007952.41 BRUNSWICK, MAIN AND PARK R/H X-ING R/H XINGS REHAB W/SIGNAL 1) RAIL LINE WITH MAIN ST. 2) RAIL ACTIVE
STS. RECON/REHAB W/ LINE WITH PARK ST.
SIGNA
008490.41 BRUNSWICK, MID-COAST INTERSECTION ADD RT. TURN DECELERATION LANE & CENTER LT. TURN LANE 0.00 ACTIVE
HEALTH IMP W/O SIGNAL AT PROPOSED ENTRANCE OF NEW MID COAST HOSPITAL
011447.00 BRUNSWICK, RD INV 10027 05, R/H X-ING REHAB Cantilever Gates: Railroad Crossing #364793J, located at Marriner Road. 09/01/05 0.00 ACTIVE
364793J SIGNAL
011051.00 BRUNSWICK, RIVER RD BRIDGE PAINTING Bridge Painting: River Road Bridge (#6267) over Interstate-95, South of the 08/02/04 SMALL, 0.00 ACTIVE
BR#6267 Androscoggin River. CATHERINE
011179.00 BRUNSWICK, ROUTE 24 HIGHWAY Traffic Channelization: beginning at the entrance to Brunswick Naval 03/25/05 0.19 ACTIVE
IMPROVEMENTS Airstation and extending easterly 0.19 mile to Route 1 N/S on and off ramp.
007952.39 BRUNSWICK, RTE R/H X-ING R/H X-INGS REHAB W/SIGNAL 1) RAIL LINE WITH MAINE STREET 2) ACTIVE
24@MAIN&@PARK RECON/REHAB W/ RAIL LINE WITH PARK STREET  Railroad milepost: 29.32 to 29.38

SIGNA
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012068.00 BRUNSWICK-GARDINER, I-95 LEVEL 2 HIGHWAY Beginning 0.18 of a mile northerly of the Durham Road in Brunswick and 04/16/03  04/30/03 LARRABEE JR, 6 23.68 ACTIVE
NB RESURFACING extending northerly 24.00 miles. JOSEPH
007952.37 BRUNSWICK-ROCKLAND, RR R/H X-ING SIGNAL Signal System Repairs on the Rockland Branch Line 06/01/01 5 ACTIVE
SIGNALS INSTALL/REHAB
007952.37 R/H X-ING SIGNAL Signal System Repairs on the Rockland Branch Line 06/01/01 6 ACTIVE
INSTALL/REHAB
007952.37 R/H X-ING SIGNAL Signal System Repairs on the Rockland Branch Line 06/01/01 6 ACTIVE
INSTALL/REHAB
007952.37 R/H X-ING SIGNAL Signal System Repairs on the Rockland Branch Line 06/01/01 5 ACTIVE
INSTALL/REHAB
011842.00 BRUNSWICK-TOPSHAM, PED BRIDGE Bridge Rehabilitation: located at Cushing Street, the existing suspension 12/30/04 5 INACTIV
BRIDGE REHABILITATION Pedestrian Bridge crossing the Androscoggin River ("Swinging" Bridge).
011220.00 BUCKFIELD-TURNER, ROUTE HIGHWAY Collector corridor: Beginning at Rt. 140 and extending easterly 6.56 miles to 04/13/05 MARTIN, 7 6.56 ACTIVE
117 IMPROVEMENTS Rt. 4 ERNEST
009603.00 BUCKSPORT, CENTRAL STATE From the junction of Main and Central to the junction of Central and 2 ACTIVE
STREET RECONSTRUCTION Broadway
011329.00 BUCKSPORT, MAIN STREET LEVEL 2 HIGHWAY Beginning 0.02 of a mile northerly of Franklin Street and extending northerly 03/10/04 MARTIN, 2 0.49 ACTIVE
RESURFACING 0.49 BETINA
of a mile.
011876.00 BUCKSPORT, ROUTE 46-CHIP HIGHWAY Collector Corridor: begin 4.11 miles south of the Dedham-Bucksport T/L 03/17/04 MARTIN, 2 4.16 ACTIVE
IMPROVEMENTS and extend Northerly 4.11 miles to the Dedham-Holden T/L. BETINA
008879.00 BUCKSPORT, RTE 15 R/H X-ING SURFACE & UPGRADE ACWD CROSSING #365438Y --- 3.6 KM (2.25 2 0.00 ACTIVE
RECON/REHAB W/ MI) NORTH OF ROUTE 1 & 3 - Guilford
SIGNA
008879.01 BUCKSPORT, RTE 15 R/H X-ING REHAB X-ING SIGNAL REHAB#365438Y --- 3.6 KM (2.26 MI) NORTH OF 2 0.00 ACTIVE
SIGNAL ROUTE 1 & 3 - Guilford
009190.00 BUCKSPORT, RTE 15 HIGHWAY LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS --- SECOND 07/27/00 07/27/00 SPINNEY, 2 0.29 ACTIVE
IMPROVEMENTS STREET & EXT. NORTHERLY APPROX. .465KM (0.29 MI) PLUS JULIA
APPROACHES
011013.33 BURNHAM, HORSEBACK ROAD MAINTENANCE Beginning at the Unity town line and extending 4.01 miles to Troy Road. 4 4.01 INACTIV
PAVING (HOT
MULCH)
011176.00 BURNHAM, HORSEBACK FLASHING BEACON  Flashing Beacon: located at the intersection of Horseback Road and Troy 03/31/04 4 0.00 ACTIVE
ROAD,TROY R Road.
011551.00 BURNHAM, SOUTH MISCELLANEOUS Slope Protection: Bog Brook over Meadow Brook, located 2.34 miles 4 0.00 ACTIVE
HORSEBACK RD-RRI SPECIAL PROJ northerly of the Unity town line.
011146.00 BURNHAM-TROY RD(314)-CIP HIGHWAY Highway Reconstruction: beginning 4.60 miles easterly of Route 11/100 and 4 0.20 ACTIVE
IMPROVEMENTS extending easterly 0.20 of a mile.
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010294.00 BUXTON, ROUTE 112 CuLv OUTLET IS INTO THE SACO RIVER; WATER FLOWING AROUND THE MARTIN, 6 ACTIVE
REPLACEMENT EXISTING WALLS. LOCATED 1.47 KM (0.91 MI) NORTHERLY OF THE ERNEST
STATE ROCKY DUNDEE ROAD.
010754.00 BUXTON, ROUTE 112 @ RTE4A  INSTALL TRAFFIC INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF 10/16/02  10/16/02 6 ACTIVE
SIGNALS ROUTE 112 AND ROUTE 4A.
011527.00 BUXTON, ROUTE INSTALL TRAFFIC Install Traffic Signals: located at the intersection of Broadturn and Route 03/30/05 6 0.00 ACTIVE
22@BROADTURN SIGNALS 22.
012165.00 BUXTON, RTE 117 & 202 FLASHING BEACON  INSTALLATION OF A FLASHING BEACON INTERSECTION OF RTE. 117 03/31/04 6 0.01 ACTIVE
& 202
011157.00 BUXTON,RTE 112,CIP SIGHT DISTANCE Located at the intersection of Route 112 and Chicopee Road. 6 0.00 INACTIV
IMPROVEMENT
011156.00 BUXTON,RTE 112,CIP SIGHT DISTANCE Located at the intersection of Route 112 and Mertie Drive. 6 0.00 INACTIV
IMPROVEMENT
011158.00 BUXTON,RTE 112-CIP HIGHWAY Intersection Improvements: located at the intersection of Route 112 and 6 0.00 INACTIV
IMPROVEMENTS Back Nippen Road.
011427.00 BUXTON-GORHAM, ROUTE 202 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.40 mile south of the A.D. Pierce Road 11/12/03 11/19/03 MARTIN, 6 3.93 ACTIVE
(Rte 4) and extending northerly 4.36 miles to .05 mile south of Harding Rd. ERNEST
011016.15 BUXTON-STANDISH,HOT MAINTENANCE (1)Road C325N(Saco),beginning Routes 35 and 22 in Buxton,northerly 0.08 6 3.16 INACTIV
MULCH PAVING (HOT of a mile to Standish town line at county line-SA15;(2)Road
MULCH) 325N(Saco),begin- ning 0.26 of a mile southerly of Route 35A in
Standish,northerly 3.08 miles to Route 25 in Standish-SA12
012200.51 C BRIDGE PROGRAM ADMINISTRATIVE BRIDGE PROGRAM - OFFICE HARD- WARE/SOFTWARE SUPPLIES 0 ACTIVE
ENGINEERING 7/1/03 6/30/05
012200.50 C BRIDGE PROGRAM ADMINISTRATIVE BRIDGE PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03 6/30/05 0 ACTIVE
ENGINEERING
011542.00 CALAIS, SOUTH STREET HIGHWAY Highway Reconstruction: beginning at Manning Street and extending easterly 02/15/05 MARTIN, 2 0.49 INACTIV
IMPROVEMENTS 0.49 of a mile. BETINA
009635.00 CALAIS, DOWNEAST TRAIL BIKE/PED.FACILITY CALAIS DOWNEAST TRAIL 2.6 MIl. OF SHARED USE PATH FROM 03/01/05 2 ACTIVE
IMP.-OFF ROA CALAIS TO MOOSEHORN NATIONAL WILDLIFE REFUGE., SOUTH
STREET SIDEWALK AND HERITAGE CENTER IMPROVEMENTS
009635.95 CALAIS, DOWNEAST ADMINISTRATIVE PIN TO RECEIVE UPFRONT 9095 CREDIT X X 2 ACTIVE
TRAIL-CREDIT ENGINEERING
011393.00 CALAIS, MAIN ST LEVEL 2 HIGHWAY Beginning at Boardman Street and extending northerly 2.48 miles. 02/15/05 MARTIN, 2 2.48 ACTIVE
RESURFACING BETINA
CALAIS, MAIN STREET. LEVEL 2 HIGHWAY Beginning at South Street and extending northerly 0.66 of a mile. SMALL, 2 0.66 ACTIVE
RESURFACING CATHERINE
009635.01 CALAIS, MOOSEHORN TRAIL BIKE/PED.FACILITY =~ CONSTRUCT OFF ROAD PORTION OF MOOSEHORN 09/29/04 SMALL, 2 ACTIVE
IMP.-OFF ROA CONNECTOR-D.E. TRAIL CALAIS MOOSEHORN WILDLIFE REFUGE CATHERINE
009635.10 CALAIS, OFF RD-MOOSEHORN BIKE/PED.FACILITY ~ CONSTRUCT OFF-ROAD PORTION OF MOOSEHORN 2 ACTIVE

CNNCT

IMP.-OFF ROA

CONNECTOR-D.E. TRAIL CALAIS MOOSEHORN WILDLIFE REFUGE
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008483.36 CALAIS, ROUTE 1, BORDER BRIDGE NEW BORDER CROSSING BRIDGE U.S. BORDER CANADIAN SMALL, ACTIVE
XING CONSTRUCTION-N BORDER CATHERINE
EW
008483.32 CALAIS, ROUTE 1, BORDER MISCELLANEOUS Preconstruction Engineering for a New Border Crossing: located between 06/13/05 SPINNEY, 0.00 ACTIVE
XING SPECIAL PROJ Route 1 and the Canadian border. JULIA
012086.00 CALAIS, RTE 1 LEVEL 2 HIGHWAY Beginning at South Street and extending northerly 0.66 of a mile. 05/28/03  06/04/03 MARTIN, 0.66 ACTIVE
RESURFACING BETINA
008483.33 CALAIS, RTE 1 (MITIGATION) WETLANDS MITIGATION SITE SEARCH X X ACTIVE
MITIGATION
008483.37 CALAIS, RTE 1 - MILLTOWN PLANNING STUDY PRELIMINARY ENGINEERING STUDY ROUTE 1 IN MILLTOWN INACTIV
CANADIAN BORDER
010553.00 CALAIS, RTE 1/MAIN @ SOUTH INTERSECTION OPERATIONAL IMPROVEMENTS AT RTE 1 (MAIN STREET) AND 05/28/03  06/04/03 MARTIN, 0.00 ACTIVE
ST IMP W/O SIGNAL SOUTH STREET. BETINA
010989.00 CALAIS, UNION STREET HIGHWAY TRANSPORTATION IMPROVEMENTS DOWNEAST HERITAGE CENTER 09/25/02  09/25/02 1.15 ACTIVE
RECONSTRUCTION ROUTE 1/9 CANADIAN BORDER CROSSING
011004.20 CALAIS,HOT MAINT MULCH MAINTENANCE Route 9, beginning Route 1 and extending northerly 0.20 of a mile; SH0044. 0.20 INACTIV
PAVING (HOT
MULCH)
011012.13 CAMBRIDGE-RIPLEY,HOT MAINTENANCE Road C336L, beginning Route 150 in Cambridge and extending easterly 7.09 7.09 INACTIV
MAINT MUL PAVING (HOT miles to Dexter town line at the county line; SA1,7.
MULCH)
001869.10 CAMDEN, ROUTE 1 HIGHWAY Highway Reconstruction: beginning at Route 52 and extending northerly 1.76 05/12/04 FORGIONE, 1.76 ACTIVE
RECONSTRUCTION miles. ERNEST
001869.10 HIGHWAY Highway Reconstruction: beginning at Route 52 and extending northerly 1.76 05/12/04 SPINNEY, 1.76 ACTIVE
RECONSTRUCTION miles. JULIA
008482.40 CAMDEN, RTE 1 @ SCHOOL COST ESTIMATE INTERSECTION IMPROVEMENT STUDY --- INTERSECTION OF U.S. 0.00 ACTIVE
ST. STUDY 1 AND SCHOOL ST.
010128.00 CAMDEN, SPRING BRK BRIDGE Spring Brook Bridge (2794) over Spring Brook, located 1.50 miles southerly 05/13/04 SMALL, 0.00 ACTIVE
BR#2794 REHABILITATION of the Lincolnville town line. CATHERINE
007837.00 CAMDEN-ROCKPORT, CSD BIKE/PED.FACILITY BICYCLE/PEDESTRIAN FACILITY --- CAMDEN VILLAGE NEW CSD 250 HOLD
MULTUSE IMP.-OFF ROA SCHOOL IN ROCKPORT
009328.00 CAMDEN-ROCKPORT, JACOB'S BIKE/PED.FACILITY BICYCLE/PEDESTRIAN FACILITY JACOB'S QUARRY TRAIL --- 0.00 ACTIVE
QRY IMP.-OFF ROA LIMEROCK STREET IN ROCKPORT LIMEROCK STREET IN CAMDEN
011077.00 CANAAN, ROUTE 2 HIGHWAY Highway Reconstruction: beginning at Carter Road and extending easterly 12/15/05 FORGIONE, 0.98 ACTIVE
IMPROVEMENTS 0.98 of a mile to the Pittsfield town line. ERNEST
011078.00 CANAAN, ROUTE 2/23 HIGHWAY Highway Reconstruction: beginning at the easterly junction of Route 23 and 11/24/05 156 ACTIVE
IMPROVEMENTS extending easterly 1.56 miles to Carter Road.
011013.30 CANAAN-HARTLAND-HOT MAINTENANCE Beginning at Route 2 and extending northerly 10.43 miles to Route 43. 10.43 INACTIV
MAINT MULC PAVING (HOT
MULCH)
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010516.40 CANTON, ANDROS. BRIDGE CONSTRUCT SNOWMOBILE ACCESS TO BRIDGE SIDEWALK RTE 03/12/03 ACTIVE
SNOWMOBILE BR REPLACEMENT #140 OVER THE ANDROSCOGGIN RIVER LOCATED 4.0 MI S/O JAY T/L
011200.00 CANTON, ROUTE 108 FLASHING BEACON Located at the intersection of Route 140 and Route 108. 03/10/04 0.00 ACTIVE
007711.00 CANTON, RT 140-GILBERTVLL BRIDGE BRIDGE REPLACEMENT  ---Gilbertville Bridge (2312) over the 03/12/03 03/12/03 QUIRION, 0.00 ACTIVE
BR REPLACEMENT Androscoggin River, located 4.00 miles southerly of the Jay town line. JERRY
008726.00 CAPE ELIZABETH, FOWLER HIGHWAY HIGHWAY IMPROV./RECLAMATION --- NORTH JCT. OF RTE. 77 & HEALD, 1.75 HOLD
RD. IMPROVEMENTS EXT. SOUTHWESTERLY SOUTHERLY JCT. RTE 77 STEVEN
010540.00 CAPE ELIZABETH, ROUTE 77 LEVEL 2 HIGHWAY BEGINNING AT SCOTT DYER ROAD AND EXTENDING NORTHERLY 02/26/03 02/26/03 MARTIN, 0.73 ACTIVE
RESURFACING 1.18 KM (0.73 MI) TO WILDWOOD DRIVE. ERNEST
011087.00 CARIBOU, AROOSTOOK RIV BRIDGE PAINTING Bridge Painting: Aroostook River Bridge (#5572) over Aroostook River, 11/24/04 SMALL, 0.00 ACTIVE
BR#5572 located 0.14 of a mile easterly of Route 1. CATHERINE
010742.00 CARIBOU, BENNETT DRIVE MISCELLANEOUS BEGINNING AT LAURETTE STREET AND EXTENDING NORTHERLY 0.28 ACTIVE
SPECIAL PROJ 0.45 KM (0.28 MI) TO CORRIVEAU STREET #2
011221.00 CARIBOU, HATCH DR. @ INTERSECTION This project will improve traffic flow by defining the intersection through 06/22/05 SPINNEY, 0.00 ACTIVE
RECORD ST. IMP W/O SIGNAL curbing and channelization at Hatch Drive and Record Street. JULIA
011222.00 CARIBOU, HERCHEL @ INTERSECTION This project will improve traffic flow by redefining curb lines to limit certain 06/28/05 SPINNEY, 0.00 ACTIVE
RECORD IMP W/O SIGNAL vehicular movements at the intersection of Herchel Street and Record JULIA
Street.
010260.00 CARIBOU, ROUTE 161 CuLVv Replacement of existing concrete box STRUT. Located (0.84 MI) westerly 06/11/03  06/11/03 MARTIN, ACTIVE
REPLACEMENT of the Fort Fairfield TOWN LINE. ERNEST
STATE
011251.00 CARIBOU, ROUTE 228 3/4 INCH OVERLAY Beginning at Lombard Road and extending easterly 0.64 of a mile to Route 01/07/04 01/07/04 MARTIN, 0.64 ACTIVE
161. ERNEST
009054.00 CARIBOU, ROUTE 89 HIGHWAY Supplementing Funding: beginning at Route 161 and extending easterly 0.44 03/28/07 SPINNEY, 0.44 ACTIVE
IMPROVEMENTS of a mile to Route 1. JULIA
012198.00 CARIBOU, RTE 161 GUARDRAIL INSTALL GUARD RAIL 1.35 KM (0.84 MI) EAST OF THE FORT 06/11/03 06/11/03 MARTIN, ACTIVE
FAIRFIELD TOWN LINE as part of 10260.00 pin ERNEST
008875.00 CARIBOU, RTE 1 @ NO. MAIN INTERSECTION MAINLINE CHANNELIZATION EXTEND LEFT TURN LANE  --- 02/10/05 MARTIN, 0.00 ACTIVE
ST IMP W/O SIGNAL INTERSECTION OF RTE 1 & NORTH MAIN ST ERNEST
012173.00 CARIBOU, RTE 161 GUARDRAIL INSTALL GUARD RAIL AT PROPOSED STRUT REPLACEMENT SITE 06/11/03 06/11/03 ACTIVE
APPROX. 1.35 KM (.84 MI) EAST OF THE FORT FAIRFIELD TOWN LINE
011223.00 CARIBOU, SWEDEN @ INTERSECTION This project will improve traffic flow by redefining curb lines at the 07/02/05 SPINNEY, 0.00 ACTIVE
PROSPECT IMP W/O SIGNAL intersection of Sweden Street, Prospect Street, and Hatch Drive. JULIA
011113.00 CARIBOU,ROUTE 205-CIP CULV Located 1.06 miles northerly of the Hardison Road. 03/31/04 0.00 ACTIVE
REPLACEMENT
STATE
009323.00 CARIBOU-PRESQUE ISLE, RT LIGHT STATE DRAINAGE IMPROVEMENTS AND SHOULDER CONSTRUCTION  --- 5.80 ACTIVE

205

REHABILITATION

RTE 163 IN PRESQUE ISLE AND EXTENDING NORTHERLY A POINT IN
CARIBOU 0.19KM (0.12M)NTHLY OF ROBERTS SDG RD
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010079.00 CARMEL, RUGGLES BR#3985 BRIDGE CULVERT Ruggle Bridge (3985) over Hill Brook, located 3.00 miles southeasterly of 04/23/03  04/16/03 SMALL, 3 ACTIVE
REPLACEMENT Route 2. CATHERINE
007857.00 CARRABASSETT VALLEY BIKE/PED.FACILITY BICYCLE/PEDESTRIAN FACILITY OFF ROAD --- SUGARLOAF 07/22/02 7 5.60 ACTIVE
IMP.-OFF ROA MOUNTAIN ALONG THE CARRABASSETT STREAM THE VILLAGE OF
CARRABASSETT VALLEY
010803.00 CARRABASSETT VALLEY, CuULv LOCATED 2.61 KM (1.62 MI) NORTHWESTERLY OF THE KINGFIELD MARTIN, 7 ACTIVE
ROUTE 16 REPLACEMENT TOWN LINE. ERNEST
STATE
011382.00 CARRABASSETT VALLEY, RTE LEVEL 2 HIGHWAY Beginning 0.16 of a mile southerly of the Wyman Township town line and 01/19/05 MARTIN, 7 5.84 ACTIVE
16/27 RESURFACING extending southerly 5.84 miles. ERNEST
011428.00 CASCO-NAPLES, ROUTE 302 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.17 of a mile southerly of the Raymond 11/26/03 12/10/03 MARTIN, 6 6.02 ACTIVE
town line and extending northerly 6.02 miles. ERNEST
009756.00 CASTINE, BOATING INFRA. MISCELLANEOUS Boating Infrastructure Grant to include improvements to the public boat 2 ACTIVE
GRANT SPECIAL PROJ landing, including replacement of floats and deep-water moorings.
009720.00 CASTINE-PENOBSCOT, RT HIGHWAY Collector Corridor: beginning at the start of Route 166 and extending 10/01/03 10/01/03 MARTIN, 2 6.96 ACTIVE
166&166A IMPROVEMENTS northerly 1.30 miles to Route 166A, continuing on 166A and extending 3.77 BETINA
miles to Route 166, and continuing northerly 1.89 miles to Route 175.
010560.00 CASTLE HILL TO PRESQUE LEVEL 2 HIGHWAY BEGINNING (1.70 MI) WESTERLY OF THE MAPLETON TOWN LINE 05/14/03 05/14/03 GAYNE, 1 8.55 ACTIVE
ISLE, ROUTE 163 RESURFACING AND EXTENDING EASTERLY (8.55 MI) TO (0.21 MI) WESTERLY OF DOUGLAS
ELIZABETH STREET.
011071.00 CASTLE HILL, ROUTE 163 HIGHWAY Preconstruction Engineering for Future Improvements: beginning at the 01/05/06 SPINNEY, 1 2.81 ACTIVE
IMPROVEMENTS T11-R4 town line and extending northeasterly 2.81 miles. JULIA
011468.00 CASTLE HILL,RT 227 WELTS CuLVv Culvert Replacement: located 0.30 of a mile westerly of MacDonald Road. 03/31/04 1 0.00 ACTIVE
BRK REPLACEMENT
STATE
010215.00 CHAIN OF PONDS TWP TO HIGHWAY Beginning 3.81 km (2.37 miles) south of the Chain of Ponds Twp./Coburn 04/16/03  04/16/03 MARTIN, 7 550 ACTIVE
COBURN GORE TWP, ROUTE IMPROVEMENTS Gore T.L. and extending northwestrly 8.45 km (5.25 miles) to the Canadian ERNEST
27 Border.
009691.00 CHAIN OF PONDS, RTE 27 HIGHWAY CHIP PROJECT, RECLAMATION. VARIABLE GRAVEL & RECON. 04/16/03  04/16/03 GAYNE, 7 5.03 ACTIVE
IMPROVEMENTS Beginning 11.91 km (7.40 miles) south of the Chain of Ponds Twp./Coburn DOUGLAS
Gore T.L. and extending northerly 8.1 km (5.03 miles).
008876.01 CHAPMAN R/H X-ING REHAB X-ING SIGNAL REHAB #051097N --- 4.0 KM (2.5 MI) SOUTH OF 1 0.00 ACTIVE
SIGNAL ROUTE 163
008876.00 CHAPMAN, W. CHAPMAN R/H X-ING R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051097N --- 4.0 1 0.00 ACTIVE
ROAD RECON/REHAB W/ KM (2.5 MI) SOUTH OF ROUTE 163
SIGNA
011339.00 CHARLESTON, ROUTE 15 MICROSURFACING Beginning 0.10 of a mile northerly of the Corinth town line and extending 12/01/05 FALLA, 3 6.03 ACTIVE
northerly 6.03 miles. MICHAEL
010577.00 CHERRYFIELD TO LEVEL 2 HIGHWAY BEGINNING AT HIGH STREET AND EXTENDING EASTERLY 6.71 KM 03/27/02 03/27/02 GAYNE, 2 4.17 ACTIVE
HARRINGTON, ROUTE 1 RESURFACING (4.127 MI) TO THE WILLY DISTRICT ROAD. DOUGLAS
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011208.00 CHESTER, NO.CHESTER HIGHWAY Collector Corridor: beginning at the Lincoln Spur and extending 6.16 miles to 06/01/05 FALLA, 3 5.15 ACTIVE
RD-CHIP IMPROVEMENTS North Chester Road. MICHAEL
011039.00 CHESTER, PENOBSCOT RIV BRIDGE PAINTING Bridge Painting: Penobscot River Bridge (#3790) over Penobscot River, 03/24/04 SMALL, 3 0.00 ACTIVE
BR#3790 located at the Chester - Lincoln town line. CATHERINE
011020.23 CHESTERVILLE-HOT MAINT MAINTENANCE Road C3980 (Ridge), beginning Fayette town line at thr county line and 7 9.50 INACTIV
MULCH PAVING (HOT extending northerly 9.50 miles to Route 156-SA1.
MULCH)
011409.00 CHINA, ROUTE 3 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.68 of a mile easterly of Route 32 and 12/15/04 FALLA, 4 2.61 ACTIVE
extending easterly 2.61 miles. MICHAEL
011283.00 CHINA, ROUTE 32 LEVEL 2 HIGHWAY Beginning 0.57 of a mile northerly of Route 3 and extending northerly 0.84 02/25/04 FALLA, 4 0.84 ACTIVE
RESURFACING of a mile. MICHAEL
011284.00 CHINA, ROUTE 9 3/4 INCH OVERLAY Highway Resurfacing: beginning 1.06 miles easterly of Cross Road and 02/25/04 FALLA, 4 2.03 ACTIVE
extending easterly 2.03 miles to Parmenter Terrace. MICHAEL
011013.34 CLINTON, ROUTE 11 MAINTENANCE Beginning at Silver Street and extending 12.52 miles to Library Street. 4 12.52  INACTIV
PAVING (HOT
MULCH)
010060.00 COLUMBIA, BRANCH BROOK BRIDGE CULVERT Branch Brook Bridge (2095) over Branch Brook, located 1.20 miles westerly 05/01/02  09/01/02 SMALL, 2 ACTIVE
BR#2095 REHABILITATION of the Columbia Falls town line. CATHERINE
011120.00 COLUMBIA,ADDISON GUARDRAIL Guardrail Replacement: located 0.07 of a mile northerly of Point Street. 2 0.00 ACTIVE
RD(C420J),CIP
011012.14 CONCORD-BINGHAM,RTE MAINTENANCE Route 16, beginning Embden-Concord Twp town line and extending easterly 4 6.03 INACTIV
16,HMM PAVING (HOT 6.03 miles to Route 201 in Bingham; SH0736.
MULCH)
CONNOR TWP-BEAULIEU HIGHWAY Beginning at Route 1and extending easterly 2.32 miles to the Theriault SMALL, 1 2.32 HOLD
ROAD IMPROVEMENTS Road. CATHERINE
010177.00 COPLIN PLT, NASH BR#3070 BRIDGE Bridge Replacement: Nash Bridge (#3070) over Nash Stream, located 1.60 02/26/04 QUIRION, 7 ACTIVE
REPLACEMENT miles southwesterly of the Eustis town line. JERRY
009066.00 CORINNA, RTE 7 LEVEL 2 HIGHWAY PMS LEVEL2 -- EASTJCT. OF RTE 11 NORTH 0.74 KM(.5MI) TO 03/14/04 BRIGGS, 3 0.46 ACTIVE
RESURFACING 0.42 KM (0.3MI) N/O FERNALD ST DOUGLAS
007710.00 CORINNA, RTE 7 HIGHWAY PCE - HIGHWAY IMPROVEMENTS --- 1.5 KM (0.91 MI) NORTHERLY 03/14/04 BRIGGS, 3 0.57 ACTIVE
IMPROVEMENTS OF THE NEWPORT T.L., NORTHERLY RTE 222 DOUGLAS
011009.20 CORINNA,HOT MAINT MULCH MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 3 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 4 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 3 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SAL.
MULCH)
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011009.20 CORINNA,HOT MAINT MULCH MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 4 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 3 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 4 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SAL.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 4 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.20 MAINTENANCE Route 43, beginning St Albans town line at the county line and extending 3 2.64 INACTIV
PAVING (HOT easterly 2.64 miles to road 362 (West Main Street); SA1.
MULCH)
011009.25 CORINNA,HOT MAINT MULCH MAINTENANCE Road C411K (Palmyra), beginning road 1561 (Bird), extending southerly 2.63 3 2.63 INACTIV
PAVING (HOT miles to Route 43; SA2.
MULCH)
011009.24 CORINNA--STETSON, HOT MAINTENANCE Route 222, beginning Route 7 in Corinna and extending easterly 7.21 miles 3 7.21 INACTIV
MULCH PAVING (HOT to Route 143 in Stetson; SA4,11.
MULCH)
011016.12 CORNISH,HOT MAINT MULCH MAINTENANCE Route 117, beginning Route 25 and extending northerly 0.09 of a mile to 6 0.09 INACTIV
PAVING (HOT Route 5-SA10.
MULCH)
006612.00 CORNISH,RTE 5 HIGHWAY Highway reconstruction, including rehabilitation of bridge 2465 over Little 02/14/01 02/14/01 6 0.66 ACTIVE
RECONSTRUCTION river. Beginning .02 of a mile easterly of westerly junction with Route 25 and
extending easterly 0.66 of a mile to easterly junction with Route 25.
011016.14 CORNISH-BALDWIN,HOT MAINTENANCE Route 5, beginning Route 25 in Cornish and extending northerly 1.08 miles 6 1.08 INACTIV
MAINT MULC PAVING (HOT to road 634 (River)@RR X-ing-SH0116.
MULCH)
011285.00 CORNVILLE, ROUTE 150 LEVEL 2 HIGHWAY Project begins 0.56 miles southerly of Revere School Road and extends 04/14/04 FALLA, 4 2.41 ACTIVE
RESURFACING northerly 1.84 miles. MICHAEL
002730.20 CORNVILLE, RTE 150 HIGHWAY HIGHWAY RECONSTRUCTION BEGINS 1.27 MI NORTHERLY OF FALLA, 4 0.94 ACTIVE
RECONSTRUCTION THE SKOWHEGAN T.L. AND EXTENDS NORTHERLY 0.55 MILES --- MICHAEL
PROJECT ENDS 0.56 MI SOUTHERLY OF REVERE SCHOOL ROAD.
011045.00 CORNVILLE, WESTERN BRIDGE Bridge Replacement: Western Bridge (#1026) over Paine Brook, located 10/21/05 4 0.00 ACTIVE
BR#1026 REPLACEMENT 0.89 of a mile northerly of the Molunkus Road.
011286.00 CORNVILLE-ATHENS, ROUTE 3/4 INCH OVERLAY Highway Resurfacing: beginning 2.92 miles northerly of the Skowhegan town 04/14/04 FALLA, 4 3.79 ACTIVE
150 line and extending northerly 3.79 miles. MICHAEL
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011394.00 CRAWFORD-BAILEYVILLE, 3/4 INCH OVERLAY Highway Resurfacing: beginning 2.60 miles westerly of the Alexander town 02/16/05 MARTIN, 12.67 ACTIVE
ROUTE 9 line and extending easterly 12.67 miles. BETINA
011019.10 CUMBERLAND HOT MAINT MAINTENANCE Beginning at the Falmouth town line and extending northerly 0.81 of a mile to 0.81 INACTIV
MULCH PAVING (HOT Route 9.
MULCH)
009782.00 CUMBERLAND, BLANCHARD HIGHWAY HEAVY REHAB from BRUCE HILL ROAD to ROUTE 26/100 1.66 ACTIVE
RD REHABILITATION
009562.00 CUMBERLAND, BLANCHARD MISCELLANEOUS REHABILITATE DRAINAGE, RECLAIM AND PAVE TO 30 FOOT WIDTH 10/02/00 1.76 ACTIVE
RD. PROJS STATE --- ROUTE 9 500 FEET NORTH OF BRUCE HILL
007967.10 CUMBERLAND, CHEBEAGUE FERRY FACILITY PIER IMPRVMNTS-WIDEN HAMMER- HEAD, APPROACH TRESTLE, 06/28/00 0.00 ACTIVE
ISLAND IMPROVEMENTS WAIT- --- CHEBEAGUE ISLAND FERRY PIER
007969.00 CUMBERLAND, CHEBEAGUE PUBLIC CHEBEAGUE Bond Funding for Improvements for Ferry Operations 0.00 ACTIVE
ISLAND TRANSPORTATION
008490.95 CUMBERLAND, RTE 9/MIDDLE INTERSECTION WIDENING AND SIGNAL MODIFICA- TION AT GREELEY CAMPUS AND ACTIVE
SCHL. IMP W/ SIGNAL JCT OF MAIN ST,BLANCHARD & TUTTLE RDS
011183.00 CUMBERLAND, RTE. INTERSECTION Intersection Improvement without a signal: located at the intersection of 12/01/04 0.00 ACTIVE
26@BLACKSTRAP&SKILLINGS IMP W/O SIGNAL Route 26 and Blackstrap Road and Skillings Road.
007871.00 CUMBERLAND, TRANSIT PARK & RIDE Park and Ride Lot Improvements: located at Wharf Road and Blanchard 09/01/04 HEALD, 0.00 ACTIVE
IMPROVEMENTS FACILITY Lot. Scope change 1/26/04 to Engineeriing only. Construction to be funded STEVEN
IMPROVEME in future BTIP.
011309.00 CUMBERLAND-YARMOUTH, LEVEL 2 HIGHWAY Beginning 1.22 miles northerly of the Falmouth town line and extending 03/09/05 MARTIN, 2.34 ACTIVE
us.1 RESURFACING northerly 2.34 miles. ERNEST
011554.00 CUSHING, PLEASANT POINT HIGHWAY Highway Reconstruction: beginning at Pine Ridge Road and extending TURNBULL, 0.14 INACTIV
ROAD IMPROVEMENTS northeasterly 0.14 of a mile. DON
011152.00 CUSHING, RTE 97 HIGHWAY Highway Rehabilitation: beginning 1.23 miles southeasterly of the Warren TURNBULL, 0.99 ACTIVE
IMPROVEMENTS town line and extending southerly 0.99 of a mile. DON
010061.00 CUTLER, ANDREWS MDW BRK BRIDGE CULVERT Andrews Meadow Brook Bridge (6240) over Andrews Meadow Brook, located 12/18/02 12/18/02 SMALL, ACTIVE
BR#6240 REPLACEMENT 3.00 miles southeasterly of the Whiting town line. CATHERINE
008997.56 CUTLER, COVE RD, BR #3190 BRIDGE BRIDGE REPLACEMENT --- 0.87 KM (0.5 MI) EAST OF ROUTE 191 12/18/02 12/18/02 SMALL, 0.00 ACTIVE
REPLACEMENT ON ROAD 396 OVER SCHOONER BROOK CATHERINE
011007.20 CUTLER-E MACHIAS-HOT MAINTENANCE Beginning at Route 1 and extending southerly 14.00 miles. 14.00 INACTIV
MAINT MU PAVING (HOT
MULCH)
012200.40 D MULTIMODAL PROGRAM ADMINISTRATIVE MULTIMODAL PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03 ACTIVE
ENGINEERING 6/30/05
012200.42 D MULTIMODAL PROGRAM ADMINISTRATIVE MULTIMODAL PROGRAM - OTHER PROJECT MGMT. (BOND ACTIVE
ENGINEERING PROJECTS) 7/1/03 6/30/05
012200.41 D MULTIMODAL PROGRAM ADMINISTRATIVE MULTIMODAL PROGRAM - OFFICE HARDWARE/SOFTWARE ACTIVE

ENGINEERING

SUPPLIES 7/1/03 6/30/05
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011868.00 DAMARISCOTTA, PARK & RIDE PARK & RIDE Park & Ride Lot construction. 06/01/04 TURNBULL, 5 INACTIV
FACILITY DON
IMPROVEME
010753.00 DAMARISCOTTA, RTE INTERSECTION LOCATED AT THE INTERSECTION OF RTE 1 AND BELVEDERE ROAD. 04/27/04 FORGIONE, 5 ACTIVE
1@BELVEDR RD IMP W/O SIGNAL CONSISTING OF CHANNELIZATION AND TURNING LANES. ERNEST
012077.00 DANFORTH,HOT MAINT MAINTENANCE Road C301J, beginning Route 169 and extending northerly 0.80 of a mile to 2 0.80 ACTIVE
MULCH PAVING (HOT Weston town line at the county line; SA2.
MULCH)
011642.00 DEBLOIS - CONST APRON & AIRPORT Apron and Security Improvements: Deblois Flight Strip. Remove old 03/15/05 2 INACTIV
TWY MISCELLANEOUS pavement from runway.
IMPROVEM
008490.35 DEDHAM, LUCERNE-IN-ME HIGHWAY INSTALL PEDESTRIAN TUNNEL UNDER HIGHWAY --- ON RTE 1A 2 0.10 ACTIVE
GOLF IMPROVEMENTS AT LUCERNE-IN-MAINE GOLF COURSE
004327.10 DEDHAM-ELLSWORTH, RTE 1A HIGHWAY PCE FOR FUTURE RECONSTRUCTION --- Beginning 0.50 of a mile 05/18/04 SPINNEY, 2 3.37 ACTIVE
IMPROVEMENTS northerly of the Green Lake Road and extending southeasterly 3.37 miles to JULIA
the Rabbit Road.
010062.00 DEER ISLE.-SEDGWICK BRIDGE Preconstruction Engineering for Future Improvement: Deer Isle-Sedgwick 11/01/05 SMALL, 2 ACTIVE
BR#3257 REHABILITATION Bridge (#3257) over Eggemoggin Reach, located at the Deer Isle-Sedgwick CATHERINE
town line.
011013.11 DETROIT-PALMYRA-HOT MAINTENANCE Beginning at the Troy town line and extending northerly 7.15 miles to Route 5 7.15 INACTIV
MAINT MULC PAVING (HOT 11/100.
MULCH)
011013.11 MAINTENANCE Beginning at the Troy town line and extending northerly 7.15 miles to Route 4 7.15 INACTIV
PAVING (HOT 11/100.
MULCH)
011013.11 MAINTENANCE Beginning at the Troy town line and extending northerly 7.15 miles to Route 4 7.15 INACTIV
PAVING (HOT 11/100.
MULCH)
011013.11 MAINTENANCE Beginning at the Troy town line and extending northerly 7.15 miles to Route 5 7.15 INACTIV
PAVING (HOT 11/100.
MULCH)
009815.00 DEVELOPER INTERSECTION ANCHOR PIN FOR DEVELOPER PROJECTS REVIEWED BY BILL 0 INACTIV
PROJECTS-ANCHOR PIN IMP W/ SIGNAL ROLLINS, TRAFFIC DIV, M&O
011134.00 DEXTER - GARLAND, RTE HIGHWAY Improve Sight Distance: beginning in Dexter, 0.61 of a mile westerly of the 3 0.85 ACTIVE
94-CIP IMPROVEMENTS Garland town line and extending easterly 0.85 miles, to a point in Garland,
0.24 miles easterly from the Dexter Town Line
011340.00 DEXTER, ROUTE 7 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Corrina town line and extending 03/24/04 FALLA, 3 1.25 ACTIVE
northerly 1.25 miles. MICHAEL
011133.00 DEXTER, RTE 23-CIP HIGHWAY Cross Slope and drainage Improvements: beginning 0.36 miles westerly of 3 0.57 ACTIVE
IMPROVEMENTS the junction of the Crawford Road and extending easterly 0.57 of a mile.
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010521.30 DIV 3, CRACK SEALING CRACK SEALING PAVEMENT MAINTENANCE CRACK SEALING, DIVISION 3 07/24/02 07/31/02 ACTIVE
011106.00 DIVISION 6, GUARDRAIL GUARDRAIL Guardrail replacement and improvement at various locations. ACTIVE
010015.00 DIXFIELD, ROUTE 2/17 HIGHWAY Beginning at the Canton Point Road and extending easterly 2.74 miles to the 07/15/08 FORGIONE, 2.74 ACTIVE
IMPROVEMENTS Holman Road. ERNEST
004329.20 DIXFIELD, U.S. RTE 2 HIGHWAY Highway Reconstruction-Beginning 0.22 miles southerly of Holman Road 10/16/02  10/16/02 FORGIONE, 7 2.57 ACTIVE
RECONSTRUCTION  and extending northeasterly 1.90 miles ERNEST
011438.00 DIXFIELD-WILTON, ROUTE 2 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.20 of a mile westerly of the Wilton town 02/23/05 MARTIN, 7 1.38 ACTIVE
line and extending easterly 1.38 miles. ERNEST
011209.00 DIXMONT, ROUTE 7-CHIP HIGHWAY Collector Corridor: beginning at Waldo Avenue in Belfast and extending 06/23/04 FALLA, 3 4.02 ACTIVE
IMPROVEMENTS northerly to Route 9/202 in Dixmont. MICHAEL
011009.22 DIXMONT--STETSON,HOT MAINTENANCE Route 143, beginning Route 9 in Dixmont and extending northerly 15.25 3 15.25 INACTIV
MULCH PAVING (HOT miles to Route 222 in Stetson; SA4,3,2,1.
MULCH)
011399.00 DIXMONT-NEWBURGH, ROUTE LEVEL 2 HIGHWAY Highway Resurfacing: beginning at Route 7 and extending northerly 10.85 03/03/04 FALLA, 3 10.85 ACTIVE
202 RESURFACING miles. MICHAEL
010010.00 DOVER-FOXCROFT, ROUTE 15 HIGHWAY PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. 01/19/06 SPINNEY, 3 1.29 ACTIVE
IMPROVEMENTS Beginning 0.59 of a mile southerly of the Range Road and extending JULIA
northwesterly 1.29 miles to 0.13 of a mile southerly of the Bear Hill Road.
009199.00 DOVER-FOXCROFT, ROUTE HIGHWAY Highway Reconstruction: beginning at Sanford Street and extending easterly 02/13/06 SPINNEY, 3 0.72 ACTIVE
6/15/16 IMPROVEMENTS 0.72 of a mile to Lincoln Street. JULIA
010602.00 DOVER-FOXCROFT, ROUTES LEVEL 2 HIGHWAY BEGINNING 1.45 KM (0.90 MI) EASTERLY OF THE GUILFORD TOWN 06/18/03  06/11/03 MARTIN, 3 0.81 ACTIVE
6/15/16 RESURFACING LINE AND EXTENDING EASTERLY 1.30 KM (0.81 MI) TO SANFORD ERNEST
STREET.
011015.24 DRESDEN HOT MAINT MULCH MAINTENANCE Beginning at Route 128 and extending easterly 0.54 of a mile to Route 127. TURNBULL, 5 0.54 INACTIV
PAVING (HOT DON
MULCH)
011153.00 DRESDEN WOOLWICH, RTE MISCELLANEOUS Beginning at the intersection of Route 197 and extending southerly 12.70 TURNBULL, 5 12.70 ACTIVE
127 SPECIAL PROJ miles. DON
010644.00 DRESDEN, ROUTE 197 LEVEL 2 HIGHWAY Project is located on Route 197, beginning at the East Joint of the Main 01/29/03  01/29/03 GAYNE, 5 1.95 ACTIVE
RESURFACING Kennebec Bridge and extending easterly 1.95 miles to Route 127. DOUGLAS
009092.00 DRESDEN, ROUTE 27 LEVEL 3 HIGHWAY Beginning 0.82 of a mile northerly of the Wiscasset town line and extending 04/09/04 FORGIONE, 5 1.22 ACTIVE
RESURFACING northerly 1.22 miles. ERNEST
011180.00 DRESDEN, ROUTES 128 & 197 SIGHT DISTANCE Sight Distance Improvement: located at the intersection of Route 128 and TURNBULL, 5 0.00 ACTIVE
IMPROVEMENT Route 197. DON
011015.34 DRESDEN-WOOLWICH HOT MAINTENANCE Beginning at Route 27 and extending southerly 15.36 miles to Route 127. TURNBULL, 5 15.36  INACTIV
MAINT MULCH PAVING (HOT DON
MULCH)
011015.32 DRESDEN-WOOLWICH HOT MAINTENANCE Beginning at Route 27 and extending southerly 14.70 miles to Route 1. TURNBULL, 5 14.70 INACTIV
MAINT MULCH PAVING (HOT DON
MULCH)

Page 30




Current Project List 2/13/2004
Act. Sch.  Sch. Utility Len
PIN Town/Highway Scope Location Description Adv. Adv. PS&E Coord (Mi). Status
Date Date Date ' '
010759.00 DURHAM, RTE 125 @ INTERSECTION LOCATED AT THE INTERSECTION OF ROUTE 125 AND BRUNSWICK 02/04/04 02/04/04 MARTIN, ACTIVE
BRUNSWCK RD IMP W/O SIGNAL ROAD. CONSISTING OF RECONSTRUCTION TO IMPROVE THE ERNEST
VERTICAL ALIGNMENT.
011001.30 DYER BROOK-OAKFILD -HOT MAINTENANCE Beginning at Route 2 and extending northeasterly 2.95 miles to the 2.95 INACTIV
MAINT PAVING (HOT Interstate 95 Ramps.
MULCH)
011004.10 E MACHIAS--COOPER,HOT MAINTENANCE Route 191, beginning Route 1 and extending northerly 22.17 miles to road 22.17 INACTIV
MAINT M PAVING (HOT 336 (East Ridge) in Cooper; SH0044,5A2,1.
MULCH)
012200.46 E REGIONAL PROGRAM ADMINISTRATIVE REGIONAL PROGRAM - OFFICE HARDWARE/SOFTWARE SUPPLIES ACTIVE
ENGINEERING 7/1/03 6/30/05
012200.45 E REGIONAL PROGRAM ADMINISTRATIVE REGIONAL PROGRAM - PROGRAM ADMIN., APPRO. 9095 7/1/03 ACTIVE
ENGINEERING 6/30/05
011036.00 E. MACHIAS, JACKSONVLL BRIDGE Preconstruction Engineering for Future Improvement: Jacksonville Bridge 02/02/06 SMALL, 0.00 ACTIVE
BR#3219 REPLACEMENT (#3219) over East Machias River, located 0.13 of a mile northerly of the CATHERINE
Dwelley Road.
008877.00 EAGLE LAKE, MAIN STREET R/H X-ING R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051175T --- 0.64 0.00 ACTIVE
RECON/REHAB W/ KM (0.4 MI) EAST OF ROUTE 11
SIGNA
008877.01 EAGLE LAKE, R/R X-ING R/H X-ING X-ING SIGNAL REHAB #051175T --- 0.64 KM (0.4 MI) EAST OF 0.00 ACTIVE
#051175T RECON/REHAB W/ ROUTE 11
SIGNA
010561.00 EAGLE LAKE,RTE 11 LEVEL 1 HIGHWAY Beginning 0.31 of a mile northerly of Winterville Plt town line and extending 12/24/02  12/26/02 MARTIN, 1.99 ACTIVE
RESURFACING northerly 1.99 miles to 0.21 of a mile northerly of road 1671 (Albert Street). ERNEST
011543.00 EASTBROOK, ROUTE 200 STATE Beginning 0.95 of a mile northerly of Franklin town line and extending MARTIN, 0.88 ACTIVE
RECONSTRUCTION  northerly 0.88 of a mile to 1.83 miles northerly of Franklin town line. BETINA
008001.00 EASTON, "RIVER DE CHUTES" HIGHWAY HIGHWAY RECON/REHAB/ SAFETY --- 0.74 MILE SOUTHERLY OF MARTIN, 0.30 ACTIVE
IMPROVEMENTS THE CURTIS ROAD SOUTHERLY .MATCH NEW BRIDGE ERNEST
APPROACHES UNDER PIN 8923.56.
010525.00 EASTON, NEW ACCESS ROAD NEW HIGHWAY CONSTRUCTION OF A NEW ACCESS ROAD FROM ROUTE 167 09/13/05 SPINNEY, 0.00 ACTIVE
CONSTRUCTION SOUTHERLY TO STATION ROAD; THENCE, REHABILITATION OF JULIA
CONANT ROAD FROM ROUTE 1A TO STATION ROAD AND REHAB OF
STATION ROAD FROM CONANT TO RICHARDSON ROAD.
008923.56 EASTON, WOLVERTON BRIDGE BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des LARRABEE JR, ACTIVE
BR#0139 REPLACEMENT Chutes, located 4.30 miles southeasterly of U.S. Route 1A. JOSEPH
008923.56 BRIDGE BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des MARTIN, ACTIVE
REPLACEMENT Chutes, located 4.30 miles southeasterly of U.S. Route 1A. ERNEST
012114.00 EASTON-FT.FAIRFIELD, PAVEMENT HEAVY PAVE. REHAB. W/FOAM ASPHALT, DITCHING, DRAINAGE, 04/21/04 MARTIN, 1.76 ACTIVE
CONANT RD REHABILITATION SOME ALIGN CHANGES BEGIN .02 MILES WEST OF STATION ROAD ERNEST

EXTEND . EAST. 2.05MI TO ROUTE 1A.
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012214.00 EASTON-FT.FAIRFLD, CONANT PAVEMENT COLD RAIN POND IFW BOB WILLIAMS ACTIVE
RD REHABILITATION
011002.20 EASTON-PRQUE ISLE-HOT MAINTENANCE Beginning 0.27 of a mile westerly of Station Road and extending westerly 5.75 INACTIV
MAINT PAVING (HOT 5.75 miles .
MULCH)
009763.00 EASTPORT, BOATING INFRA MISCELLANEOUS Eastport Boating Infrastructure Grant. 02/04/03  06/01/03 ACTIVE
GRANT SPECIAL PROJ
011643.00 EASTPORT, REHAB TWY RMV AIRPORT Reconstruct terminal access taxiway, remove runway approach obstructions 10/30/04 INACTIV
OBSTRUC MISCELLANEOUS located at Eastport Municipal Airport
IMPROVEM
010360.00 EASTPORT,OBSTRUCTION AIRPORT Engineering for the rehabilitation of eastport airport and the removal of ACTIVE
REMOVAL MISCELLANEOUS obstructions
IMPROVEM
011094.00 EDDINGTON, GRANT BR#5414 BRIDGE CULVERT Bridge Culvert Replacement: Grant Bridge (#5414) over Meadow Brook, 10/25/04 SMALL, 0.00 ACTIVE
REPLACEMENT located 0.30 of a mile southerly of the Bradley town line. CATHERINE
010280.00 EDDINGTON, ROUTE 46 HIGHWAY BAD SIGHT DISTANCE, REBUILD SUPERELEVATION. BEGINNING AT MILLER, 0.16 ACTIVE
IMPROVEMENTS THE HATCASE POND ROAD AND EXTENDING NORTHERLY 0.26 KM ROBERT
(0.16 MI) TO 1.13 KM (0.70 MI) SOUTHERLY OF THE EDDINGTON
TOWN LINE.
011478.00 EDDINGTON, ROUTE 46 CuLVv Culvert Replacement: located 0.14 of a mile northerly of South Road. 0.00 ACTIVE
REPLACEMENT
STATE
007202.00 EDGECOMB, RTE 1 @ RTE 27 TOPSI TRAFFIC INSTALL CHANNELIZING ISLANDS, SOME WIDENING & DRAINAGE FORGIONE, 0.00 ACTIVE
ENG IMPROVMNT --- 4000' EAST OF SHEEPSCOT RIVER ON ROUTE 1 EASTERLY 2000 ERNEST
009777.00 EDGECOMB, RTE 1 PARK&RIDE = PARK AND RIDE PARK & RIDE FORTHCOMING FROM BARBARA D. ACTIVE
FACILITY
CONSTRU
011418.00 EDGECOMB-NOBLEBORO, U.S. MICROSURFACING Highway Resurfacing: beginning 0.79 of a mile northerly of Flood Avenue 01/21/04 TURNBULL, 12.80 ACTIVE
1 and extending northerly 12.80 miles. DON
011471.00 EDMUNDS, ROUTE 1 CuLv Removal of Box Culvert: located 1.79 miles northerly of the Whiting town 0.00 ACTIVE
REPLACEMENT line.
STATE
011007.50 EDMUNDS, WHITING-HOT MAINTENANCE Beginning 0.03 miles northerly of Route 189 and extending northerly 5.36 5.36 INACTIV
MAINT PAVING (HOT miles to Bells Bridge.
MULCH)
008144.00 ELIOT, RTE 103 HIGHWAY HIGHWAY IMPROVEMENTS --- STATE ROAD, NORTHERLY OLD 06/17/04 HEALD, 0.54 ACTIVE
IMPROVEMENTS ROAD STEVEN
008490.56 ELIOT, RTE 236 & IRVING OIL INTERSECTION ENTRANCE PERMIT & OTHER SITE IMPROVEMENTS --- ON RTE 0.00 ACTIVE

IMP W/O SIGNAL

236 SOUTH OF BEECH RD.
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010659.00 ELIOT, STATE ROAD LEVEL 1 HIGHWAY BEGINNING AT THE KITTERY TOWN LINE AND EXTENDING 03/05/04 MARTIN, 6 1.43 ACTIVE
RESURFACING NORTHWESTERLY 2.30 KM (1.43 MI) TO ROUTE 103. ERNEST
011018.14 ELIOT-SOUTH BERWICK HOT MAINTENANCE Beginning at the Beech Ridge Road and extending westerly 5.84 miles to the 6 5.84 INACTIV
MAINT MULCH PAVING (HOT New Hampshire state line.
MULCH)
011018.33 ELIOT-YORK, HOT MAINT LIGHTING & Beginning at Route 101 and extending easterly 1.62 miles.___ 6 1.62 INACTIV
MULCH SIGNING
009636.00 ELLSWORTH, DOWNEAST BIKE/PED.FACILITY  ELLSWORTH DOWNEAST TRAIL 2 MI SHARED USE PATH FROM 09/01/04 2 ACTIVE
TRAIL IMP.-OFF ROA ELLSWORTH FALLS TO ELLSWORTH
009636.95 ELLSWORTH, DOWNEAST ADMINISTRATIVE PIN TO RECEIVED UPFRONT 9095 CREDIT X X 2 ACTIVE
TRAIL-CRED ENGINEERING
011331.00 ELLSWORTH, ROUTE 1 LEVEL 2 HIGHWAY Beginning at Myrick Street and extending easterly 0.85 of a mile. 03/02/05 MARTIN, 2 0.85 ACTIVE
RESURFACING BETINA
011082.00 ELLSWORTH, ROUTE 1A HIGHWAY Preconstruction Engineering for Future Improvements: beginning at the 10/17/05 SPINNEY, 2 091 ACTIVE
IMPROVEMENTS Union River Bridge and extending southeasterly 0.91 of a mile to Western JULIA
Avenue.
010007.00 ELLSWORTH, ROUTE 1A HIGHWAY PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. SPINNEY, 2 3.62 ACTIVE
IMPROVEMENTS Beginning 0.15 of a mile southerly of the Old Bangor Road and extending JULIA
southeasterly 3.62 miles to the Union River Bridge.
011081.00 ELLSWORTH, ROUTE 1A HIGHWAY Preconstruction Engineering for Future Improvements: beginning 0.10 of a 10/21/05 SPINNEY, 2 0.78 ACTIVE
IMPROVEMENTS mile southerly of Forest Avenue and extending southeasterly 0.78 of a mile JULIA
to Main Street.
010007.10 ELLSWORTH, ROUTE 1A HIGHWAY Highway Reconstruction: beginning 0.15 of a mile southerly of Old Bangor 07/27/05 SPINNEY, 2 2.45 ACTIVE
IMPROVEMENTS Road and extending southerly 2.45 miles. JULIA
011072.00 ELLSWORTH, ROUTE 1A HIGHWAY Preconstruction Engineering for Future Improvements: beginning at Rabbit 10/28/05 SPINNEY, 2 2.67 ACTIVE
IMPROVEMENTS Road and extending southeasterly 2.67 miles to 0.15 of a mile north of Old JULIA
Bangor Road.
011330.00 ELLSWORTH, ROUTE 3 LEVEL 2 HIGHWAY Beginning at Short Street and extending easterly 1.59 miles to the Trenton 03/02/05 MARTIN, 2 159 ACTIVE
RESURFACING town line. BETINA
007687.00 ELLSWORTH, RTE 1 @ RTE 172 INSTALL TRAFFIC INSTALL SIGNALS --- INTERSECTION OF U.S. 1 & RTE 172 01/05/05 SPINNEY, 2 0.00 ACTIVE
SIGNALS JULIA
011025.00 ELLSWORTH, RTE1 @ RTE 3 TRAFFIC STUDIES ACCESS MANAGEMENT & TRAFFIC EVALUATION IN THE VICINITY 2 ACTIVE
PROGRAM OF THE ROUTE 1 & ROUTE 3 INTERSECTION
008843.00 ELLSWORTH, RTE 1A @ STATE INSTALL TRAFFIC INSTALL TRAFFIC SIGNALS --- INTERSECTION OF RTE 1A & 02/07/04 2 0.00 ACTIVE
ST SIGNALS STATE STREET
008490.71 ELLSWORTH, RTE 3 @ MYRICK INTERSECTION INSTALL SIGNAL & IMPROVE RADII ROUTE 3 AT MYRICK RD. @ 2 ACTIVE
RD. IMP W/ SIGNAL HOME DEPOT
007106.00 ELLSWORTH, U.S. RTE 1 HIGHWAY RECONSTRUCTION --- Oak and Church Streets and extending easterly 04/30/04 SPINNEY, 2 0.40 ACTIVE
RECONSTRUCTION 1.020 km (0.63 miles) along Oak and High Street to the Washington Street JULIA

Intersection
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009815.13 ELLSWORTH, U.S. RTE 1 INTERSECTION ADD RIGHT TURN LANE ON ROUTE 1 AT ELLSWORTH SHOPPING ACTIVE
DEV.PROJ IMP W/O SIGNAL CENTER
011097.00 EMBDEN, BARON BRK BR#5536 BRIDGE Bridge Replacement: Baron Brook Bridge (#5536) over Baron Brook, located 05/03/05 QUIRION, 0.00 ACTIVE
REPLACEMENT 1.31 miles northerly of the Anson town line. JERRY
011010.10 ENFIELD- HOT MAINT MULCH MAINTENANCE Beginning at Route 2 and extending northerly 3.84 miles to Route 188. 3.84 INACTIV
PAVING (HOT
MULCH)
011348.00 ENFIELD-LINCOLN, ROUTE 2 LEVEL 2 HIGHWAY Beginning 0.78 of a mile northerly of the Passadumkeag town line and 03/01/05 FALLA, 10.81 ACTIVE
RESURFACING extending northerly 10.81 miles. MICHAEL
011479.00 ETNA, ROUTE 143 CuULVv Culvert Replacement: located 0.21 of a mile northerly of Route 2. 0.00 ACTIVE
REPLACEMENT
STATE
011480.00 ETNA, ROUTE 143 CuLv Culvert Replacement: located 0.15 of a mile northerly of Route 69. 0.00 ACTIVE
REPLACEMENT
STATE
007642.00 EUSTIS, OFF-RD TRK WEIGH TRUCK WEIGH CONSTRUCTION OF A STATE POLICE OFFICE BUILDING & LIGHTING FORGIONE, 0.00 ACTIVE
AREA --- ON ROUTE 27 ERNEST
012106.00 EUSTIS, ROUTE 27 HIGHWAY Collector Corridor: beginning at Route 16 and extending northerly to the U.S. 06/30/04 MARTIN, 11.79 ACTIVE
IMPROVEMENTS / Canada Border. ERNEST
007642.10 EUSTIS, WEIGH STATION AREA MISCELLANEOUS SITE WORK & PAVING ONLY AT THE STATE POLICE OFFICE FORGIONE, 0.00 ACTIVE
SPECIAL PROJ BUILDING --- IN EUSTIS AT A SITE TO BE DETERMINED ERNEST
007644.00 EUSTIS,RTE 27 HIGHWAY Highway Reconstruction: beginning road 958 (Caldwell) and extending 08/20/03  08/20/03 FORGIONE, 152 ACTIVE
IMPROVEMENTS northerly 1.52 miles to 0.04 of a mile northerly of road 1172 (Main Street). ERNEST
011009.21 EXETER--LEVANT,HOT MAINT MAINTENANCE Road C524K (Avenue), beginning Route 11 in Exeter and extending 8.26 INACTIV
MULCH PAVING (HOT southeast- erly 8.26 miles to Route 222 in Levant; SA3,2,1.
MULCH)
009686.02 EXPERIMENTAL WARNING TRAFFIC STUDIES CONTINUE EXPERIMENTAL WARNING SIGN PROJECT AT A SECOND ACTIVE
SIGNS PROGRAM LOC. EVALUATE ITS EFFECTIVENESS. SIGN PROVIDES WARNINGS
OF APPROACHING TRAFIC AT STOP- CONTROL INTERSECTIONS W/
LIMIT
010992.00 FAIRFIELD, CREW QTRS MISCELLANEOUS WOOD STRUCTURE WORK FOR FAIRFIELD CREW QUARTERS BLDG. 09/11/02 ACTIVE
BUILDING PROJS STATE
011098.00 FAIRFIELD, FISH BROOK BRIDGE CULVERT Bridge Culvert Rehabilitation: Fish Brook Pipe Bridge (#6218) over Fish 04/07/04 QUIRION, 0.00 ACTIVE
BRG#6218 REPLACEMENT Brook, located 0.03 of a mile northerly of Route 139. JERRY
008490.75 FAIRFIELD, MAIN ST & MISCELLANEOUS RESURFACING & WIDENING AT MAIN ST. & WESTERN AVE, HOME ACTIVE
WESTER AV SPECIAL PROJ DEPOT DEVELOPER.... scope set as misc. to prevent this project from
appearing on resurfacing reports.
011410.00 FAIRFIELD, ROUTE 201 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.05 of a mile southerly of 1-95 and 12/22/04 FALLA, 0.61 ACTIVE
extending northerly 0.61 of a mile. MICHAEL
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011349.00 FAIRFIELD, ROUTE 201 LEVEL 2 HIGHWAY Beginning 0.13 of a mile southerly of Route 139 and extending northerly 0.77 12/22/04 FALLA, 4 0.77 ACTIVE
RESURFACING of a mile. MICHAEL
010624.00 FAIRFIELD,RTE 139 LEVEL 1 HIGHWAY Beginning 0.37 of a mile northerly of northerly junction with Route 104 and 02/12/03  02/12/03 FALLA, 4 1.72 ACTIVE
RESURFACING extending northerly 1.72 miles 2.09 miles northerly of northerly junction with MICHAEL
Route 104.
002731.00 FAIRFIELD,RTE 139 HIGHWAY PCE FOR RECONSTRUCTION & REDEFINE TERMINI --- 1)Beginning 07/31/02  07/31/02 SPINNEY, 4 0.75 ACTIVE
RECONSTRUCTION  westerly end of 1-95 overpass bridge and extending westerly .2 of a mile; JULIA
2)Beginning .2 of a mile westerly of westerly end of I-95 overpass bridge and
extending westerly .55 of a mile.
011411.00 FAIRFIELD-SKOWHEGAN, 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.11 of a mile southerly of Route 23 (toward 12/22/04 FALLA, 4 1.34 ACTIVE
ROUTE 201 Canaan) and extending northerly 1.34 miles. MICHAEL
011582.00 FALMOUTH -ROUTE 1 LEVEL 2 HIGHWAY Located 0.50 mile northerly of Route 88 and extending northerly 0.03 mile. 6 0.03 ACTIVE
RESURFACING
011019.20 FALMOUTH HOT MAINT MAINTENANCE Beginning at the Windham town line and extending easterly 0.88 of a mile to 6 0.88 INACTIV
MULCH PAVING (HOT Blackstrap Road.
MULCH)
010809.10 FALMOUTH TO AUGUSTA, 1-95 SIGNING INTERSTATE SIGNING FALMOUTH AUGUSTA 0 ACTIVE
010660.00 FALMOUTH TO CUMBERLAND, LEVEL 1 HIGHWAY BEGINNING 0.81 KM (0.50 MI) NORTHERLY OF THE BUCKNAM ROAD 04/09/03 04/02/03 MARTIN, 6 2.38 ACTIVE
us. 1 RESURFACING AND EXTENDING NORTHERLY 3.80 KM (2.36 MI) ERNEST
011448.00 FALMOUTH, BUCKNAM RD R/H X-ING REHAB Grade Crossing Improvement Program-Gates. Railroad crossing #170836L. 09/01/05 6 0.00 INACTIV
X-ING #170836L SIGNAL
010194.00 FALMOUTH, FALMOUTH RD HIGHWAY Preconstruction Engineering for Future Improvements: beginning at Route 9 03/20/06 HEALD, 6 1.00 ACTIVE
IMPROVEMENTS and extending westerly 1.00 mile to Merrill Road. STEVEN
011558.00 FALMOUTH, JOHNSON RD- RRI HIGHWAY Highway Reconstruction: beginning at Route 1 and extending 0.74 of a mile 6 0.74 INACTIV
IMPROVEMENTS to Route 88.
011449.00 FALMOUTH, JOHNSON RD. R/H X-ING REHAB Grade Crossing Improvement: Railroad Crossing #170838A, located 0.19 of 09/01/05 6 0.00 ACTIVE
170838A SIGNAL a mile northerly of Middle Street.
008490.20 FALMOUTH, LIEGHTON RD. TOPSI TRAFFIC POSSIBLE SIGNAL & CUT CREST ALONG RTE 100 --- WEST 6 0.00 ACTIVE
ENG IMPROVMNT FALMOUTH CROSSING (EXIT 10)
010236.00 FALMOUTH, LUNT ROAD SIDEWALK-CONST LUNT ROAD SIDEWALK, 1.13 KM (0.70 MI) OF NEW SIDEWALK 06/01/04 HEALD, 6 0.71 ACTIVE
RUCTION BETWEEN FALMOUTH ROAD AND DEPOT ROAD. STEVEN
011454.00 FALMOUTH, RD INV 40204 05, R/H X-ING REHAB Grade Crossing Improvement: Railroad crossing #170835E, located at 09/01/05 6 0.07 ACTIVE
170835E SIGNAL Route 9.
009188.00 FALMOUTH, RT 26/100 HIGHWAY Preconstruction Engineering for Future Improvements: beginning at the HEALD, 6 1.07 ACTIVE
IMPROVEMENTS Leighton Road and extending northerly 1.07 miles to the Libby Bridge. STEVEN
005248.00 FALMOUTH, RTE 1 HIGHWAY HIGHWAY IMPROVEMENTS --- DEPOT ROAD BUCKNAM ROAD 6 0.30 INACTIV
IMPROVEMENTS -SHO0141
008898.00 FALMOUTH, RTE 9 INTERSECTION ADD MAINLINE LEFT TURN LANE INSTALL FLASHING BEACON  --- HEALD, 6 0.00 ACTIVE
IMP W/O SIGNAL INTERSECTION OF WOODS RD & LONG WOODS RD (RTE 9) STEVEN
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008490.13 FALMOUTH, RTE1 @ TOPSI TRAFFIC ENTRANCE TO GIBBS OIL DEVELOPER PROJECT --- ON RTE 196 6 0.00 ACTIVE
CLEARWATER ENG IMPROVMNT
011184.00 FALMOUTH,U.S.1 INTERSECTION Intersection Improvement without a signal: located at the intersection of 12/01/04 6 0.00 ACTIVE
IMP W/O SIGNAL Route 1 and Route 88.
008490.09 FALMOUTH, US 1 @ PLAZA TOPSI TRAFFIC TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT -- U.S.1 6 0.00 ACTIVE
ENG IMPROVMNT AT FALMOUTH PLAZA
011019.40 FALMOUTH-CUMBERLAND HOT  MAINTENANCE Beginning 0.40 of a mile northerly of Middle Road and extending northerly 6 3.73 INACTIV
MAINT MULCH PAVING (HOT 3.73 miles.
MULCH)
001853.30 FARMINGDALE, ROUTE 201 HIGHWAY Construction to Improve Sight Distance and Safety: beginning at Clark 07/16/04 QUIRION, 4 150 ACTIVE
IMPROVEMENTS Street and extending north to Maple St. JERRY
001853.31 FARMINGDALE, RT. 201 - BIKE/PED.FACILITY  Continuation of Kennebec River Rail Trail through Farmindgdale in 05/28/04 4 INACTIV
KRRT, IMP.-OFF ROA conjunction with Route 201 project.
001853.20 FARMINGDALE, RTE 27/201 HIGHWAY HIGHWAY RECONSTRUCTION --- 0.21 KM (.13 MI) S. OF GREEN QUIRION, 4 0.28 HOLD
RECONSTRUCTION MEADOW DRIVE, NORTHERLY 0.24 KM (.15 MI) NORTHERLY OF JERRY
GREEN MEADOW DRIVE
009786.00 FARMINGTON, KNOWLTON HIGHWAY .11 MI RECONSTRUCTION .26 MI LIGHT REHABILITATION JCT. 7 116 ACTIVE
CRNR RD RECONSTRUCTION ~ ROUTE 2 0.37 MI. EAST OF ROUTE 2
011439.00 FARMINGTON, ROUTE 2 LEVEL 2 HIGHWAY Beginning at the Bryant Road and extending easterly 3.41 miles to Oakes 02/23/05 MARTIN, 7 3.41 ACTIVE
RESURFACING Street. ERNEST
009179.00 FARMINGTON, ROUTE 4/27 HIGHWAY Highway Reconstruction: beginning at Belcher Street and extending northerly 11/12/03  11/12/03 FORGIONE, 7 1.90 ACTIVE
IMPROVEMENTS 1.90 miles. ERNEST
010760.00 FARMINGTON, RTE 43 @ HIGH INSTALL TRAFFIC INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF 07/02/03 07/02/03 7 ACTIVE
ST SIGNALS ROUTE 43 AND HIGH STREET.
011510.00 FARMINGTON, RTE. 43 CuLv Culvert Replacement: located 1.85 miles westerly of Intervale Road. 7 0.00 ACTIVE
REPLACEMENT
STATE
011020.10 FARMINGTON-HOT MAINT MISCELLANEOUS Road C3080 (Knowlton Corner), beginning Route 156 and extending 7 3.27 INACTIV
MULCH PROJS STATE westerly 3.27 miles to Webster Road-SA7.
011020.30 FARMINGTON-HOT MAINT MAINTENANCE Chesterville-Farmington, Route 156, beginning Route 41 in Chesterville and 7 2.32  INACTIV
MULCH PAVING (HOT extending southerly 2.32 miles-SA1,4,15.
MULCH)
011020.41 FARMINGTON-HOT MAINT MAINTENANCE Road C3070 (Town Farm), beginning Route 4 and extending southerly 2.93 7 2.93 INACTIV
MULCH PAVING (HOT miles-SA16.
MULCH)
011020.21 FARMINGTON-HOT MAINT MAINTENANCE Road C3090 (Seamon), beginning road 460 (Knowlton Corner) and 7 2.16 INACTIV
MULCH PAVING (HOT extending westerly 2.16 miles to Christian drive-SA17,14.
MULCH)
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011020.25 FARMINGTON-INDUSTRY HOT MAINTENANCE Route 43, beginning Farmington CUL and extending easterly 9.02 miles to 9.02 INACTIV
MAINT MULCH PAVING (HOT Starks town line-SA1,4.
MULCH)
011020.40 FARMINGTON-STRONG, HOT MAINTENANCE Route 149, beginning Route 4 in Farmington and extending northerly 8.26 8.26 INACTIV
MULCH PAVING (HOT miles-SA11,3,2.
MULCH)
012084.00 FAYETTE, MOSHER POND RD. HIGHWAY MOSHER POND RD (SA6) -- PREL. SURVEY, ROW, & DESIGN FOR 0.25 ACTIVE
RECONSTRUCTION RECONSTRUCTION PROJECT BEGINNING 0.8 MI NORTHERLY OF
ROUTE 17 AND EXTENDING NORTHERLY 0.25 MILES
010064.00 FOREST TWP, TOMAH STRM BRIDGE Tomah Stream Bridge (1176) over Tomah Stream,located 4.00 miles 07/23/03 07/22/03 SMALL, ACTIVE
BR#1176 REPLACEMENT northeasterly of Route 1. CATHERINE
010516.20 FORKS- SNOWMOBILE BRG BRIDGE CONSTRUCT SNOWMOBILE BRIDGE ACROSS THE KENNEBEC RIVER 08/21/02 09/18/02 SMALL, ACTIVE
KENNEBEC CONSTRUCTION-N CONNECTING THE FORKS AND WEST FORKS PLANTATIONS CATHERINE
EW
011114.00 FORT FAIRFIELD, GRIMES CuLv Culvert Replacement: located 3.19 miles westerly of Route 1A. 03/31/04 0.00 ACTIVE
RD-CIP REPLACEMENT
STATE
011029.00 FORT FAIRFIELD, MCSHEA BRIDGE PAINTING Bridge Painting: McShea Crossing Bridge (#3258) over B&A Railroad, 01/27/05 SMALL, 0.00 ACTIVE
CROSSING BR#3258 located 0.14 of a mile northerly of the Old B & A Road. CATHERINE
011206.00 FORT FAIRFIELD, ROUTE HIGHWAY Sect 1; Begin 0.6 miles southerly of Hopkins Rd and extend northwesterly 03/18/05 MARTIN, 3.01 ACTIVE
161-CHIP IMPROVEMENTS 1.01 miles to 0.4 miles north of Green Ridge Rd. ERNEST
Sect 2; Begin 0.1 miles south of R/R x-ing # 847816 and extend
northwesterly 2.00 miles.
011323.00 FORT FAIRFIELD, ROUTE 167 MILL & FILL Highway Grinding and Resurfacing: beginning at Route 1A and extending 01/07/04  01/07/04 MARTIN, 1.56 ACTIVE
southerly 1.56 miles to Sam Everett Road. ERNEST
009664.00 FORT FAIRFIELD, SEWER MISCELLANEOUS SEWER CONNECTION ACTIVE
CONNECTI SPECIAL PROJ
010042.00 FORT KENT, INTERNATIONAL BRIDGE Preconstruction Engineering for Future Improvement: International Bridge 01/28/07 SMALL, 0.00 ACTIVE
BR#2398 IMPROVEMENT (#2398) over Saint John River, located at the Canadian Border. CATHERINE
009604.00 FORT KENT, NO. PERLEY BRK STATE FROM: a point [0.38] E from the jct of Rte 161 (east end of 4402.00, GAYNE, 0.97 ACTIVE
RD. RECONSTRUCTION  Constructed 1990) TO: a point [1.35m] E from the jct of Rte 161. DOUGLAS
010002.10 FORT KENT, ROUTE 1 HIGHWAY Highway Reconstruction: beginning 0.32 of a mile northerly of the Industrial 09/07/05 SPINNEY, 2.20 ACTIVE
IMPROVEMENTS Park Road and extending southerly 2.20 miles. JULIA
011325.00 FORT KENT, ROUTE 1 MILL & FILL Highway Grinding and Resurfacing: beginning at the southerly end of Fish 03/31/04 MARTIN, 0.58 ACTIVE
River Bridge and extending northerly 0.58 of a mile to the Canadian Border. ERNEST
011324.00 FORT KENT, ROUTE 1 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.09 of a mile northerly of Des Jardin Street 03/31/04 MARTIN, 0.77 ACTIVE
and extending northerly 0.77 of a mile. ERNEST
011002.31 FORT KENT, ROUTE 161 MAINTENANCE Beginning 0.19 of a mile northerly of the New Canada town line and 3.88 INACTIV
PAVING (HOT extending northerly 3.88 miles to Fort Kent Mills Road.
MULCH)
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011673.00 FORT KENT, RT 1 RR XING R/H X-ING Surface rehab of Rte 1 RR xing # 051157V 1 ACTIVE
51157V RECON/REHAB
W/O SIGN
006761.00 FORT KENT, S. PERLEY R/H X-ING REHAB RAIL/HIGHWAY REHAB. SIGNAL --- LOCATED 0.5 KM (0.30 M) 1 0.00 ACTIVE
BRK.RD. SIGNAL EASTERLY OF ROUTE 161 #051163Y
006830.00 FORT KENT, U.S. RTE 1 BIKEWAY CONTRACT 1-CONSTR.TRAIL GRANDE DECHARGE ON ABANDONED 07/01/98  12/01/02 SPINNEY, 1 16.00 ACTIVE
B&A RR --- ST.FRANCIS & EXTEND NORTHEAST APPROX. 25.74 JULIA
KM (16 MI) FORT KENT CUSTOMS.
011000.30 FORT KENT,HOT MAINT MAINTENANCE Road C303I. Section 1: Beginning Route 161 and extending easterly 0.38 of 1 2.63 INACTIV
MULCH PAVING (HOT a mile; SA6. Section 2: Beginning 1.42 miles easterly of Route 161 and
MULCH) extending easterly 2.27 miles to road 779; SA6.
011052.00 FRANKFORT, BOYD BR#2089 BRIDGE Bridge Replacement: Boyd Bridge (#2089) over Meadow Stream located 0.10 02/01/05 SMALL, 5 0.00 ACTIVE
REPLACEMENT of a mile southwesterly of the Loggin Road CATHERINE
006822.00 FRANKFORT, OLD STAGE RD. R/H X-ING SIGNAL RAIL/HIGHWAY CROSSING NEW SIGNALS --- #051229W 0.1 KM 5 0.00 ACTIVE
INSTALL/REHAB (0.05 MI) SOUTHWESTERLY OF THE LOGGIN ROAD
011497.00 FREEDOM, PALERMO RD CuLv Culvert Replacement: located 0.59 of a mile northerly of Greely Road. TURNBULL, 5 0.00 ACTIVE
REPLACEMENT DON
STATE
011014.40 FREEDOM,HOT MULCH MAINTENANCE Road C397M, beginning road 391 (North Palermo) and extending westerly 5 0.62 INACTIV
PAVING (HOT 0.62 of a mile to the town line at the county line; SAS5.
MULCH)
009651.00 FREEPORT, DRAIN & PAVE 30 HIGHWAY REHABILITATE DRAINAGE RECLAIM & PAVE TO 30' WIDTH ROUTE 1 6 0.00 ACTIVE
FT IMPROVEMENTS PINE STREET
011559.00 FREEPORT, FLYING POINT RD, HIGHWAY Highway Reconstruction: beginning at Lower Mast Landing Road and 6 0.73 INACTIV
RRI IMPROVEMENTS extending easterly 0.73 of a mile to Wolf's Neck Road.
011450.00 FREEPORT, HUNTER RD. R/H X-ING REHAB Grade Crossing Improvement: Railroad Crossing #364781P, located 1.69 09/01/05 6 0.00 INACTIV
364781P SIGNAL miles northerly of March Road.
011455.00 FREEPORT, RD INV 00347 05, R/H X-ING SIGNAL Grade Crossing Improvement: Railroad crossing #364789U, located at Mast 09/01/05 6 1.00 ACTIVE
364788M INSTALL/REHAB Landing Road.
011456.00 FREEPORT, RD INV 00429 05, R/H X-ING REHAB Grade Crossing Improvements: Railroad crossing #364785S, located at Bow 09/01/05 6 0.00 ACTIVE
364785S SIGNAL Street.
011457.00 FREEPORT, RD INV 01500 05, R/H X-ING SIGNAL Grade Crossing Improvement: Fernald Road Railroad crossing #364789U, 09/01/05 6 0.00 ACTIVE
364789V INSTALL/REHAB located 0.19 of a mile southerly of Pleasant Hill Road.
011458.00 FREEPORT, RD INV 04206 05, R/H X-ING SIGNAL Grade Crossing Improvements: Railroad crossing #364787F, located at 09/01/05 6 0.00 ACTIVE
364787F INSTALL/REHAB East Street.
011453.00 FREEPORT, RR XING #364779N R/H X-ING REHAB Grade Crossing Improvement Program-Gates. Railroad crossing located at 09/01/05 6 0.00 ACTIVE
SIGNAL Webster Road.
009815.04 FREEPORT, RTE 1 @ SHAWS INTERSECTION WIDENING & NEW TRAFFIC SIGNAL ROUTE 1 @ SHAW'S 6 ACTIVE

IMP W/ SIGNAL
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011451.00 FREEPORT, SCHOOL ST. R/H X-ING REHAB Grade Crossing Improvement: Railroad Crossing #364786Y, located at 09/01/05 6 0.00 ACTIVE
364786Y SIGNAL Royal Avenue.
009797.00 FREEPORT, SO.FREEPORT RD. HEAVY STATE HEAVY REHAB PINE ST. RLM 1.83 WEST ST., RLM 4.04 6 ACTIVE
REHABILITATION
006613.00 FREEPORT, U.S. RTE 1 HIGHWAY Highway Reconstruction: beginning 0.10 of a mile northerly of Desert Road 12/31/02  12/13/02 HEALD, 6 0.87 ACTIVE
IMPROVEMENTS and extending northerly 0.87 of a mile. STEVEN
011452.00 FREEPORT, WEST ST. 364784K R/H X-ING REHAB Grade Crossing Improvements: Railroad Crossing #364784K located at 09/01/05 6 0.00 ACTIVE
SIGNAL Cottage Street.
011367.00 FREEPORT-BRUNSWICK, U.S. LEVEL 2 HIGHWAY Beginning at the Freeport town line and extending northerly 3.3 miles to 03/30/05 TURNBULL, 5 3.30 ACTIVE
1 RESURFACING Pleasant Street. DON
011367.00 LEVEL 2 HIGHWAY Beginning at the Freeport town line and extending northerly 3.3 miles to 03/30/05 TURNBULL, 5 3.30 ACTIVE
RESURFACING Pleasant Street. DON
010002.00 FRENCHVILLE TO FT. KENT, HIGHWAY Preconstruction engineering for future improvements- Beginning 0.30 of a SPINNEY, 1 7.20 ACTIVE
RTE 1 IMPROVEMENTS mile south of the Fort Kent town line extending northerly 7.2 miles to 0.32 of JULIA
a mile northerly of the Industrial Park Road.
011115.00 FRENCHVILLE,CLEVELAND(371) HIGHWAY Highway Reconstruction: beginning 0.11 of a mile northerly of the Saint 1 0.08 INACTIV
-CIP IMPROVEMENTS Agatha town line and extending northerly 0.08 of a mile.
011000.12 FRENCHVILLE,HOT MAINT MAINTENANCE Road C308I, beginning road 371 (Cleveland) and extending easterly 2.06 1 2.06 INACTIV
MULCH PAVING (HOT miles; SA6.
MULCH)
011002.30 FRENCHVILLE-T17 R5-HOT MAINTENANCE Beginning 6.50 miles southerly of U.S. Route 1 and extending southerly 1 10.50 INACTIV
MAINT M PAVING (HOT 10.50 miles to Route 161.
MULCH)
011498.00 FRIENDSHIP, RTE 97 CULV Culvert Replacement: located 1.76 miles northeasterly of Route 220. TURNBULL, 5 0.00 ACTIVE
REPLACEMENT DON
STATE
011021.22 FRYEBURG HOT MAINT MAINTENANCE Beginning at the Bridgton town line and extending westerly 5.30 miles. 7 5.30 INACTIV
MULCH PAVING (HOT
MULCH)
012071.00 FRYEBURG, HIRAM, LOVELL; GUARDRAIL SHOULDER REHABILITATION, SHOULDER PAVING, & GUARDRAIL 12/31/02  12/31/02 7 ACTIVE
5/302 VARIOUS LOCATION ON RTES. 5 & 302
010539.00 FRYEBURG, ROUTE 302 MISCELLANEOUS CONSTRUCTION OF A FRYEBURG VISITOR INFORMATION CENTER 05/29/04 HEALD, 7 ACTIVE
SPECIAL PROJ ON ROUTE 302. STEVEN
010698.00 FRYEBURG, ROUTE 5 LEVEL 2 HIGHWAY BEGINNING 0.04 KM (0.02 MI) SOUTHERLY OF THE CORNSHOP ROAD 12/31/02  12/18/02 GAYNE, 7 1.27 ACTIVE
RESURFACING AND EXTENDING NORTHERLY 2.05 KM (1.27 MI) TO 2.50 KM (1.55 MI) DOUGLAS
SOUTHERLY OF THE EAST FRYEBURG ROAD.
010697.00 FRYEBURG, ROUTES 5 LEVEL 2 HIGHWAY BEGINNING 0.56 KM (0.35 MI) SOUTHERLY OF PINE STREET AND 12/31/02 12/18/02 GAYNE, 7 0.62 ACTIVE
RESURFACING EXTENDING NORTHERLY 1.00 KM (0.62 MI) TO RTE 302. DOUGLAS
008988.56 FRYEBURG, WESTON BR#2933 BRIDGE Bridge Replacement: Weston Bridge (#2933) over the Saco River, located 01/03/05 QUIRION, 7 0.00 ACTIVE
REPLACEMENT 0.40 of a mile northerly of Bridge Street. JERRY
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FRYEBURG-HIRAM-LOVELL GUARDRAIL Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 & SMALL, 7 5.24 ACTIVE
302. CATHERINE
Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within
project limits of STP-A071(00)X, and in Hiram within project limits of
STP-A070(00)X
GUARDRAIL Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 & SMALL, 7 5.24 ACTIVE
302. CATHERINE
Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within
project limits of STP-A071(00)X, and in Hiram within project limits of
STP-A070(00)X
011000.23 FT KENT-ST JOHN PLT,RTE 161 MAINTENANCE Beginning road 2238 (James street) and extending westerly 9.55 miles to 1 9.55 INACTIV
PAVING (HOT 0.46 of a mile easterly of road 9056 (Dump); SH0341.
MULCH)
012069.00 GARDINER TO BRUNSWICK, LEVEL 2 HIGHWAY Beginning at the Route 126 in West Gardiner and extending southerly 23.00 04/16/03  04/30/03 LARRABEE JR, 4 23.00 ACTIVE
1-95 SB RESURFACING miles. JOSEPH
008490.38 GARDINER, LIBBY HILL TOPSI TRAFFIC INSTALL LEFT TURN LANE AT BUSINESS PARK ENTRANCE  --- 4 0.00 ACTIVE
BUS.PRK ENG IMPROVMNT LIBBY HILL BUSINESS PARK ON U.S. 201
011302.00 GARDINER, ROUTE 201 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Richmond town line and extending 01/19/05 4 0.46 ACTIVE
northerly 0.46 of a mile.
011302.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Richmond town line and extending 01/19/05 5 0.46 ACTIVE
northerly 0.46 of a mile.
011302.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Richmond town line and extending 01/19/05 4 0.46 ACTIVE
northerly 0.46 of a mile.
011351.00 GARDINER, ROUTE 201 LEVEL 2 HIGHWAY Beginning 0.46 of a mile northerly of the Richmond town line and extending 01/19/05 4 451 ACTIVE
RESURFACING northerly 4.51 miles to Pierce Street.
011302.00 GARDINER, ROUTE 201 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Richmond town line and extending 01/19/05 5 0.46 ACTIVE
northerly 0.46 of a mile.
011287.00 GARDINER, ROUTE 24 3/4 INCH OVERLAY Highway Resurfacing: beginning at Sherbourne Road and extending northerly 04/27/05 FALLA, 4 3.34 ACTIVE
3.34 miles. MICHAEL
011352.00 GARDINER, ROUTE 9 LEVEL 2 HIGHWAY Beginning at the West Gardiner town line and extending easterly 0.73 of a 01/19/05 4 0.73 ACTIVE
RESURFACING mile.
009241.00 GARDINER, RTE 201 @ WATER MODIFY TRAFFIC MODIFY TRAFFIC SIGNALS --- INTERSECTION OF ROUTE 201 10/16/02 10/16/02 DELOIS, MIKE 4 0.00 ACTIVE
ST SIGNALS WATER STREET
009242.00 GARDINER, RTE 24 @ MODIFY TRAFFIC MODIFY TRAFFIC SIGNALS --- INTERSECTION OF ROUTE 24 AND 10/16/02 10/16/02 4 0.00 ACTIVE
CHURCH ST SIGNALS CHURCH STREET
010016.00 GARDINER, SHIP PUBLIC TOWN WHARF IMPROVEMENTS 07/15/04 4 ACTIVE
TRANSPORTATION
011288.00 GARDINER, WEST HILL ROAD LEVEL 2 HIGHWAY Beginning at Highland Avenue and extending northerly 0.81 of a mile to 04/27/05 FALLA, 4 0.81 ACTIVE
RESURFACING Route 9. MICHAEL
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011353.00 GARDINER-FARMINGDALE, LEVEL 2 HIGHWAY Beginning 0.12 of a mile northerly of Pierce Street and extending northerly 01/19/05 4 1.36 ACTIVE
ROUTE 201 RESURFACING 1.36 miles.
011135.00 GARLAND,ROUTE 94-CIP HIGHWAY Highway Reconstruction to eliminate frost heaves: beginning 0.89 miles 3 0.18 ACTIVE
IMPROVEMENTS westerly of the Charleston town line and extending westerly 0.17 of a mile.
008910.00 GILEAD, BRIDGE ST. R/H X-ING SIGNAL R/H X-ING SIGNAL INSTALL/REHAB #170973T GILEAD RD --- 0.16 7 0.00 ACTIVE
INSTALL/REHAB KM (0.1 MI) NORTH OF ROUTE 2 ON BRIDGE STREET - SLR
009184.20 GILEAD, ROUTE 2 HIGHWAY Highway Reconstruction: beginning 0.40 of a mile easterly of the New 11/19/03  11/19/03 FORGIONE, 7 149 ACTIVE
IMPROVEMENTS Hampshire state line and extending easterly 1.5 miles. ERNEST
008869.00 GILEAD-BATCH. GRANT, RTE MISCELLANEOUS PCE TO DETERMINE SCOPE & COST FOR IMPRVMNTS.TO LOG 7 10.05 ACTIVE
113 SPECIAL PROJ CRIBWORKS --- STOW TOWN LINE, NORTH ROUTE 2
011836.00 GLENBURN, HUDSON RD RR R/H X-ING REHAB Rehab Signals on Hudson Road RR Xing #51304F 06/01/04 3 ACTIVE
XING #51304F SIGNAL
010213.01 GORHAM TO STANDISH, RT HIGHWAY RECONSTRUCTION OF DEFICIENT AREAS COLLEGE AVE IN 6 INACTIV
114 CHP IMPROVEMENTS GORHAM INTERSECTION WITH RTE 35 IN STANDISH
010541.00 GORHAM, BRACKETT ROAD HIGHWAY Highway Reconstruction: beginning at the New Portland Road and extending 04/06/05 HEALD, 6 1.98 ACTIVE
IMPROVEMENTS southwesterly 1.98 miles to Saco Street. STEVEN
008151.10 GORHAM, BYPASS STUDY NEW HIGHWAY Preconstruction Engineering for Future Improvements: located westerly and HEALD, 6 0.00 ACTIVE
CONSTRUCTION southwesterly of the Gorham Village, connection Route 25 and 114. STEVEN
008460.00 GORHAM, LIBBY AVE. PAVEMENT Beginning at Route 25 extending southerly 0.41 of a mile to New Portland 04/12/05 HEALD, 6 0.41 ACTIVE
REHABILITATION Road. STEVEN
009329.00 GORHAM, LIBBY AVE. HIGHWAY Highway Reconstruction: beginning at Route 25 and extending northerly 1.04 03/26/03  03/30/03 HEALD, 6 1.04 ACTIVE
IMPROVEMENTS miles to Route 4. STEVEN
008490.80 GORHAM, MAIN ST @ELM & INTERSECTION INSTALL SIGNAL & PAVEMENT MARKINGS AT MAIN, ELM & WATER 6 ACTIVE
WATER IMP W/ SIGNAL STREETS
007787.21 GORHAM, MT. DIV. TRAIL SEG BIKE/PED.FACILITY DESIGN SEGMENT ONE OF MTN.DIV. MULTIUSE TRAIL --- West SMALL, 6 0.00 ACTIVE
1 IMP.-OFF ROA Side of Presumpscot River to Plummer Road CATHERINE
007787.23 GORHAM, MT. DIV. TRAIL SEG BIKE/PED.FACILITY FINAL DESIGN FOR SEGMENT 3 WEST SIDE OF PRESUMPSCOT 6 ACTIVE
3 IMP.-OFF ROA RIVER TO GAMBO RD AREA.
011429.00 GORHAM, ROUTE 25 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.19 of a mile easterly of 03/10/04 MARTIN, 6 2.86 ACTIVE
Gorham/Westbrook town line and extending westerly 3.03 miles to 0.02 of a ERNEST
mile east of Route 4
010801.00 GORHAM, ROUTE 25 BRANDY CuLv LOCATED 1.82 KM (1.15 MI) WESTERLY OF FLAGGY MEADOW ROAD MARTIN, 6 ACTIVE
BROOK REPLACEMENT OVER BRANDY BROOK. ERNEST
STATE
008490.87 GORHAM, RTE 114 @MIDDLE INTERSECTION ADD LEFT & RIGHT TURN LANES & INSTALL SIGNAL AT ROUTE 114 & 6 ACTIVE
SCHOOL IMP W/ SIGNAL WEEKS ROAD
008490.01 GORHAM, RTE 25 @ QUARRY TOPSI TRAFFIC HIGHWAY WIDENING FOR TURN LANE DEVELOPER PROJECT --- 6 0.00 ACTIVE

ENT.

ENG IMPROVMNT

ON ROUTE 25 AT PROPOSED QUARRY ENTRANCE
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008899.00 GORHAM, RTE 25 @ RTE 237 INTERSECTION REALIGN INTERSECTION --- INTERSECTION OF MAIN STREET HEALD, 6 0.00 HOLD
IMP W/O SIGNAL (RTE 25) & MOSHER ROAD - ON HOLD PENDING TOWN REQUEST STEVEN
FOR ROUNDABOUT AND RESULTS OF GORHAM BYPASS STUDY
011017.11 GORHAM-STANDISH, HOT MAINTENANCE (1)Rte 237,beg .1 of a mi n/of road 50112,Gorham,n .5 of a mi to .18 of a 6 2.09 INACTIV
MULCH PAVING (HOT mi n/of road 725,Gorham-SA3;(2)Rte 237,beg roads 667,701
MULCH) @SML,Gorham,n .7 of a mi to SML,Gorham-SA3;(3)Rte 237,begin road
667@RU line,Gorham,n .89 of a mi to Rte 35,Standish-SA3.
007787.22 GORHAM-STANDISH, MM BIKE/PED.FACILITY DESIGN SEMENT TWO OF MTN. DIV. MULTIUSE TRAIL --- SMALL, 6 0.00 ACTIVE
TRAIL SEG2 IMP.-OFF ROA PLUMMER ROAD (NEAR WHITE ROCK) TO STANDISH CATHERINE
RECREATIONAL AREA ON RTE. 35.
011332.00 GOULDSBORO-T7 SD, U.S. 1 3/4 INCH OVERLAY Beginning 0.03 of a mile southerly of the T7 SD town line and extending 12/15/04 MARTIN, 2 1.80 ACTIVE
northerly 1.80 miles. BETINA
011024.10 GOULDSBORO-WINTER BIKE/PED.FACILITY Paved Shoulders: beginning 1.80 miles southerly of Pond Road and 12/15/04 MARTIN, 2 2.74 INACTIV
HARBOR, RTE. 186 IMP.-ON ROAD extending southerly 2.74 miles to Navy Drive. BETINA
SHOULDERS
011003.40 GOULDSBRO-PRSPECT MAINTENANCE Route 195, beginning Route 186 and extending southerly 3.08 miles to road 2 3.08 INACTIV
HBR,HMM PAVING (HOT 1030 (Cranberry Point); SA5.
MULCH)
010766.00 GRAND ISLE, ROUTE 1 CuLv LOCATED (3.66 MI) NORTHERLY OF THE VAN BUREN TOWN LINE. 1 ACTIVE
REPLACEMENT
STATE
008871.40 GRAY, BYPASS-ENV WETLANDS ENVIRONMENTAL MITIGATION SITE TO BE DETERMINED 6 ACTIVE
MITIGATION MITIGATION
008490.10 GRAY, INTERCHNG 11 TOPSI TRAFFIC TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT --- U.S. 6 0.00 ACTIVE
MODIFICN ENG IMPROVMNT 202/4 AND TURNPIKE INTER- CHANGE RAMP
008871.01 GRAY, NEW CONNECTOR NEW HIGHWAY Construct connector on westerly side of the Maine Turnpike between Route 09/19/05 HEALD, 6 ACTIVE
CONSTRUCTION 4/202 and Route 26. STEVEN
007610.00 GRAY, PED & BIKE FACILITIES BIKE/PED.FACILITY PROVIDE NETWORK OF PED.FACILI- TIES,BIKE RACKS & PARK 6 0.00 ACTIVE
IMP.-OFF ROA BENCHS --- GRAY
011371.00 GRAY, ROUTE 202 LEVEL 2 HIGHWAY Beginning 0.52 of a mile northerly of Ramp A and extending northerly 0.41 of 02/11/04 MARTIN, 6 0.41 ACTIVE
RESURFACING a mile. ERNEST
011370.00 GRAY, ROUTE 202 LEVEL 2 HIGHWAY Beginning 3.64 miles southerly of Ramp A and extending northerly 3.58 02/11/04 MARTIN, 6 3.58 ACTIVE
RESURFACING miles. ERNEST
011430.00 GRAY, ROUTE 202 LEVEL 2 HIGHWAY Beginning 0.22 of a mile northerly of Ramp A and extending northerly 0.12 of 02/11/04 MARTIN, 6 0.12 ACTIVE
RESURFACING a mile. ERNEST
010663.00 GRAY, ROUTES 26/100 LEVEL 2 HIGHWAY BEGINNING AT LONG HILL ROAD AND EXTENDING NORTHERLY 2.93 01/15/03 01/15/03 MARTIN, 6 1.80 ACTIVE
RESURFACING KM (1.80 MI) TO ROUTE 4. ERNEST
008547.10 GRAY, RTE 115 PRELIM.ENG.& PCE-HIGHWAY IMPROVEMENTS Beginning at Route 4/26/202 and 03/15/05 6 0.70 ACTIVE

ENVIRONMENTAL
STU

extending easterly 0.70 miles.
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009317.00 GRAY, RTE 202 BRIDGE CULVERT REPLACE/RELINE 8'X6' CONCRETE BOX CULVERT --- 6 0.02 ACTIVE
REPLACEMENT 1.61KM(1.00M) SOUTHERLY OF RTE 100 IN GRAY VILLAGE
&EXTENDING SOUTHERLY 0.03KM(0.02M)
008490.34 GRAY, RTE 202 @AUTO INTERSECTION ADD LEFT TURN LANE --- AT AUTO AUCTION OF NEW ENGLAND 6 0.00 ACTIVE
AUCTION IMP W/O SIGNAL ENTRANCE ON U.S. 202
003517.30 GRAY, RTE 26 HIGHWAY HIGHWAY IMPROVEMENTS --- 0.16 KM NORTH OF BLUEBERRY 12/31/02  12/31/02 HEALD, 6 2.60 ACTIVE
IMPROVEMENTS LANE & EXT. NORTH Length 3.86 KM (2.40 mi) STEVEN
011017.13 GRAY,HOT MAINT MULCH MAINTENANCE Route 4, beginning road 1130 (Brown st) and extending northerly 1 mile to 6 1.00 INACTIV
PAVING (HOT pavement joint near American Legion building-SH0015.
MULCH)
011372.00 GRAY-NEW GLOUCESTER, 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.69 mile north of Maine Turnpike Ramp A 11/12/03  11/12/03 MARTIN, 6 8.99 ACTIVE
ROUTE 202 and extending northerly 8.83 miles to 0.19 mile south of Auburn town line. ERNEST
003517.20 GRAY-NEW GLOUCESTER, RT HIGHWAY PCE-RECONSTR.(EXPANDED TO INCL REMAINING 4338.10 & 4331.10 HEALD, 6 2.58 ACTIVE
26 RECONSTRUCTION  -- Beginning 0.16 of a mile southerly of the Gray town line and extending STEVEN
northerly 2.58 miles to just beyond Route 122.
003517.21 GRAY-POLAND, RTE 26 HMM MAINTENANCE HOT MAINTENANCE MULCH MAYBERRY ROAD & EXT. NORTHERLY 06/20/02 HEALD, 6 5.96 ACTIVE
PAVING (HOT JUNCTION OF RTE 122 STEVEN
MULCH)
011040.00 GREENBUSH, NEW OLAMON BRIDGE PAINTING Bridge Painting: New Olamon Bridge (#3727) over Olamon Stream, located 03/24/04 SMALL, 3 0.00 ACTIVE
BR#3727 1.04 miles easterly of the Military Road. CATHERINE
010778.00 GREENBUSH, ROUTE 2 CcuLv LOCATED 8.92 KM (5.54 MI) SOUTHERLY OF THE PASSADUMKEAG MARTIN, 3 ACTIVE
REPLACEMENT TOWN LINE. ERNEST
STATE Slipline and riprap
012036.00 GREENBUSH, RTE 2 SLOPE 500' OF ROUTE 2 SLOPE ALONG PENOBSCOT RIVER. SLOPE FAILURE 07/02/03 3 ACTIVE
PROTECTION 50 M S. OF THE N. INTERSECTION RTE.2 & LOWER RIVER ROAD. 15
M N. OF THE S INTERSECTION OF RTE 2 & MIDDLE RIVER ROAD
011384.00 GREENE, ROUTE 202 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Lewiston town line and extending 12/31/03  12/31/03 MARTIN, 7 3.37 ACTIVE
northerly 3.37 miles. ERNEST
010206.00 GREENVILLE, KOKADJO ROAD HIGHWAY BEGINNING 0.77 KM (0.48 MI) NORTHERLY OF ROUTE 6/15 AND 12/24/02  12/26/02 MARTIN, 3 2.28 ACTIVE
IMPROVEMENTS EXTENDING NORTHERLY 3.67 KM (2.28 Ml). ERNEST
011341.00 GREENVILLE, MAIN STREET 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Oliver Road and extending easterly 12/01/05 FALLA, 3 6.36 ACTIVE
6.36 miles to the Shirley town line. MICHAEL
008885.00 GREENVILLE, MAPLE STREET R/H X-ING X-ING REHAB W/O SIGNAL #847780U --- 0.32 KM (0.2 Ml) SOUTH OF 3 0.00 ACTIVE
RECON/REHAB ROUTE 6/15
W/O SIGN
011136.00 GREENVILLE, PLEASANT HIGHWAY Ditching and Sight Distance Improvements: beginning 0.29 of a mile 3 0.68 ACTIVE
ST.-CIP IMPROVEMENTS easterly of Prospect Street and extending easterly 0.68 of a mile.
011272.00 GREENVILLE, ROUTE 6 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.29 of a mile easterly of Industrial Park 12/01/05 FALLA, 3 1.13 ACTIVE
Road and extending easterly 1.13 miles to School Street. MICHAEL
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005790.10 GREENVILLE, RTE 6 - REST REST AREA CONSTRUCTION OF PARKING AREA PHASE Il STATE ROUTE 6/15 AT 3 INACTIV
AREA EXISTING PICNIC AREA ON INDIAN HILL
005790.00 GREENVILLE, RTE 6/15 SCENIC CONSTRUCTION OF PARKING AREA --- ON STATE RTE 6/15 AT 05/14/04 SPINNEY, 3 0.00 ACTIVE
ENHANCEMENTS EXISTING PICNIC AREA ON INDIAN HILL JULIA
010734.00 GREENWOOD, KINGSLEY R/H X-ING IMPROVEMENTS TO THE KINGSLEY ROAD RAILROAD CROSSING 7 ACTIVE
RD#170942U RECON/REHAB W/ #170942U, LOCATED 0.08 KM (0.05 MI) NORTHERLY OF ROUTE 219. -
SIGNA SLR
010734.10 GREENWOOD, KINGSLEY RD. R/H X-ING SIGNAL R/H X-ING SIGNAL INSTALL LOCATED 0.08 KM (0.05 MI) NORTHERLY 7 ACTIVE
INSTALL/REHAB OF ROUTE 219 - SLR
011568.00 GREENWOOD, RTE. 219 HIGHWAY Beginning 1.33 miles easterly of Route 219 and extending easterly 0.15 of a 7 0.15 ACTIVE
IMPROVEMENTS mile.
011137.00 GRINDSTONE TWP,ROUTE HIGHWAY Drainage and Alignment Improvements: beginning 0.48 of a mile southerly 3 0.20 ACTIVE
11-CIP IMPROVEMENTS of Frazier Road and extending northerly 0.20 of a mile.
010783.00 GUILFORD, ROUTE 150 CuLVv Guilford Route 150, 2 struts, one box and one slipline 3 ACTIVE
REPLACEMENT
STATE
011075.00 GUILFORD, ROUTE 6/15/16 HIGHWAY Preconstruction Engineering for Future Highway Improvements: beginning at 12/07/05 SPINNEY, 3 0.95 ACTIVE
IMPROVEMENTS the Abbot town line and extending southeasterly 0.95 of a mile to Main JULIA
Street.
009200.20 GUILFORD-DOVER FOXCROFT ~ HIGHWAY FOAMED ASPHALT 0.03 M| EASTERLY OF THE SEBEC SHORES RD & 06/18/03 SPINNEY, 3 150 ACTIVE
IMPROVEMENTS EXTENDS 1.5 Ml E. DOVER-FOXCROFT JULIA
009200.10 GUILFORD-DOVER FOXCROFT, HIGHWAY Highway Reconstruction: beginning 0.40 of a mile westerly of Route 23 and 05/12/04 SPINNEY, 3 4.06 ACTIVE
RT6 IMPROVEMENTS extending easterly 4.06 miles to Sebec Shore Road. JULIA
009200.00 GUILFORD-DOVER FOXCROFT, HIGHWAY PCE-HIGHWAY IMPROVEMENTS --- Beginning 0.40 of a mile westerly of SPINNEY, 3 5.63 ACTIVE
RT6 IMPROVEMENTS Route 23 and extending easterly 5.63 miles JULIA
010091.00 GUILFORD-SANGERVILLE, BRIDGE Bridge Replacement: Sangerville Station Bridge (#2801) over Piscataquis 09/15/04 SMALL, 3 ACTIVE
SANGERVILLE STA BR#2801 REPLACEMENT River, located on Route 23 at the Guilford-Sangerville town line. CATHERINE
011011.40 GUILFORD-WILLIMANTIC-HOT MAINTENANCE Beginning at Route 6 and extending northerly 13.60 miles to Packard 3 13.60 INACTIV
MAINT PAVING (HOT Landing.
MULCH)
011011.40 MAINTENANCE Beginning at Route 6 and extending northerly 13.60 miles to Packard 3 13.60 INACTIV
PAVING (HOT Landing.
MULCH)
007606.00 HAMLIN-VAN BUREN, RTE 1A LEVEL 2 HIGHWAY LEVEL 1 HIGHWAY RESURFACING --- 4.5 KM (2.78 M) 03/25/05 MARTIN, 1 5.35 ACTIVE
RESURFACING NORTHERLY OF LIBBY RD. IN HAMLIN, NORTHERLY U.S. 1 IN VAN ERNEST
BUREN
008490.91 HAMPDEN, BUSINESS PARK INTERSECTION INTERSECTION WIDENING & INSTALL SIGNAL ROUTE 202 AT MCRR 3 ACTIVE
IMP W/ SIGNAL OVERPASS
011402.00 HAMPDEN, I-95 NB MILL & FILL Highway Grinding and Resurfacing:Project si located on 1-95 NB Hampden 01/14/04  05/05/05 3 4.60 ACTIVE

and Hermon. Project begins 1.75 miles north of Hampden town line and
extend northerly 3.76 miles. Project also includes the 44 on and off ramps.
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011680.00 HAMPDEN, R 202 RRXING R/H X-ING REHAB REHABILITATION OF RR X-ING CROSSING # 051290A APPROX 1 MI 3 ACTIVE
#051290A W/O SIGNAL EAST OF THE JUNCTION OF ROUTE 202/9 AND THE EMERSON MILL
ROAD

011407.00 HAMPDEN, ROUTE 1A 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011577.00 HAMPDEN, ROUTE 1A LEVEL 2 HIGHWAY Beginning at Route 9 and extending northeasterly 2.23 miles to Wheeldon 03/02/05 FALLA, 3 2.23 ACTIVE
RESURFACING Heights. MICHAEL

011407.00 HAMPDEN, ROUTE 1A 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

008593.00 HAMPDEN, ROUTE 1A HIGHWAY BACTS ---Beginning 0.81 of a mile north of Wheeldon Street and extending 02/11/04 SPINNEY, 3 1.06 ACTIVE

IMPROVEMENTS 1.06 miles to the Bangor city line. JULIA

011407.00 HAMPDEN, ROUTE 1A 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 5 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL

011407.00 3/4 INCH OVERLAY Highway Resurfacing: beginning at the Winterport town line and extending 03/03/04 FALLA, 3 1.00 ACTIVE
northerly 1.00 mile to Kincaid Street. MICHAEL
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011400.00 HAMPDEN, ROUTE 202 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.20 of a mile west of Canaan Road and 03/03/04 FALLA, 3 3.01 ACTIVE
extending northerly 3.01 miles to 0.03 of a mile east of Mayo Road. MICHAEL
009726.00 HAMPDEN, RTE 1A HIGHWAY INSTALL CURBS, CATCH BASINS, & CLOSED DRAINAGE TO MILLER, 3 0.19 ACTIVE
IMPROVEMENTS CORRECT DEFICIENCIES - BEG 0.04 KM (.02 MI) NORTHERLY OF JCT ROBERT
OF RDS 70444(KENNEBEC) & 71929 (SUMMER) EXT SOUTHERLY
011174.00 HAMPDEN, U.S. 1A HIGHWAY Intersection Improvements two-way center left turn lane: located at the 12/01/04 3 0.00 ACTIVE
IMPROVEMENTS intersection of Route 1A and Weatherbee School Drive.
009191.10 HANCOCK, U.S. 1 HIGHWAY BEGINNING 0.23 KM (0.14 MI) EASTERLY OF THE CEMETARY ROAD 03/31/04 SPINNEY, 2 1.00 ACTIVE
IMPROVEMENTS AND EXTENDING EASTERLY 1.48 KM (0.92 MI) TO 0.19 KM (0.12 MI) JULIA
WESTERLY OF THE SULLIVAN TOWN LINE.
011440.00 HANOVER-RUMFORD, ROUTE LEVEL 2 HIGHWAY Beginning 4.85 miles westerly of the Rumford town line and extending 02/25/04 MARTIN, 7 8.58 ACTIVE
2 RESURFACING easterly 8.58miles. ERNEST
011012.53 HARMONY-RIPLEY,HOT MAINT MAINTENANCE Route 154, beginning Route 150 in Harmony and extending easterly 9.62 4 9.62 INACTIV
MULCH PAVING (HOT miles to Route 23 in Ripley; SA1,2.
MULCH)
011090.00 HARPSWELL, BAILEY ISLAND BRIDGE Preconstruction Engineering for Future Improvements: Bailey Island Bridge 04/25/05 QUIRION, 5 0.00 ACTIVE
BR#2033 IMPROVEMENT (2033) over Wills Strait, located 0.38 of a mile northerly of Garrison Cove JERRY
Road.
012082.00 HARPSWELL, RTE 24 HIGHWAY HIGHWAY RECONSTRUCTION .286 MILES SOUTHWESTERLY OF TURNBULL, 6 0.17 ACTIVE
RECONSTRUCTION JCT. OF MOUNTAIN RD. .117 MILES SOUTHWESTERLY OF JCT. OF DON
MOUNTAIN RD.
010148.00 HARPSWELL, STRAWBERRY BRIDGE CULVERT Strawberry Cove Bridge (0445) over Strawberry Cove, located 1.50 miles 06/11/03  06/09/03 QUIRION, 6 ACTIVE
COVE BR REPLACEMENT westerly of Route 24. JERRY
011304.00 HARPSWELL-BRUNSWICK, LEVEL 2 HIGHWAY Beginning 4.80 miles southerly of the Brunswick town line and extending 03/30/05 TURNBULL, 5 7.06 ACTIVE
ROUTE 24 RESURFACING northerly 7.06 miles. DON
011333.00 HARRINGTON, ROUTE 1 LEVEL 2 HIGHWAY Beginning 0.22 of a mile southerly of Route 1A and extending northerly 0.22 01/05/05 MARTIN, 2 0.22 ACTIVE
RESURFACING of a mile to Route 1A. BETINA
010664.00 HARRISON, ROUTE 117 LEVEL 1 HIGHWAY BEGINNING 0.19 KM (0.12 MI) WESTERLY OF THE MAPLE RIDGE 03/26/03  04/02/03 MARTIN, 6 0.79 ACTIVE
RESURFACING ROAD AND EXTENDING EASTERLY 1.27 KM (0.79 MI) TO 0.69 KM (0.43 ERNEST
MI) EASTERLY OF THE DEER HILL ROAD.
008473.00 HARRISON, RTE 117 HIGHWAY HIGHWAY IMPROVEMENTS --- NORTHWESTERLY JCT. OF RTE 35, 03/17/04 HEALD, 6 1.98 ACTIVE
IMPROVEMENTS EASTERLY 0.19 KM (.12 MI) WESTERLY OF MAPLE RIDGE ROAD STEVEN
011148.00 HARTLAND,ROUTE 43-CIP HIGHWAY Highway Reconstruction: beginning 2.50 miles easterly of the 4 0.35 ACTIVE
IMPROVEMENTS Athens-Cornville town line and extending easterly 0.35 of a mile.
010043.00 HAYNESVILLE, MILL BR#3457 BRIDGE CULVERT Mill Bridge (3457) over Mill Brook, located 0.50 of a mile southerly of the 02/19/03 02/19/03 SMALL, 1 0.00 ACTIVE
REPLACEMENT Forktown Twp. town line. CATHERINE
011545.00 HERMON, BILLINGS ROAD HIGHWAY Highway Reconstruction: beginning at the intersection of Route 2 and 3 1.00 INACTIV
IMPROVEMENTS extending easterly 1.00 mile.
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006773.10 HERMON, BOG RD R/H X-ING REHAB RAIL/HIGHWAY CROSSING REHAB & UPDATE SIGNALS --- #365265L 3 0.00 ACTIVE
W/ SIGNAL LOCATED .56 KM (0.35 MI) WESTERLY OF US ROUTE 2 ON BOG
ROAD - Guilford
010812.00 HERMON, COLDBROOK INSTALL TRAFFIC INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF 05/21/03  05/14/03 3 ACTIVE
@ODLIN RD SIGNALS ODLIN ROAD, EMERSON AND COLDBROOK ROADS.
009725.00 HERMON, FULLER RD (SA#1) PAVEMENT RECLAIM, PAVE & PERFORM MINOR DRAINAGE WORK BEG JCT RD 10/27/01 3 2.00 ACTIVE
REHABILITATION 468 (BILLINGS) EXT WESTERLY 3.2 KM (2.0 MI) TO JCT OF RD 423
(ANNIS)
004589.56 HERMON, GOODSPEED BR BRIDGE Bridge Replacement: Goodspeed Bridge (#3560), located 0.96 of a mile 03/17/04 SMALL, 3 0.00 ACTIVE
#3560 REPLACEMENT northerly of Route 2 over Black Stream. CATHERINE
010747.00 HERMON, ROUTE 2 @ ANNIS INTERSECTION LOCATED AT THE INTERSECTION OF RTE 2 AND ANNIS ROAD (1.40 12/24/03 3 ACTIVE
RD. IMP W/O SIGNAL KM (0.87 MI) WESTERLY OF BILLINGS ROAD). CONSISTING OF
INSTALLATION OF A COLLISON WARNING SYSTEM.
010813.00 HERMON, RTE 2 @ BILLINGS INSTALL TRAFFIC INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF 06/12/02 06/19/02 3 ACTIVE
RD SIGNALS RTE 2 AND THE BILLINGS ROAD. LOCATED 4.99 KM (3.10 MI)
EASTERLY OF THE CARMEL TOWN LINE.
011511.00 HIGHLAND PLANTATION CuLv Culvert Replacement: located 3.78 miles northerly of the Lexington town 7 0.00 ACTIVE
REPLACEMENT line.
STATE
010700.00 HIRAM, ROUTE 5 LEVEL 2 HIGHWAY Beginning 0.04 mile north of the Baldwin town line and extending northerly 12/31/02  12/18/02 GAYNE, 7 2.34 ACTIVE
RESURFACING 0.98 mile; and beginning 0.15 mile northerly of Route 117 and extending DOUGLAS
northerly 1.36 miles.
011021.24 HIRAM-DENMARK HOT MAINT MAINTENANCE Beginning at Route 5 and extending northerly 12.05 miles to the Bridgton 7 12.05 INACTIV
MULCH PAVING (HOT town line.
MULCH)
011001.22 HODGDON -HOT MAINT MAINTENANCE Beginning at East Hodgdon Road and extending southerly 0.95 of a mile to 1 0.95 INACTIV
MULCH PAVING (HOT Route 1.
MULCH)
011001.10 HODGDON-HOULTON-HOT MAINTENANCE Beginning at Linneus Road and extending northerly 3.35 miles to Route 2A. 1 3.35 INACTIV
MAINT MULC PAVING (HOT
MULCH)
011001.20 HODGDON-LINNEUS-HOT MAINTENANCE Beginning at Route 1 and extending westerly 5.79 miles to Route 2A. 1 5.79 INACTIV
MAINT MULC PAVING (HOT
MULCH)
008490.51 HOLLIS, @POLAND SPRING TOPSI TRAFFIC INTERSECTION IMPROVEMENT INCL. WIDENING & OVERLAY  --- 6 0.00 ACTIVE
BTTLG ENG IMPROVMNT JCT. PLAINS ROAD & KILLICK POND ROAD
011560.00 HOLLIS, PLAINS RD, RRI HIGHWAY Highway Reconstruction: beginning at Route 117 and extending northerly 6 2.10 ACTIVE
REHABILITATION 2.10 miles.
011505.00 HOLLIS, RIVER RD, STRUT HIGHWAY Culvert Replacement: located 0.37 of a mile easterly of Route 35. 6 0.00 INACTIV
IMPROVEMENTS
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011016.10 HOLLIS,HOT MAINT MULCH MAINTENANCE Road C367N, beginning Route 35 and extending southerly 0.95 of a mile to 6 0.95 INACTIV
PAVING (HOT Route 4A-SAL.
MULCH)
011016.11 HOLLIS--LIMINGTON,HOT MAINTENANCE Route 117, beginning road 451 (Waterboro, Plains) and extending northerly 6 11.28 INACTIV
MAINT MU PAVING (HOT 11.28 miles to Route 25 in Limington-SA2,3,8.
MULCH)
011016.22 HOLLIS-BUXTON,HOT MAINT MAINTENANCE Route 4A, beginning Route 4 in Hollis and extending northerly 3.05 miles to 6 3.05 INACTIV
MULCH PAVING (HOT Route 112 in Buxton-SA4,2.
MULCH)
007637.20 HOULTON TIC IMPROVEMENTS  MISCELLANEOUS HVAC IMPROVEMENTS TO TIC HOULTON VISITOR INFORMATION 10/30/02  10/30/02 1 ACTIVE
SPECIAL PROJ CENTER
006743.10 HOULTON, CARY'S MILLS BR BRIDGE APPROACH WORK TO BRIDGE. Cary's Mills Bridge (3234), located 0.01 10/23/02 11/01/02 SMALL, 1 0.00 ACTIVE
REPLACEMENT of a mile northwesterly of U.S. Route 2A. CATHERINE
006743.56 HOULTON, CARY'S MILLS BRIDGE BRIDGE REPLACEMENT --- LOCATED 0.01 KM (0.01 MI) 10/23/02 11/01/02 SMALL, 1 0.00 ACTIVE
BRIDGE REPLACEMENT NORTHWESTERLY OF U.S. 2A ON THE PORTER SETTLEMENT RD. CATHERINE
(BRIDGE #3234)
010227.00 HOULTON, RIVERFRONT PARK BIKE/PED.FACILITY Supplementing Construction Funding: located at Meduxnekeag Riverfront 04/01/04 1 ACTIVE
IMP.-OFF ROA Park parallel to North Street. Landscaping, trail and pedestrian bridge.
011387.00 HOULTON, ROUTE 1 LEVEL 2 HIGHWAY Beginning 0.13 of a mile southerly of the 1-95 northbound off ramp and 02/18/04 MARTIN, 1 0.88 ACTIVE
RESURFACING extending northerly 0.88 of a mile. ERNEST
011388.00 HOULTON, ROUTE 1 3/4 INCH OVERLAY Highway Resurfacing: beginning 0.13 of a mile southerly of Smyrna Street at 02/18/04 MARTIN, 1 0.76 ACTIVE
the north abutment of the Old Iron Bridge, and extending northerly 0.76 of a ERNEST
mile to the Houlton Plaza Traffic light.
011389.00 HOULTON, ROUTE 1 LEVEL 2 HIGHWAY Beginning 0.73 of a mile northerly of the 1-95 off ramp and extending 02/18/04 MARTIN, 1 1.02 ACTIVE
RESURFACING northerly 1.02 miles. ERNEST
010565.00 HOULTON, ROUTE 2 LEVEL 2 HIGHWAY BEGINNING AT THE WHITES SETTLEMENT ROAD AND EXTENDING 01/29/03 01/22/03 MARTIN, 1 0.47 ACTIVE
RESURFACING EASTERLY (0.47 MI) TO (0.89 MI) WESTERLY OF THE AIRPORT ERNEST
ROAD
009192.00 HOULTON, RTE 2A HIGHWAY PCE-HIGHWAY IMPROVEMENTS  ---Beginning 0.60 of a mile northerly of 05/09/06 SPINNEY, 1 1.38 ACTIVE
IMPROVEMENTS the Mcintyre Road and extending northeasterly 1.38 miles to Kendall Street. JULIA
011116.00 HOULTON,LUDLOW INTERSECTION Intersection and Approach Improvements: located at the intersection of 02/18/04 1 0.00 ACTIVE
RD(1372)-CIP IMP W/O SIGNAL Ludlow Road and Callaghan Road.
011390.00 HOULTON-LITTLETON, U.S. 1 3/4 INCH OVERLAY Highway Resurfacing: beginning 1.50 miles southerly of the Houlton/ 02/18/04 MARTIN, 1 4.05 ACTIVE
Littleton town line and extending northerly 4.05 miles to a point 0.39 miles ERNEST
northerly of the Wiley Rd/ Little Rd intersection.
011010.14 HOWLAND -HOT MAINT MULCH MAINTENANCE Beginning at Crocker Road and extending northerly 1.30 miles to North 3 1.30 INACTIV
PAVING (HOT Howland Road.
MULCH)
011403.00 HOWLAND, I-95 NB MILL & FILL Highway Grinding and Resurfacing: 1-95 NB beginning 0.89 miles southerly 01/14/04  03/31/05 3 2.81 ACTIVE

of the Howland town line and extends northerly 2.85 miles.
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011010.12 HOWLAND-HOT MAINT MULCH MAINTENANCE Beginning at Route 116 and extending northerly 1.64 miles to Sebois Road. 3 1.64 INACTIV
PAVING (HOT
MULCH)
011138.00 HUDSON, ROUTE 43-CIP HIGHWAY Drainage improvements: beginning 0.03 of a mile westerly of Route 221 and 3 0.10 ACTIVE
IMPROVEMENTS extending easterly 0.10 of a mile.
011404.00 1-95 NEWPORT-NEWBURGH NB MILL & FILL Highway Grinding and Resurfacing: 1-95 northbound Newport to Newburgh, FALLA, 3 13.47 ACTIVE
13.47 miles. MICHAEL
011104.00 INDUSTRY, SEAVEY BR#0375 BRIDGE Bridge Replacement: Seavey Bridge (#0375) over Fish Brook, located 0.98 10/14/05 7 0.00 ACTIVE
REPLACEMENT of a mile northerly of the Hennessey Road.
011020.24 INDUSTRY- HOT MAINT MAINTENANCE Starks-Industry, Route 148, beginning at the Industry town line at the county 7 6.49 INACTIV
MULCH PAVING (HOT line and extending westerly 6.49 miles to Route 43 in Industry-SA3,1,2.
MULCH)
010200.00 ISLAND FALLS TO PATTEN, HIGHWAY BEGINNING AT 0.2 MILES WESTERLY OF THE CRYSTAL/PATTEN 07/16/03  07/16/03 MARTIN, 1 10.27 ACTIVE
ROUTE 159 IMPROVEMENTS TOWN LINE AND EXTENDING EASTERLY (10.27 MI) TO THE ERNEST
WESTERLY END OF THE MATTAWAMKEAG RIVER BRIDGE IN
ISLAND FALLS. Phase 1 of 2 under this PIN.
012120.00 ISLAND GUARDRAIL REPLACE EXISTING GUARDRAIL W/ NEW TYPE 3 BEAM RAIL W/ 07/16/03 07/23/03 1 ACTIVE
FALLS-PATTEN-CRYSTAL, RTE MELTS 0.2 M WEST OF CRYSTAL-PATTEN T.L.EXTENDS EAST 10.27
159 M WEST END OF MATTAWAMKEAG RIVER BR. IN ISLAND FALLS
011207.00 JACKMAN, MOOSE RIVER ACCIDENTS WO Moose River Bridge Accident WO 7 2.46 ACTIVE
BR#2583
010106.00 JACKMAN, MOOSE RIVER BRIDGE Bridge Replacement: Moose River Bridge (#2583) over Moose River, located 11/22/04 QUIRION, 4 ACTIVE
BR#2583 REPLACEMENT 1.70 miles northerly of Route 6/15. JERRY
011211.00 JACKMAN, ROUTE 6/15-CHIP HIGHWAY Collector corridor: beginning at Route 201 in Jackman and extending 02/25/04 FALLA, 4 7.49 ACTIVE
IMPROVEMENTS easterly to Main Street in Greenville. MICHAEL
010402.00 JACKMAN,OBSTRUCTION AIRPORT OBSTRUCTION REMOVAL PROGRAM. IDENTIFY AND REMOVE 06/01/05 4 ACTIVE
REMOVAL MISCELLANEOUS TREES AND/OR OTHER SAFETY OBSTRUCTIONS TO RUNWAY
IMPROVEM APPROACHES.
Preliminary Engineering
010403.00 JACKMAN,RUNWAY RECONST AIRPORT RUNWAY RECONSTRUCTION. ENGINEERING AND DESIGN FOR 05/01/05 4 INACTIV
MISCELLANEOUS PRIMARY RUNWAY RECONSTRUCTION.
IMPROVEM
011105.00 JAY, ALLEN BRK BR#6125 BRIDGE Bridge Replacement: Allen Brook Bridge (#6125) over Allen Brook, located 10/04/05 7 0.00 INACTIV
REPLACEMENT 1.06 miles northerly of Route 4.
011318.00 JAY-DIXFIELD, ROUTE 17 3/4 INCH OVERLAY Highway Resurfacing: beginning at Route 4 and extending northerly 3.57 02/23/05 MARTIN, 7 3,57 ACTIVE
miles to Route 2. ERNEST
011014.21 JEFFERSON-WASHINGTON, MAINTENANCE Beginning at Route 32 and extending northerly 5.82 miles to Route 220. 5 5.82 INACTIV
HOT MLCH PAVING (HOT
MULCH)
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011321.00 JIM POND TWP, ROUTE 27 LEVEL 2 HIGHWAY Highway Resurfacing: 1) beginning 3.18 miles north of Jim Pond Twp town 06/30/04 MARTIN, 1.37 ACTIVE
RESURFACING line and extending northerly 0.70 of a mile. 2) beginning 4.35 miles north of ERNEST
the Jim Pond Twp town line and extending northerly 0.67 of a mile.
011472.00 JONEBORO, RD C416J CuLv Culvert replacement: located on road # C416J. 01/05/05 MARTIN, 0.00 ACTIVE
REPLACEMENT BETINA
STATE
010771.00 JONESBORO, ROUTE 1 CuULv LOCATED 0.18 KM (0.11 MI) NORTHERLY OF ROUTE 1A. 03/27/02  03/27/02 MARTIN, ACTIVE
REPLACEMENT ERNEST
STATE
011073.00 JONESBORO, ROUTE 1 HIGHWAY Preconstruction Engineering for Future Improvements: beginning 0.20 of a 01/10/06 SPINNEY, 3.18 ACTIVE
IMPROVEMENTS mile easterly of Route 1A and extending easterly 3.18 miles to the Machias JULIA
town line.
011334.00 JONESBORO, ROUTE 1 LEVEL 2 HIGHWAY Beginning 0.15 of a mile northerly of the northerly junction of Route 187 and 01/05/05 MARTIN, 0.77 ACTIVE
RESURFACING extending northerly 0.77 of a mile. BETINA
010579.00 JONESBORO, ROUTE 1 LEVEL 2 HIGHWAY BEGINNING 0.31 KM (0.19 MI) WESTERLY OF RTE 1A AND 03/27/02 03/27/02 MARTIN, 0.44 ACTIVE
RESURFACING EXTENDING EASTERLY 0.71 KM (0.44 MI) TO 0.53 KM (0.33 MI) ERNEST
EASTERLY OF RTE 1A.
011266.00 JONESPORT, MAIN STREET LEVEL 2 HIGHWAY Beginning 1.82 miles northerly of the Addison town line and extending 01/05/05 MARTIN, 1.25 ACTIVE
RESURFACING northerly 1.25 miles. BETINA
011267.00 JONESPORT, MAIN STREET LEVEL 2 HIGHWAY Beginning 1.59 miles northerly of Harbor Lane and extending northerly 1.02 01/05/05 MARTIN, 1.02 ACTIVE
RESURFACING miles. BETINA
011122.00 JONESPORT,OLD RTE GUARDRAIL Guardrail and culvert replacement at Route 1. 0.00 ACTIVE
1(C416J)-CIP
010000.26 JWL TEST PIN UTILITY BRIDGE REMOVAL Projex APV presentation to Division Head 04/25/06 LARRABEE JR, 2.00 ACTIVE
ACCESS JOSEPH
008594.00 KACTS, AREA LOCATIONS HIGHWAY KACTS - HIGHWAY IMPROVEMENTS --- TO BE DETERMINED 0.00 INACTIV
IMPROVEMENTS
011546.00 KENDUSKEAG, LEVANT ROAD HIGHWAY Highway Reconstruction: beginning at the Levant town line and extending 2.35 INACTIV
IMPROVEMENTS easterly 2.35 miles to Route 15.
002678.20 KENDUSKEAG, RTE 15 HIGHWAY Highway Reconstruction: beginning 0.08 of a mile southerly of Ames Road 02/19/03  02/19/03 SPINNEY, 0.87 ACTIVE
RECONSTRUCTION  and extending northerly 0.87 of a mile to Higginsville Road. JULIA
011041.00 KENDUSKEAG, VILLAGE BRIDGE Preconstruction Engineering for Future Improvements: Village Bridge 04/04/07 SMALL, 0.00 ACTIVE
BR#2975 IMPROVEMENT (#2975) over Kenduskeag, located 0.04 mile northerly of Route 15. CATHERINE
011018.30 KENNEBUNK HOT MAINT MAINTENANCE Beginning at Route 99 and extending northerly 0.41 of a mile. 0.41 INACTIV
MULCH PAVING (HOT
MULCH)
011528.00 KENNEBUNK, ALFRED RD. INSTALL TRAFFIC Located at the intersections of Route 35 and Alfred Road and at Alfred 07/06/05 0.00 ACTIVE
SIGNALS@2 LOCATIONS SIGNALS Road and Thompson Road.
011561.00 KENNEBUNK, BEACH ST, RRI HIGHWAY Highway Reconstruction: beginning at Route 9 and extending 0.70 of a mile. 0.70 ACTIVE

REHABILITATION
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011374.00 KENNEBUNK, ROUTE 1 3/4 INCH OVERLAY Highway Resurfacing: beginning 1.27 miles southerly of Hall Street and 04/06/05 MARTIN, 6 1.78 ACTIVE
extending northerly 1.78 miles. ERNEST
011218.00 KENNEBUNK, ROUTE 35-CHIP HIGHWAY beginning 0.26 miles north of West Kennebunk Rd and extending northerly 02/25/04 MARTIN, 6 759 ACTIVE
IMPROVEMENTS to Rte 111. ERNEST
010823.00 KENNEBUNK, RTE 1 @ ROSS INTERSECTION INSTALLATION OF TRAFFIC SIGNALS WITH GEOMETRIC 03/17/04 6 ACTIVE
RD. IMP W/ SIGNAL IMPROVEMENTS AT THE INTERSECTION OF RTE 1 AND ROSS
ROAD
009005.10 KENNEBUNK, SUMMER BRIDGE DECK Summer Street Overpass Bridge (3597) over the Boston and Maine Railroad, 05/18/05 QUIRION, 6 0.00 ACTIVE
STREET(#3597) BRIDGE REHABILITATION located 0.56 of a mile easterly of U.S. Route 1. JERRY
006887.20 KENNEBUNK, U.S. RTE 1 BIKE/PED.FACILITY CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 06/15/01 06/15/01 SMITH, 6 0.00 ACTIVE
IMP.-ON ROAD 35&9 SHAWN
006887.20 BIKE/PED.FACILITY =~ CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 06/15/01  06/15/01 SMITH, 6 0.00 ACTIVE
IMP.-ON ROAD 35&9 SHAWN
006887.20 BIKE/PED.FACILITY =~ CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 06/15/01  06/15/01 SMITH, 6 0.00 ACTIVE
IMP.-ON ROAD 35&9 SHAWN
006887.20 BIKE/PED.FACILITY =~ CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 06/15/01  06/15/01 SMITH, 6 0.00 ACTIVE
IMP.-ON ROAD 35&9 SHAWN
002852.10 KENNEBUNK,RTE 35 HIGHWAY Reconstruction-1)Beginning Route 1 and extending northerly 0.46 of a mile 02/13/02  02/13/02 QUIRION, 6 1.26 ACTIVE
RECONSTRUCTION approximately to road 27091 (Storer street); 2)Beginning approximately road JERRY
27091 (Storer street) and extending northerly 0.8 of a mile approximately to
road 22341 (Gendran lane).
010226.30 KENNEBUNK-BIDDEFORD-ARU  BIKE/PED.FACILITY  BIKE/PED.FACILITY IMP. - OFF RAD X X 09/01/05 6 INACTIV
NDEL, EASTERN TRAIL DEV. IMP.-OFF ROA
011018.15 KENNEBUNK-SANFORD, HOT MAINTENANCE Beginning at the Turnpike Overpass and extending westerly 7.09 miles. 6 7.09 INACTIV
MULCH PAVING (HOT
MULCH)
011018.12 KENNEBUNKPORT HOT MAINT MAINTENANCE Beginning at Primrose Lane and extending northerly 3.00 miles. 6 3.00 INACTIV
MULCH PAVING (HOT
MULCH)
010050.00 KENNEBUNKPORT, SHIP PUBLIC CAPE PORPOISE RENOVATION 01/16/03 6 ACTIVE
TRANSPORTATION
011018.24 KENNEBUNKPORT-ARUNDEL MAINTENANCE Beginning at School Street and extending westerly 5.06 miles to Route 1. 6 5.06 INACTIV
HOT MAINT MULCH PAVING (HOT
MULCH)
010183.00 KINGFIELD, NORTON BR#5053 BRIDGE Bridge Replacement: Norton Bridge (#5053) over West Branch Carrabassett 01/07/05 QUIRION, 7 ACTIVE
REPLACEMENT River, located 0.30 of a mile northerly of Route 142. JERRY
011481.00 KINGSBURY PLT, ROUTE 16 CuLVv Culvert Replacement: located 2.94 miles easterly of the Mayfield town line. 3 0.10 ACTIVE
REPLACEMENT
STATE
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011011.30 KINGSBURY-ABBOT-HOT MAINTENANCE Beginning at the Mayfield town line and extending northerly 12.62 miles to 3 12.62 INACTIV
MAINT MULC PAVING (HOT Route 6.
MULCH)
011139.00 KINSBURY PLT-ABBOTT, RT HIGHWAY Highway Reconstruction: beginning 1.33 miles westerly of the Abbott town 3 1.20 ACTIVE
16-CIP IMPROVEMENTS line and extending easterly 1.20 miles. - FROST HEAVES AND SAFETY
011018.34 KITTERY HOT MAINT MULCH LIGHTING & Beginning 0.14 of a mile northerly of Whipporwill Lane and extending 6 0.85 INACTIV
SIGNING northerly 0.85 of a mile to Route 1._
011057.00 KITTERY, GERRISH ISL. BRIDGE Preconstruction Engineering for Future Improvement: Gerrish Island Bridge 09/01/06 NADEAU, ALAN 6 0.04 ACTIVE
BR#3783 REPLACEMENT (#3783) over Chauncey Creek, located at Pocohantas Road.
010152.00 KITTERY, MEMORIAL BR#2546 BRIDGE Preconstruction Engineering for Future Improvement: Memorial Bridge 04/29/05 6 ACTIVE
REHABILITATION (2546) over Piscataqua River, located on the Maine - New Hampshire state
line.
010315.00 KITTERY, PERMANENT SCALES TRUCK WEIGH KITTERY TRUCK WEIGH AREA -INSTALLATION OF PERMANENT 08/15/04 6 0.29 ACTIVE
AREA WEIGH SCALES FOR USE IN THE ENFORCEMENT OF THE
COMMERCIAL TRUCK WEIGHT ENFORCEMENT PROGRAM.
011058.00 KITTERY, RAMP J BR#6278 BRIDGE PAINTING Bridge Painting: Ramp J Bridge (#6278) over Route 1 by-pass, located 0.08 04/12/04 6 0.00 ACTIVE
of a mile southerly of Route 1.
011059.00 KITTERY, ROUTE 236 BR#6276 BRIDGE PAINTING Bridge Painting: Route 236 Bridge (#6276) over Interstate 95, located 0.03 03/20/04 QUIRION, 6 0.00 ACTIVE
of a mile northerly of Interstate 95. JERRY
008141.00 KITTERY, RTE 1 SIDEWALK-CONST PEDESTRIAN/BICYCLE FACILITY --- 650" EAST OF WILSON RD, 12/15/04 HEALD, 6 0.19 ACTIVE
RUCTION EXTENDING N.E. 0.19MI. STEVEN
009261.00 KITTERY, RTE 1 BYPASS SIGNING UPGRADE SIGNING --- NEW HAMPSHIRE STATE LINE [-95 RAMPS 10/01/05 6 1.49 ACTIVE
011584.00 KITTERY, U.S.1 HIGHWAY Preconstruction Engineering for Future Improvements: Beginning at Love 12/01/06 6 0.88 ACTIVE
IMPROVEMENTS Lane and extending northerly 0.88 mile to the Rotary.
008748.10 KITTERY-N.H., RTE 1 BR#2546 BRIDGE Replacement of uphaul cable on Memorial Bridge (#2546) lift span. Sharing 6 0.00 ACTIVE
REHABILITATION costs with N.H.
011373.00 KITTERY-S. BERWICK, ROUTE LEVEL 2 HIGHWAY Beginning 0.61 of a mile northerly of the Route 1A Bridge and extending 04/13/05 MARTIN, 6 10.05 ACTIVE
236 RESURFACING northerly 10.05 miles. ERNEST
011436.00 KITTERY-YORK, INTERSTATE MILL & FILL Interstate Ramp Repair in Kittery andYork. 04/27/05 MARTIN, 6 0.00 ACTIVE
RAMP REPAIR ERNEST
009439.00 KOSSUTH TWP.-TOPSFIELD, HIGHWAY HIGHWAY IMPROVEMENTS TO STATE STANDARDS --- On RTE 6, 03/07/01 03/07/01 SMITH, 2 10.57 ACTIVE
RT 6 IMPROVEMENTS Section 1) Beg Carroll PIt. townline ext east 11.93 km (7.41mi) THEODORE
skip 3.17 km (1.97mi) then beg
Section 2) beg @ station 16+100 and ext east 5.06 km (3.14 mi) to RtE 1
Total length 16.99 km
010207.00 LAGRANGE TO ALTON, ROUTE HIGHWAY .85 MI SOUTHERLY OF LAGRANGE-ALTON TL, EXT SOUTHERLY 4.63 01/07/04 FALLA, 3 463 ACTIVE
16 IMPROVEMENTS Mi MICHAEL
011210.00 LAGRANGE, ROUTE 16-CHIP HIGHWAY Collector Corridor: beginning at Route 6/155 in Lagrange and extending 06/01/05 FALLA, 3 7.47 ACTIVE
IMPROVEMENTS southerly to Route 2 in Orono. MICHAEL
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011076.00 LAGRANGE, ROUTE 6/155 HIGHWAY Highway Reconstruction: beginning at Route 16 and extending easterly 07/24/04 SPINNEY, 3 10.29 ACTIVE
IMPROVEMENTS 10.27 miles to the Maxfield Road. JULIA
011473.00 LAMOINE, MUD CREEK RD. CuLv Culvert replacement: located 0.26 of a mile southerly of the Hancock town 03/02/05 MARTIN, 2 0.00 ACTIVE
REPLACEMENT line. BETINA
STATE
010580.00 LAMOINE, ROUTE 184 LEVEL 2 HIGHWAY BEGINS AT THE SOUTHERLY JUNCTION OF ROUTE 204 AND 03/05/03  03/05/03 MARTIN, 2 342 ACTIVE
RESURFACIN